

Radiogram No. 6023u Form 24 for 06/30/03
Medical Tests • Inspection and Photo Survey of RS Window Panes

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:20	CDR	MO-8: hardware setup
	FE-1	Calf volume measurement
06:20-06:30	CDR	
06:20-06:35	FE-1	Body mass measurement
06:35-06:50	CDR	
06:35-07:05	FE-1	Post-sleep
06:50-07:00	CDR	MO-8: closeout ops
07:00-07:15		Post-sleep
07:05-07:45	FE-1	BREAKFAST
07:15-07:30	CDR	URAGAN Earth observations and imagery
07:30-07:40		Post-sleep
07:40-07:45		PLANTS-2. Payload status check
07:45-08:00		Daily planning conference (<i>S-band</i>)
08:00-08:50	CDR	BREAKFAST
08:00-08:15	FE-1	
08:15-08:40		Work prep
08:40-08:45		Glove Box (MSG) – activation
08:45-09:15		InSPACE ops
08:50-09:10	CDR	URAGAN Earth observations and imagery
09:15-09:35	FE-1	RED Flexpack canister inspect
09:20-09:35	CDR	Regeneration of $\Phi 2$ absorption bed in БМП (end)
09:35-10:10		Inspection and photo survey of RS window panes: procedure review and tagup w/ ground specialist (<i>S-band</i>)
09:40-09:50	FE-1	InSPACE: experiment prep
10:10-11:10	CDR	Inspection and photo survey of RS window panes
10:10-10:20	FE-1	InSPACE observation
10:20-10:30		Daily payload status check
10:40-10:50		InSPACE – experiment prep
11:05-11:15		InSPACE cassette replacement
11:10-11:45	CDR	File prep following SM and DC1 window inspection and imagery (File downlink via OCA). Tagup with specialists (<i>S-band</i>)
11:15-11:25	FE-1	InSPACE: power off
11:25-11:30		Glove Box (MSG) – power off
11:30-12:45		Physical exercise (TVIS)
11:50-12:50	CDR	Physical exercise (VELO + Load Trainer 1, day 1)
12:45-12:50	FE-1	Weekly TVIS maintenance
12:50-13:50		LUNCH
13:50-14:50	CDR	Replacement of 3 fire extinguishers in FGB (ОСП-4)
13:50-14:30	FE-1	COX maintenance
14:30-15:10		IMS file prep

14:50-15:30	CDR	Changeout of urine receptacle and filter liner in SM toilet (ACY)
15:10-15:30	FE-1	C&W book update
15:35-15:45		Setup for PAO event
15:45-15:55		Prep for PAO event
15:55-16:15		Educational PAO event: student conference on computer technologies in Seattle (<i>KU + S-band</i>)
16:15-16:40	CDR	MOLNIYA-SM: LSO instrument installation. Tagup w/ ground specialists (<i>S-band</i>)
16:15-16:20	FE-1	Disposal of wipes delivered on the Orbiter
16:30-16:50		EXPRESS Rack 1: data transfer
16:40-18:10	CDR	Physical exercise (TVIS-1)
16:50-17:00	FE-1	TVIS/RED data transfer to MEC
17:00-18:15		Physical exercise (RED)
18:10-18:15	CDR	HEMATOCRIT: hardware setup
18:15-18:30		Daily plan review
18:30-18:45		Daily planning conference (<i>S-band</i>)
18:45-19:00		Daily plan review
19:00-19:30		Prep for work
19:30-20:00		DINNER
20:00-20:30		Daily food prep
20:30-21:30	CDR	Post-sleep
20:30-21:15	FE-1	
21:15-21:30		Conference with the Governor of Hawaii (<i>S + Ku-band</i>)
21:30-06:00		SLEEP

Note: See OSTP for references to US activities.
End of radiogram