
04/23/01  00:30:06

REPLAN     04/22/013-44

05

FD05 EZ ACTIVITIES
TEPC (STATUS CHECK)
 (ORB OPS, CREW SYS)
OCAC FILTER INSPECT
PGSC REBOOT

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

COMM
CONFIG
2A

TFL 199

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)

TFL 184

TFL 212

REPLANNED

HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION
 (JOINT OPS, INGRESS)
 Skip steps 9-11, 21-29    

HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION
 (JOINT OPS, INGRESS)
 Skip steps 9-11, 21-29    

HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION
 (JOINT OPS, INGRESS)
 Skip steps 9-11, 21-29    
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12:00

13:00

14:00

15:00

16:00

MET

Day 003

CDR

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform steps 7 & 8 only

MO10W 14.7 CAB REG IN SYS 1-OP

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SAFETY BRIEFING

WELCOME

MO10W 14.7 CAB REG IN SYS 1-CL

IMAX3D VDA TROUBLESHOOT
 Ref: MSG 051

~

PLT

WELCOME

P/TV22 DOCKED VIDEO
 (PHOTO/TV, SCENES)
 Setup for SSRMS OPS

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SAFETY BRIEFING

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

~

MS5/IV2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

WELCOME

TRANSER 2 FILLED CWC BAGS

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

SAFETY BRIEFING

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)

ISS

SLEEP

~

POST-SLEEP

DAILY PLANNING CONFERENCE

WELCOME

SAFETY BRIEFING

~

MCC

MPLM PRESSURE CHECK

N1 NADIR CBM PREP FOR MATE
 (ASSY OPS, ASSY)
 Perform steps 1-19

VERIFY ISS COMM CONFIG 2A

NOTES

3-44

05

FD05 EZ ACTIVITIES
TEPC (STATUS CHECK)
 (ORB OPS, CREW SYS)
OCAC FILTER INSPECT
PGSC REBOOT

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

COMM
CONFIG
2A

TFL 199

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)

TFL 184

TFL 212

REPLANNED

HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION
 (JOINT OPS, INGRESS)
 Skip steps 9-11, 21-29    

HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION
 (JOINT OPS, INGRESS)
 Skip steps 9-11, 21-29    

HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION
 (JOINT OPS, INGRESS)
 Skip steps 9-11, 21-29    
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12:00

13:00

14:00

15:00

16:00

MET

Day 003

CDR

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform steps 7 & 8 only

MO10W 14.7 CAB REG IN SYS 1-OP

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SAFETY BRIEFING

WELCOME

MO10W 14.7 CAB REG IN SYS 1-CL

IMAX3D VDA TROUBLESHOOT
 Ref: MSG 051

~

PLT

WELCOME

P/TV22 DOCKED VIDEO
 (PHOTO/TV, SCENES)
 Setup for SSRMS OPS

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SAFETY BRIEFING

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

~

MS5/IV2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

WELCOME

TRANSER 2 FILLED CWC BAGS

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

SAFETY BRIEFING

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)

ISS

SLEEP

~

POST-SLEEP

DAILY PLANNING CONFERENCE

WELCOME

SAFETY BRIEFING

~

MCC

MPLM PRESSURE CHECK

N1 NADIR CBM PREP FOR MATE
 (ASSY OPS, ASSY)
 Perform steps 1-19

VERIFY ISS COMM CONFIG 2A

NOTES



04/23/01  00:30:06

REPLAN     04/22/013-45

05

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

L12  MPLM CH1 HTR PWR (S8) - ON
     MPLM CH2 HTR PWR (S11) - ON

REPLANNED

ON MCC GO:
APCU DEACT (ASSY OPS, APCU)
 DEACT APCU 2
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12:00

13:00

14:00

15:00

16:00

MET

Day 003

MS1/EV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SAFETY BRIEFING

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)
 Monitor from ISS

~

WELCOME

TAKE ONE ASPIRIN (325 mg)

MS2/IV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

APCU ACT (ASSY OPS, APCU)
 ACT APCU 2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

WELCOME

SAFETY BRIEFING

 HELMET LGT/PGT BATT RCHRG (TERM)
REBA BATT RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE) 

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3/EV2

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)
 Monitor from Shuttle
 REF: P/TV22

~

RMS PWRUP
 (PDRS, RMS PWRUP)

SSRMS WALKOFF VIEWING
 (PDRS, SRMS SURVEY OPS)

SAFETY BRIEFING

TAKE ONE ASPIRIN (325 mg)

WELCOME

A8L  PORT RMS HTR (two) - AUTO

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

WELCOME

L17  CHECK MCIU FILTER SCREEN

OSVS PWRUP (PDRS, OSVS OPS)

SAFETY BRIEFING

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MIDDECK TRANSFERS
 (TRANSFER LIST, FD5)
 Ref: MSG 052

~

NOTES

3-45

05

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

L12  MPLM CH1 HTR PWR (S8) - ON
     MPLM CH2 HTR PWR (S11) - ON

REPLANNED

ON MCC GO:
APCU DEACT (ASSY OPS, APCU)
 DEACT APCU 2
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12:00

13:00

14:00

15:00

16:00

MET

Day 003

MS1/EV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SAFETY BRIEFING

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)
 Monitor from ISS

~

WELCOME

TAKE ONE ASPIRIN (325 mg)

MS2/IV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

APCU ACT (ASSY OPS, APCU)
 ACT APCU 2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

WELCOME

SAFETY BRIEFING

 HELMET LGT/PGT BATT RCHRG (TERM)
REBA BATT RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE) 

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3/EV2

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)
 Monitor from Shuttle
 REF: P/TV22

~

RMS PWRUP
 (PDRS, RMS PWRUP)

SSRMS WALKOFF VIEWING
 (PDRS, SRMS SURVEY OPS)

SAFETY BRIEFING

TAKE ONE ASPIRIN (325 mg)

WELCOME

A8L  PORT RMS HTR (two) - AUTO

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

WELCOME

L17  CHECK MCIU FILTER SCREEN

OSVS PWRUP (PDRS, OSVS OPS)

SAFETY BRIEFING

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MIDDECK TRANSFERS
 (TRANSFER LIST, FD5)
 Ref: MSG 052

~

NOTES



04/23/01  00:30:06

REPLAN     04/22/013-46

05

ROMINGER ASHBY

A12(B12)
DAP:FREE
ISS:LVLH

LONCHAKOV

♦ EARLY
H/O

♦ EARLY
H/O

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)

IN-SUIT EMU BATT RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE)

2.103 LIMITED JOINT RANGE TEST
USING SINGLE MODE-INITIAL C/O
 (ROBOTICS, 6A)

2.104 MANUAL MODE CHECKOUT
AND LAB PDGF GRAPPLE
 (ROBOTICS, 6A)

6.423 AUTOMATIC CAPTURE
 (ROBOTICS, NOMINAL)

TFL 199

REPLANNED

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode, S/N, 
 and qty strap posn to MCC
 Photograph CWC qty strap
 with barcode and S/N in view

Fill used CWC xfer'd from ISS,
Ref: MSG 043,Item 4
Add Silver Biocide only
Samples required
Expected fill duration: ~60min 

B

Add Minerals and Silver Biocide
Samples required
Expected fill duration: ~60min

A

STS-100 (FD   )

W E

T
D
R
S

~~

~

D
O
R
B

1

2

3

4

O
R
B

5
8

5
9

6
0

6
1

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

I
S
S
 
A
T
T~

~

B
i
a
s
 
+
Z
L
V
 
+
X
V
V
 
T
E
A

     

16:00

17:00

18:00

19:00

20:00

MET

Day 003

CDR

MIDDAY LIOH CHGOUT (CUE CARD)

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 12-13

IMAX3D VDA TROUBLESHOOT
 Ref: MSG 051

~

PLT

MPLM INSTALL SCRIPT
 (PDRS, MPLM OSVS OPS)
 Steps 1-13

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD5)
 Ref: MSG 052

MS5/IV2

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

EMU REMOVAL
 (EVA, AIRLOCK CONFIG)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 10 only (Delete Scene 11)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #8
 See Block B 

TRANSER 2 FILLED CWC BAGS

~

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #7
 See Block A

TRANSFER EMPTY CWC BAGS
      FROM ISS

ISS

~

P/TV 114 IMAX
 (ISS PHOTO/TV, SCENES)
 Scene 6-8

MCC NOTES

3-46

05

ROMINGER ASHBY

A12(B12)
DAP:FREE
ISS:LVLH

LONCHAKOV

♦ EARLY
H/O

♦ EARLY
H/O

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)

IN-SUIT EMU BATT RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE)

2.103 LIMITED JOINT RANGE TEST
USING SINGLE MODE-INITIAL C/O
 (ROBOTICS, 6A)

2.104 MANUAL MODE CHECKOUT
AND LAB PDGF GRAPPLE
 (ROBOTICS, 6A)

6.423 AUTOMATIC CAPTURE
 (ROBOTICS, NOMINAL)

TFL 199

REPLANNED

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode, S/N, 
 and qty strap posn to MCC
 Photograph CWC qty strap
 with barcode and S/N in view

Fill used CWC xfer'd from ISS,
Ref: MSG 043,Item 4
Add Silver Biocide only
Samples required
Expected fill duration: ~60min 

B

Add Minerals and Silver Biocide
Samples required
Expected fill duration: ~60min
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20:00

MET

Day 003

CDR

MIDDAY LIOH CHGOUT (CUE CARD)

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 12-13

IMAX3D VDA TROUBLESHOOT
 Ref: MSG 051

~

PLT

MPLM INSTALL SCRIPT
 (PDRS, MPLM OSVS OPS)
 Steps 1-13

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD5)
 Ref: MSG 052

MS5/IV2

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

EMU REMOVAL
 (EVA, AIRLOCK CONFIG)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 10 only (Delete Scene 11)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #8
 See Block B 

TRANSER 2 FILLED CWC BAGS

~

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #7
 See Block A

TRANSFER EMPTY CWC BAGS
      FROM ISS

ISS

~

P/TV 114 IMAX
 (ISS PHOTO/TV, SCENES)
 Scene 6-8

MCC NOTES



04/23/01  00:30:06

REPLAN     04/22/013-47

05

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

IN-SUIT EMU BATT RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE)

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)
 Monitor from ISS

 
HELMET LGT/PGT BATT RCHRG (TERM)
REBA BATT RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE) 

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)
 Monitor from Shuttle
 REF: P/TV22

REPLANNEDSTS-100 (FD   )
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17:00
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20:00

MET

Day 003

MS1/EV1

2.103 LIMITED JOINT RANGE TEST
USING SINGLE MODE-INITIAL C/O
 (ROBOTICS, 6A)
 Monitor from ISS

~

6.423 AUTOMATIC CAPTURE
 (ROBOTICS, NOMINAL)
 Monitor from ISS

2.104 MANUAL MODE CHECKOUT
AND LAB PDGF GRAPPLE
 (ROBOTICS, 6A)
 Monitor from ISS 

EMU REMOVAL
 (EVA, AIRLOCK CONFIG)

MS2/IV1

~

MEAL

ON MCC GO:
N1 NADIR CBM PREP FOR MATE
 (ASSY OPS, ASSY)
 Perform steps 20-23
 Ref: MSG 043, Item 2
 Use PLB Camera B or C to view
 CBM prep activities

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

P/TV 114 IMAX
 (ISS PHOTO/TV, SCENES)
 Scene 5
 Ref: MSG 043,Item 1

MS3/EV2

MPLM ROEU DEMATE
 (PDRS, NOM MPLM INSTALL)

MPLM GRAPPLE IN BAY
 (PDRS, NOM MPLM INSTALL)

6.423 AUTOMATIC CAPTURE
 (ROBOTICS, NOMINAL)
 Monitor from Shuttle

2.104 MANUAL MODE CHECKOUT
AND LAB PDGF GRAPPLE
 (ROBOTICS, 6A)
 Monitor from Shuttle
 REF: P/TV22 

MPLM UNBERTH
 (PDRS, NOM MPLM INSTALL)

~

~

2.103 LIMITED JOINT RANGE TEST
USING SINGLE MODE-INITIAL C/O
 (ROBOTICS, 6A)
 Monitor from Shuttle
 REF: P/TV22

MS4

MPLM ROEU DEMATE
 (PDRS, NOM MPLM INSTALL)

MPLM GRAPPLE IN BAY
 (PDRS, NOM MPLM INSTALL)

MPLM UNBERTH
 (PDRS, NOM MPLM INSTALL)

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD5)
 Ref: MSG 052

~

L12  MPLM CH1 HTR PWR - OFF (tb-bp)
          CH2 HTR PWR - OFF (tb-bp)

NOTES

3-47

05

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

IN-SUIT EMU BATT RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE)

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)
 Monitor from ISS

 
HELMET LGT/PGT BATT RCHRG (TERM)
REBA BATT RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE) 

2.102 LEE RELEASE OF PASSIVE
FSEGF (ROBOTICS, 6A)
 Monitor from Shuttle
 REF: P/TV22

REPLANNEDSTS-100 (FD   )
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MET

Day 003

MS1/EV1

2.103 LIMITED JOINT RANGE TEST
USING SINGLE MODE-INITIAL C/O
 (ROBOTICS, 6A)
 Monitor from ISS

~

6.423 AUTOMATIC CAPTURE
 (ROBOTICS, NOMINAL)
 Monitor from ISS

2.104 MANUAL MODE CHECKOUT
AND LAB PDGF GRAPPLE
 (ROBOTICS, 6A)
 Monitor from ISS 

EMU REMOVAL
 (EVA, AIRLOCK CONFIG)

MS2/IV1

~

MEAL

ON MCC GO:
N1 NADIR CBM PREP FOR MATE
 (ASSY OPS, ASSY)
 Perform steps 20-23
 Ref: MSG 043, Item 2
 Use PLB Camera B or C to view
 CBM prep activities

          EXERCISE
 No Exercise during NODE 1 
  NADIR CBM VERIF PREMATE 
 until NODE 1 NADIR CBM BOLT 
    LOADING is complete

P/TV 114 IMAX
 (ISS PHOTO/TV, SCENES)
 Scene 5
 Ref: MSG 043,Item 1

MS3/EV2

MPLM ROEU DEMATE
 (PDRS, NOM MPLM INSTALL)

MPLM GRAPPLE IN BAY
 (PDRS, NOM MPLM INSTALL)

6.423 AUTOMATIC CAPTURE
 (ROBOTICS, NOMINAL)
 Monitor from Shuttle

2.104 MANUAL MODE CHECKOUT
AND LAB PDGF GRAPPLE
 (ROBOTICS, 6A)
 Monitor from Shuttle
 REF: P/TV22 

MPLM UNBERTH
 (PDRS, NOM MPLM INSTALL)

~

~

2.103 LIMITED JOINT RANGE TEST
USING SINGLE MODE-INITIAL C/O
 (ROBOTICS, 6A)
 Monitor from Shuttle
 REF: P/TV22

MS4

MPLM ROEU DEMATE
 (PDRS, NOM MPLM INSTALL)

MPLM GRAPPLE IN BAY
 (PDRS, NOM MPLM INSTALL)

MPLM UNBERTH
 (PDRS, NOM MPLM INSTALL)

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD5)
 Ref: MSG 052

~

L12  MPLM CH1 HTR PWR - OFF (tb-bp)
          CH2 HTR PWR - OFF (tb-bp)

NOTES



04/23/01  00:30:06

REPLAN     04/22/013-48

05

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

♦
EARLY
H/O

♦
EARLY
H/O

A12(B12)
AUTO/VERN
ISS:FREE

TFL 212

REPLANNED

I'CNCT:L OMS TO RCS
 (OPCL, RCS)
PNL 08: L OMS He PRESS/VAP ISOL A - GPC

P/TV18 EVA CAMR SETUP
 (PHOTO/TV, SCENES)

MPLM INSTALL SCRIPT
 (PDRS, MPLM OSVS OPS)
 Step 16

2.201 SSRMS CONSTRAINED PITCH
PLANE CHANGE
 (ROBOTICS, NOMINAL)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode & S/N
 to MCC
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20:00

21:00

22:00

23:00

00:00

MET

Day 003

CDR

MNVR (TRK) WATER DUMP ATT
 TG=2 BV=5 P=157 Y=0 OM=270
 A/AUTO/VERN (23:00) Init TRK
SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS) Init Waste
 Dump when in att & Port SA fixed

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

IMAX3D CAMERA SETUP
IMAX3D PHOTOFLOOD SETUP/ACT
 (ISS PHOTO/TV, IMAX3D)
 Setup for LAB interior shots

MEAL

H/O ATT CNTL CMGTA TO ORB
 (JOINT OPS, MATED OPS)

PLT

MPLM INSTALL SCRIPT
 (PDRS, MPLM OSVS OPS)
 Steps 14-15

P/TV21 ISS INTERNAL OPS
 (PHOTO/TV, SCENES)
 Setup for PAO

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

PUBLIC AFFAIRS EVENT
KU AVAIL: 22:25 - 22:45
Ref: MSG 041

MEAL

MS5/IV2

TRANSFER 2 FILLED CWC BAGS

MEAL

IMAX3D CAMERA SETUP
IMAX3D PHOTOFLOOD SETUP/ACT
 (ISS PHOTO/TV, IMAX3D)
 Setup for LAB interior shots

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

PRIVATE FAMILY CONFERENCE
ISS VIDEO CONFERENCING (ISS OCA)~

ISS

N1 NADIR CBM VERIFY PRE-MATE
STATUS (ASSY OPS, ASSY)

N1 NADIR CBM CAPTURE/ABOLT
(1st Stage) Steps 1-2
N1 NADIR CBM CAPTURE/ABOLT
(2nd Stage) Step 3
N1 NADIR CBM CAPTURE/ABOLT
(ACQ BOLTS)
 (ASSY OPS, ASSY) Step 4

MPLM PRE-INGRS EQUIP SETUP
 (MPLM, NOMINAL)

N1 NADIR CBCS INSTALL/REMOVE
 (ASSY OPS, ASSY)
 Removal

When CBM BOLT LOADING cmplt:
NODE 1 TO MPLM VESTIBULE
PRESS & LEAK CHECK
 (MPLM, NOMINAL)

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

MCC

NODE 1 NADIR CBM BOLT
LOADING
 (ASSY OPS, ASSY)

H/O ATT CNTL CMGTA TO ORB
 (JOINT OPS, MATED OPS)

P6 FEATHER SA

NOTES

PFC
OCA

3-48

05

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

♦
EARLY
H/O

♦
EARLY
H/O

A12(B12)
AUTO/VERN
ISS:FREE

TFL 212

REPLANNED

I'CNCT:L OMS TO RCS
 (OPCL, RCS)
PNL 08: L OMS He PRESS/VAP ISOL A - GPC

P/TV18 EVA CAMR SETUP
 (PHOTO/TV, SCENES)

MPLM INSTALL SCRIPT
 (PDRS, MPLM OSVS OPS)
 Step 16

2.201 SSRMS CONSTRAINED PITCH
PLANE CHANGE
 (ROBOTICS, NOMINAL)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode & S/N
 to MCC

STS-100 (FD   )
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MET

Day 003

CDR

MNVR (TRK) WATER DUMP ATT
 TG=2 BV=5 P=157 Y=0 OM=270
 A/AUTO/VERN (23:00) Init TRK
SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS) Init Waste
 Dump when in att & Port SA fixed

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

IMAX3D CAMERA SETUP
IMAX3D PHOTOFLOOD SETUP/ACT
 (ISS PHOTO/TV, IMAX3D)
 Setup for LAB interior shots

MEAL

H/O ATT CNTL CMGTA TO ORB
 (JOINT OPS, MATED OPS)

PLT

MPLM INSTALL SCRIPT
 (PDRS, MPLM OSVS OPS)
 Steps 14-15

P/TV21 ISS INTERNAL OPS
 (PHOTO/TV, SCENES)
 Setup for PAO

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

PUBLIC AFFAIRS EVENT
KU AVAIL: 22:25 - 22:45
Ref: MSG 041

MEAL

MS5/IV2

TRANSFER 2 FILLED CWC BAGS

MEAL

IMAX3D CAMERA SETUP
IMAX3D PHOTOFLOOD SETUP/ACT
 (ISS PHOTO/TV, IMAX3D)
 Setup for LAB interior shots

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

PRIVATE FAMILY CONFERENCE
ISS VIDEO CONFERENCING (ISS OCA)~

ISS

N1 NADIR CBM VERIFY PRE-MATE
STATUS (ASSY OPS, ASSY)

N1 NADIR CBM CAPTURE/ABOLT
(1st Stage) Steps 1-2
N1 NADIR CBM CAPTURE/ABOLT
(2nd Stage) Step 3
N1 NADIR CBM CAPTURE/ABOLT
(ACQ BOLTS)
 (ASSY OPS, ASSY) Step 4

MPLM PRE-INGRS EQUIP SETUP
 (MPLM, NOMINAL)

N1 NADIR CBCS INSTALL/REMOVE
 (ASSY OPS, ASSY)
 Removal

When CBM BOLT LOADING cmplt:
NODE 1 TO MPLM VESTIBULE
PRESS & LEAK CHECK
 (MPLM, NOMINAL)

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

MCC

NODE 1 NADIR CBM BOLT
LOADING
 (ASSY OPS, ASSY)

H/O ATT CNTL CMGTA TO ORB
 (JOINT OPS, MATED OPS)

P6 FEATHER SA

NOTES

PFC
OCA
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

MPLM UNBERTH
 (PDRS, NOM MPLM INSTALL)

MPLM UNBERTH
 (PDRS, NOM MPLM INSTALL)
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23:00

00:00

MET

Day 003

MS1/EV1

MIDDECK PREP
 (EVA, EVA PREP)

MEAL

SAFER CHECKOUT
 (EVA, CHECKOUTS)

2.201 SSRMS CONSTRAINED PITCH
PLANE CHANGE
 (ROBOTICS, NOMINAL)
 Monitor from ISS

PUBLIC AFFAIRS EVENT
KU AVAIL: 22:25 - 22:45
Ref: MSG 041

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

MS2/IV1

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

N1 NADIR CBM CAPTURE/ABOLT
(2nd Stage) Step 3
N1 NADIR CBM CAPTURE/ABOLT
(ACQ BOLTS)
 (ASSY OPS, ASSY) Step 4

N1 NADIR CBM VERIFY PRE-MATE
STATUS (ASSY OPS, ASSY)

N1 NADIR CBM CAPTURE/ABOLT
(1st Stage) Steps 1-2

SAFER CHECKOUT
 (EVA, CHECKOUTS)

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

MIDDECK PREP
 (EVA, EVA PREP)

MS3/EV2

MPLM INSTALL (TEST MODE)
 (PDRS, NOM MPLM INSTALL) Step 6
MPLM INSTALL (BRAKES ON)
 (PDRS, NOM MPLM INSTALL) Step 7

MPLM UNGRAPPLE ON NODE NADIR
 (PDRS, NOM MPLM INSTALL)

MEAL

2.201 SSRMS CONSTRAINED PITCH
PLANE CHANGE 
 (ROBOTICS, NOMINAL)
 Monitor from Shuttle

RMS PWRDN
 (PDRS, RMS PWRDN)
 Do not stow MPM's

MEAL

~

MPLM INSTALL Steps 1-5
 (PDRS, NOM MPLM INSTALL)
 Verify N1 NADIR CBM VERIFY
 complete before step 3

PUBLIC AFFAIRS EVENT
KU AVAIL: 22:25 - 22:45
Ref: MSG 041

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

MS4

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

OSVS PWRDN (PDRS, OSVS OPS)

MPLM INSTALL (TEST MODE)
 (PDRS, NOM MPLM INSTALL) Step 6

MPLM UNGRAPPLE ON NODE NADIR
 (PDRS, NOM MPLM INSTALL)

~

MPLM INSTALL (BRAKES ON)
 (PDRS, NOM MPLM INSTALL) Step 7

MPLM INSTALL Steps 1-5
 (PDRS, NOM MPLM INSTALL)
 Verify N1 NADIR CBM VERIFY
 complete before step 3
 REF: P/TV23

MEAL

SIGI DATA CHECK (PWR CYCLE SIGI)
 (ORB OPS, GPS) Steps 1-3
GENERIC SIGI SEND ASYNCH COMMAND
 (ORB OPS, GPS) Pg.3-30
  In step 2,select filename
  "1E_ClrAll.bc"
  After step 3,wait 10 seconds
Repeat steps 2 and 3
  In step 2,select filename
  "AF_clr.bc"
Inform MCC when complete
 

NOTES
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

MPLM UNBERTH
 (PDRS, NOM MPLM INSTALL)

MPLM UNBERTH
 (PDRS, NOM MPLM INSTALL)
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23:00
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MET

Day 003

MS1/EV1

MIDDECK PREP
 (EVA, EVA PREP)

MEAL

SAFER CHECKOUT
 (EVA, CHECKOUTS)

2.201 SSRMS CONSTRAINED PITCH
PLANE CHANGE
 (ROBOTICS, NOMINAL)
 Monitor from ISS

PUBLIC AFFAIRS EVENT
KU AVAIL: 22:25 - 22:45
Ref: MSG 041

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

MS2/IV1

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

N1 NADIR CBM CAPTURE/ABOLT
(2nd Stage) Step 3
N1 NADIR CBM CAPTURE/ABOLT
(ACQ BOLTS)
 (ASSY OPS, ASSY) Step 4

N1 NADIR CBM VERIFY PRE-MATE
STATUS (ASSY OPS, ASSY)

N1 NADIR CBM CAPTURE/ABOLT
(1st Stage) Steps 1-2

SAFER CHECKOUT
 (EVA, CHECKOUTS)

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

MIDDECK PREP
 (EVA, EVA PREP)

MS3/EV2

MPLM INSTALL (TEST MODE)
 (PDRS, NOM MPLM INSTALL) Step 6
MPLM INSTALL (BRAKES ON)
 (PDRS, NOM MPLM INSTALL) Step 7

MPLM UNGRAPPLE ON NODE NADIR
 (PDRS, NOM MPLM INSTALL)

MEAL

2.201 SSRMS CONSTRAINED PITCH
PLANE CHANGE 
 (ROBOTICS, NOMINAL)
 Monitor from Shuttle

RMS PWRDN
 (PDRS, RMS PWRDN)
 Do not stow MPM's

MEAL

~

MPLM INSTALL Steps 1-5
 (PDRS, NOM MPLM INSTALL)
 Verify N1 NADIR CBM VERIFY
 complete before step 3

PUBLIC AFFAIRS EVENT
KU AVAIL: 22:25 - 22:45
Ref: MSG 041

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

MS4

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

OSVS PWRDN (PDRS, OSVS OPS)

MPLM INSTALL (TEST MODE)
 (PDRS, NOM MPLM INSTALL) Step 6

MPLM UNGRAPPLE ON NODE NADIR
 (PDRS, NOM MPLM INSTALL)

~

MPLM INSTALL (BRAKES ON)
 (PDRS, NOM MPLM INSTALL) Step 7

MPLM INSTALL Steps 1-5
 (PDRS, NOM MPLM INSTALL)
 Verify N1 NADIR CBM VERIFY
 complete before step 3
 REF: P/TV23

MEAL

SIGI DATA CHECK (PWR CYCLE SIGI)
 (ORB OPS, GPS) Steps 1-3
GENERIC SIGI SEND ASYNCH COMMAND
 (ORB OPS, GPS) Pg.3-30
  In step 2,select filename
  "1E_ClrAll.bc"
  After step 3,wait 10 seconds
Repeat steps 2 and 3
  In step 2,select filename
  "AF_clr.bc"
Inform MCC when complete
 

NOTES
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ROMINGER ASHBY LONCHAKOV

A12(B12)
AUTO/VERN
ISS:DRIFT

COMM 
CONFIG
5A

A12(B12)
DAP:FREE
ISS:LVLH

♦ EARLY
H/O

♦ EARLY
H/O

REPLANNED

NODE 1 TO MPLM VESTIBULE 
OUTFITTING
 (MPLM, NOMINAL)
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03:00

04:00

MET

Day 004

CDR

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

MNVR (TRK) BIAS -XLV +ZVV
 TG=2 BV=5 P=157 Y=0 OM=0
 A/AUTO/VERN (02:15) Init TRK

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

When in ATT:    
H/O ATT CNTL ORB TO CMGTA
 (JOINT OPS, MATED OPS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

I'CNCT TK SWITCH:FROM L TO R OMS FEED
 (OPCL, RCS)

CABIN DEPRESS TO 10.2 PSI
 (EVA, 10.2 PSI CABIN)

10.2 PSI CABIN CONFIG
 (EVA, 10.2 PSI CABIN)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PREP FOR 10.2 PSI CABIN
 (EVA, 10.2 PSI CABIN)

ISS INTERIM EGRESS
 (JOINT OPS, EGRESS)

PLT

MNVR (TRK) +ZLV +XVV
 TG=2 BV=5 P=303 Y=0 OM=0
 A/AUTO/VERN (00:36) Init TRK

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Terminate Waste Dump

AUTO REBOOST
 (ORB OPS, REBOOST)
 CONFIG 4
 Ref: MSG 048

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS5/IV2

ISS INTERIM EGRESS
 (JOINT OPS, EGRESS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

~

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)
 Report to MCC: CGBA EET
 and Temp from last status
 check before display failure
 and first check after recovery
 Ref: MSG 043, Item 3

PRIVATE FAMILY CONFERENCE
ISS VIDEO CONFERENCING (ISS OCA)

~

ISS

DAILY ACTIVITY REPORT

PRE-SLEEP

~

MCC

VERIFY ISS COMM CONFIG 5A

DAILY ACTIVITY REPORT

NOTES

PMC
OCA

PFC
OCA

3-50

05

ROMINGER ASHBY LONCHAKOV

A12(B12)
AUTO/VERN
ISS:DRIFT

COMM 
CONFIG
5A

A12(B12)
DAP:FREE
ISS:LVLH

♦ EARLY
H/O

♦ EARLY
H/O

REPLANNED

NODE 1 TO MPLM VESTIBULE 
OUTFITTING
 (MPLM, NOMINAL)
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03:00

04:00

MET

Day 004

CDR

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

MNVR (TRK) BIAS -XLV +ZVV
 TG=2 BV=5 P=157 Y=0 OM=0
 A/AUTO/VERN (02:15) Init TRK

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

When in ATT:    
H/O ATT CNTL ORB TO CMGTA
 (JOINT OPS, MATED OPS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

I'CNCT TK SWITCH:FROM L TO R OMS FEED
 (OPCL, RCS)

CABIN DEPRESS TO 10.2 PSI
 (EVA, 10.2 PSI CABIN)

10.2 PSI CABIN CONFIG
 (EVA, 10.2 PSI CABIN)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PREP FOR 10.2 PSI CABIN
 (EVA, 10.2 PSI CABIN)

ISS INTERIM EGRESS
 (JOINT OPS, EGRESS)

PLT

MNVR (TRK) +ZLV +XVV
 TG=2 BV=5 P=303 Y=0 OM=0
 A/AUTO/VERN (00:36) Init TRK

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Terminate Waste Dump

AUTO REBOOST
 (ORB OPS, REBOOST)
 CONFIG 4
 Ref: MSG 048

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS5/IV2

ISS INTERIM EGRESS
 (JOINT OPS, EGRESS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

~

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)
 Report to MCC: CGBA EET
 and Temp from last status
 check before display failure
 and first check after recovery
 Ref: MSG 043, Item 3

PRIVATE FAMILY CONFERENCE
ISS VIDEO CONFERENCING (ISS OCA)

~

ISS

DAILY ACTIVITY REPORT

PRE-SLEEP

~

MCC

VERIFY ISS COMM CONFIG 5A

DAILY ACTIVITY REPORT

NOTES

PMC
OCA

PFC
OCA
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

O
OVERNIGHT CONFIG
COLOR PRINTER-ON
OCA ROUTER - ON
PROSHARE - ON
PAPER IN COLOR PRINTER
FLOPPY DISK IN PROSHARE
KFX LAUNCHED

CHECK APPLICATION CLOSED
OUTLOOK

REPLANNED

SIGI DATA CHECK (ORB OPS, GPS)
 Inform MCC after SIGI DATA CHECK
 complete
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Day 004

MS1/EV1

MASK PREBREATHE INITIATE
 (EVA, 10.2 PSI CABIN)

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

EMU INSTALLATION
 (EVA, AIRLOCK CONFIG)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MASK PREBREATHE TERMINATE
 (EVA, 10.2 PSI CABIN)

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

MS2/IV1

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

MS3/EV2

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

MASK PREBREATHE INITIATE
 (EVA, 10.2 PSI CABIN)

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG  O~

EMU INSTALLATION
 (EVA, AIRLOCK CONFIG)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MASK PREBREATHE TERMINATE
 (EVA, 10.2 PSI CABIN)

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

MS4

ON ISS CREW GO:
MPLM ACTIVATION (PART I)
 (MPLM, NOMINAL)
 Perform steps 1-7

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

TRANSFER CALL
Call down status to MCC

TRANSFER TAGUP 
Coordinate with transfer
counterpart 
    

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ON ISS CREW GO:
MPLM ACTIVATION (PART II)
 (MPLM, NOMINAL)Perform step 8

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

NOTES

PMC
OCA

3-51

05

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

O
OVERNIGHT CONFIG
COLOR PRINTER-ON
OCA ROUTER - ON
PROSHARE - ON
PAPER IN COLOR PRINTER
FLOPPY DISK IN PROSHARE
KFX LAUNCHED

CHECK APPLICATION CLOSED
OUTLOOK

REPLANNED

SIGI DATA CHECK (ORB OPS, GPS)
 Inform MCC after SIGI DATA CHECK
 complete
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00:00

01:00

02:00

03:00

04:00

MET

Day 004

MS1/EV1

MASK PREBREATHE INITIATE
 (EVA, 10.2 PSI CABIN)

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

EMU INSTALLATION
 (EVA, AIRLOCK CONFIG)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MASK PREBREATHE TERMINATE
 (EVA, 10.2 PSI CABIN)

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

MS2/IV1

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

MS3/EV2

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

MASK PREBREATHE INITIATE
 (EVA, 10.2 PSI CABIN)

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG  O~

EMU INSTALLATION
 (EVA, AIRLOCK CONFIG)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MASK PREBREATHE TERMINATE
 (EVA, 10.2 PSI CABIN)

EVA 2 TOOL CONFIG
 (EVA, FS TIMELINES)

MS4

ON ISS CREW GO:
MPLM ACTIVATION (PART I)
 (MPLM, NOMINAL)
 Perform steps 1-7

EVA PROCEDURE REVIEW
REF: EVA BRIEFING CARD
      (EVA, FS TIMELINES)

~

TRANSFER CALL
Call down status to MCC

TRANSFER TAGUP 
Coordinate with transfer
counterpart 
    

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ON ISS CREW GO:
MPLM ACTIVATION (PART II)
 (MPLM, NOMINAL)Perform step 8

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

NOTES

PMC
OCA
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ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

♦ EARLY
H/O

REPLANNEDSTS-100 (FD   )
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04:00

05:00

06:00

07:00

08:00

MET

Day 004

CDR

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PLT

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS5/IV2

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

~

ISS

PRE-SLEEP

~

SLEEP

~

MCC NOTES

3-52

05

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

♦ EARLY
H/O

REPLANNEDSTS-100 (FD   )
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MET

Day 004

CDR

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PLT

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS5/IV2

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

~

ISS

PRE-SLEEP

~

SLEEP

~

MCC NOTES
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

REPLANNEDSTS-100 (FD   )
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MET

Day 004

MS1/EV1

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS2/IV1

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS3/EV2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG  O

~

SLEEP

~

MS4

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

NOTES
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MET

Day 004

MS1/EV1

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS2/IV1

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS3/EV2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG  O

~

SLEEP

~

MS4

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~

NOTES


