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NODE EVA
LIGHT
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INST S0 HANDRAIL
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EMU P/B C/L DPRSS EVA 4 SETUP
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LAB EVA
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ENERGY
ABSRBR

INST S0 HANDRAIL
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MS5/EV1 POST SLEEP EVA PREP
A/L
14.7
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IVA EVA 4 SUPPORT
P
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PCS SUPPORT
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ISS CDR POST SLEEP PREP
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КАВ
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СОЖ-MNT EXERCISE RED MIDDAY-MEAL
ITCS
SAMP
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MTL

ER2
PWR
UP
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SM PHOTO TVIS

FE-1 POST
SLEEP

POST
SLEEP

N2
TERM

PREP
WORK DPC ♣ PL

STAT
⊕ EXERCISE RED EXERCISE

TVIS EVA 4 SETUP
INSTL

NODE EVA
LIGHT
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INSTL
LAB EVA
LIGHTS

INSTL
ENERGY
ABSRBR

INST S0 HANDRAIL♦
C
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FE-2 POST SLEEP EVA PREP
A/L
14.7
REPR

IVA EVA 4 SUPPORT MIDDAY-MEAL P1 BPS3
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P2
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EXERCISE
TVIS

EXERCISE
RED

DAY/NIGHT
ORBIT 118 119 120 121 122 123 124 125

DAILY ORBIT 15 1 2 3 4 5 6 7 8

TDRS
47
171

RS GND
ORB ATT BIAS -XLV +ZVV
ISS ATT BIAS +ZLV +XVV

NOTES
♣EHS-DOSMTR-OPS-START

⊕EHS-TEPC-PWR-CYCLE
♦CWC INITHAM-PASS-SETUP

♥HAM PASS *SPPLY CNFG
^INIT #TERM

^INIT #TERM*VERIFY CONFIG 2B2-30
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ORB ATT BIAS -XLV +ZVV
ISS ATT BIAS +ZLV +XVV

NOTES
♣EHS-DOSMTR-OPS-START

⊕EHS-TEPC-PWR-CYCLE
♦CWC INITHAM-PASS-SETUP

♥HAM PASS *SPPLY CNFG
^INIT #TERM

^INIT #TERM*VERIFY CONFIG 2B
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ISS EVA-COMM-CNFG
A/L-10.2 PSI OP-INIT
C&T-VIDEO-CNFG
DPC
CONFIG-US-PROPAGATRS
SPS-EVA-SAFING
EVA4 INHIBIT PAD
SSRMS-PWR RED-OP
ISS-RAP DPRS-INH/ENA
A/L-10.2 PSI OP-TERM

PPS-PCU WARNING-ENA
C&DH-SSAS RT-ENA

SSAS-RTL-C/O
S0-MBSU DDCU-C/O
CETA-LT HTR-ACT
C&DH-SSAS RT-INH

S
B
D

ISS EVA-COMM-CNFG
A/L-10.2 PSI OP-INIT

C&T-VIDEO-CNFG
DPC

CONFIG-US-PROPAGATRS
SPS-EVA-SAFING

EVA4 INHIBIT PAD
SSRMS-PWR RED-OP

ISS-RAP DPRS-INH/ENA
A/L-10.2 PSI OP-TERM

A/L-10.2 PSI OP-TERM
PPS-PCU WARNING-ENA

C&DH-SSAS RT-ENA
C&DH-SSAS RT-ENA

SSAS-RTL-C/O
S0-MBSU DDCU-C/O

CETA-LT HTR-ACT
C&DH-SSAS RT-I

MAIL SYNC
K
U

MAIL SYNC

R
S

BTR-OPERATION
DM-HEALTH-&-STATUS
EXPRS4-PWR/THERM
PLSS-POWER1
SAMS-ICU/D1-OPS
CPCG-H1-CRYSTAL-GRTH
BPS-PWR/DAT/THRM
PCG-EGN-OPS
CGBA-3-PROCESSING
CGBA-PARAM-COMMAND
CPO/PRO-EXPRS2-CMD
ICE-POP-POWER
EXPRS2-PWR/THERM

P
L

BTR-OPERA
DM-HEALTH
EXPRS4-PW
PLSS-POWE
SAMS-ICU/
CPCG-H1-C
BPS-PWR/D
PCG-EGN-O
CGBA-3-PR

CGBA-PARAM-COMMAND
CPO/PRO-EXPRS2-CMD

ICE-POP-P
EXPRS2-PW

DPC
EVA4 INHIBIT PAD
C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (1/2)

M
C
C

DPC
EVA4 INHIBIT PAD

C&T-COMM CNFG-VERIFY
MCC-H FCT H/O (1/2)

ISS ATT BIAS +ZLV +XVV

RS GND
DAY/NIGHT
ORBIT

DAILY ORBIT 15 1 2 3 4 5 6 7 8
TDRS KU AVAIL

NOTES
* LTA HEATER ACT*VERIFY CONFIG 2B
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DAILY ORBIT 15 1 2 3 4 5 6 7 8
TDRS KU AVAIL

NOTES
* LTA HEATER ACT*VERIFY CONFIG 2B
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REVW DPC

O
2
I
N
I
T

PRE SLEEP SLEEP

FE-2 EXERCISE
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REVW DPC PRE SLEEP SLEEP

DAY/NIGHT
ORBIT 126 127 128 129 130 131 132 133

DAILY ORBIT 8 9 10 11 12 13 14 15

TDRS
47
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RS GND
ORB ATT BIAS -XLV +ZVV
ISS ATT BIAS +ZLV +XVV

NOTES
♣CNDS TERM

⊕EHS-DOSMTR-OPS-END
*DECONFIG

*VERIFY CONFIG 3B
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W/H2O

EMU
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FILE
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*
DPC PRE SLEEP SLEEP

FE-1 ♣ ⊕ PREP
WORK

PLAN
REVW DPC
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FE-2 EXERCISE
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WORK
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REVW DPC PRE SLEEP SLEEP

DAY/NIGHT
ORBIT 126 127 128 129 130 131 132 133

DAILY ORBIT 8 9 10 11 12 13 14 15
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RS GND
ORB ATT BIAS -XLV +ZVV
ISS ATT BIAS +ZLV +XVV

NOTES
♣CNDS TERM

⊕EHS-DOSMTR-OPS-END
*DECONFIG

*VERIFY CONFIG 3B
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STS-110/8A JOINT MISSION STP

I
S
S

  008/00 01 02 03 04 05 06 07 08 09 10 11 12MET Day 008
  21 22 23 04/17 01 02 03 04 05 06 07 08

GMT  04/16/02
S
Y
S

MSS-PWRDWN
ISS EVA-COMM-DECNFG
EVCPDS-C/O
CONFIG-US-PROPAGATRS
PPS-PCU WARNING-INH
DPC-EVENING
O2 XFER INIT
CHECS-COMMANDING
IATCS-RFCA STPT-CHNG
SBD-KEY-CHG

S
B
D

MSS-PWRDWN
ISS EVA-COMM-DECNFG

EVCPDS-C/O
CONFIG-US-PROPAGATRS

PPS-PCU WARNING-INH
DPC-EVENING
O2 XFER INIT

CHECS-COMMANDING
IATCS-RFCA STPT-CHNG

SBD-KEY-CHG
MAIL SYNC

K
U

MAIL SYNC MAIL SYNC

R
S

BTR-OPERATION
DM-HEALTH-&-STATUS
EXPRS4-PWR/THERM
PLSS-POWER1
SAMS-ICU/D1-OPS
CPCG-H1-CRYSTAL-GRTH
BPS-PWR/DAT/THRM
PCG-EGN-OPS
CGBA-3-PROCESSING
ICE-POP-POWER
EXPRS2-PWR/THERM
BPS2-CO2-DRAWDOWN

P
L

BTR-OPERA
DM-HEALTH
EXPRS4-PW
PLSS-POWE
SAMS-ICU/
CPCG-H1-C
BPS-PWR/D
PCG-EGN-O
CGBA-3-PR
ICE-POP-P
EXPRS2-PW
BPS2-CO2-

C&T-COMM CNFG-VERIFY
PPS-PCU WARNING-INH
MCC-H FCT H/O (2/3)
MCC-H FCT H/O (3/1)

M
C
C

C&T-COMM CNFG-VERIFY
PPS-PCU WARNING-INH

MCC-H FCT H/O (2/3)
MCC-H FCT H/O (3/1

ISS ATT BIAS +ZLV +XVV

RS GND
DAY/NIGHT
ORBIT

DAILY ORBIT 8 9 10 11 12 13 14 15
TDRS KU AVAIL

NOTES
*VERIFY CONFIG 3B
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MSS-PWRDWN
ISS EVA-COMM-DECNFG
EVCPDS-C/O
CONFIG-US-PROPAGATRS
PPS-PCU WARNING-INH
DPC-EVENING
O2 XFER INIT
CHECS-COMMANDING
IATCS-RFCA STPT-CHNG
SBD-KEY-CHG

S
B
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MSS-PWRDWN
ISS EVA-COMM-DECNFG

EVCPDS-C/O
CONFIG-US-PROPAGATRS

PPS-PCU WARNING-INH
DPC-EVENING
O2 XFER INIT

CHECS-COMMANDING
IATCS-RFCA STPT-CHNG

SBD-KEY-CHG
MAIL SYNC

K
U

MAIL SYNC MAIL SYNC

R
S

BTR-OPERATION
DM-HEALTH-&-STATUS
EXPRS4-PWR/THERM
PLSS-POWER1
SAMS-ICU/D1-OPS
CPCG-H1-CRYSTAL-GRTH
BPS-PWR/DAT/THRM
PCG-EGN-OPS
CGBA-3-PROCESSING
ICE-POP-POWER
EXPRS2-PWR/THERM
BPS2-CO2-DRAWDOWN

P
L

BTR-OPERA
DM-HEALTH
EXPRS4-PW
PLSS-POWE
SAMS-ICU/
CPCG-H1-C
BPS-PWR/D
PCG-EGN-O
CGBA-3-PR
ICE-POP-P
EXPRS2-PW
BPS2-CO2-

C&T-COMM CNFG-VERIFY
PPS-PCU WARNING-INH
MCC-H FCT H/O (2/3)
MCC-H FCT H/O (3/1)

M
C
C

C&T-COMM CNFG-VERIFY
PPS-PCU WARNING-INH

MCC-H FCT H/O (2/3)
MCC-H FCT H/O (3/1

ISS ATT BIAS +ZLV +XVV

RS GND
DAY/NIGHT
ORBIT

DAILY ORBIT 8 9 10 11 12 13 14 15
TDRS KU AVAIL

NOTES
*VERIFY CONFIG 3B
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FD9 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS) Step A6
 REBOOT PGSCs
 L17 Check MCIU filter screen

09

BLOOMFIELD FRICK OCHOA

REPLANNEDSTS-110 (FD   )

     

09:00

10:00

11:00

12:00

GMT

Date
04/16

     

12:00

13:00

14:00

15:00

16:00

MET

Day 007
E W

T
D
R
S

~

~

D
O
R
B

1
5

1

2

O
R
B

1
1
8

1
1
9

1
2
0

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

CDR

SHUTTLE/ISS H2O CNTR FILL (CWC #13)
 (ORB OPS, ECLS) 
 Prior to fill, inform MCC of bar code & S/N
 Ag biocide only, no samples req'd
 Est fill time 55 min

CWC TRANSFER
 Empty CWC 5082 to ISS.
 Ref MSG 102

MDDK DESCENT STATUS CKS
 (ASSY OPS, CUE CARD)

SALIVA COLLECTION
 (ORB OPS, DSO 493)

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE
    DISCONNECT DTV AUDIO CABLE

√

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

EVA INHIBIT PAD
 (EVA, FS TIMELINES)

EXERCISE

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, ECLS)

MS2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

MAGR ONORBIT S/U (ORB OPS, GPS)
 Steps 4-11

EXERCISE

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MCC Notes

3-76

FD9 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS) Step A6
 REBOOT PGSCs
 L17 Check MCIU filter screen

09

BLOOMFIELD FRICK OCHOA

REPLANNEDSTS-110 (FD   )
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GMT
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R
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R
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CDR

SHUTTLE/ISS H2O CNTR FILL (CWC #13)
 (ORB OPS, ECLS) 
 Prior to fill, inform MCC of bar code & S/N
 Ag biocide only, no samples req'd
 Est fill time 55 min

CWC TRANSFER
 Empty CWC 5082 to ISS.
 Ref MSG 102

MDDK DESCENT STATUS CKS
 (ASSY OPS, CUE CARD)

SALIVA COLLECTION
 (ORB OPS, DSO 493)

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE
    DISCONNECT DTV AUDIO CABLE

√

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

EVA INHIBIT PAD
 (EVA, FS TIMELINES)

EXERCISE

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, ECLS)

MS2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

MAGR ONORBIT S/U (ORB OPS, GPS)
 Steps 4-11

EXERCISE

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MCC Notes
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FLT PLN/110/FIN     3-77

09

WALHEIM MORIN ROSS SMITH

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)

REPLANNEDSTS-110 (FD   )
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MS1

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)

N2 TERMINATION
 (JOINT OPS, MATED OPS)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

RECONNECT RWS 1,2 BNC TO BNC &
 ISS RWS BPSMU STRING AT HATCH

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS5

AIRLOCK REPRESS
~

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

Notes

3-77

09

WALHEIM MORIN ROSS SMITH

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)

REPLANNEDSTS-110 (FD   )

     

09:00

10:00

11:00

12:00

GMT

Date
04/16

     

12:00
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~
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MS1

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)

N2 TERMINATION
 (JOINT OPS, MATED OPS)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

RECONNECT RWS 1,2 BNC TO BNC &
 ISS RWS BPSMU STRING AT HATCH

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS5

AIRLOCK REPRESS
~

EVA PREP
 (ISS EVA SYSTEMS, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

Notes



04/16/02  02:15:44

FLT PLN/110/FIN     3-78

09

UPLINK
   21 deg only   β 

BLOOMFIELD FRICK OCHOA

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42
Box D3
-60<AZ<5
-85<EL<35

Box D2
-20<AZ<70
 30<EL<50

REPLANNED

SHUTTLE/ISS H2O CNTR FILL (CWC #14)
 (ORB OPS, ECLS) 
 Prior to fill, inform MCC of bar code & S/N
 Ag biocide only, no samples req'd
 Est fill time 55 min
A14   RCS/OMS HRT L POD  B - OFF
                         A - AUTO
                  R POD  B - OFF
                         A - AUTO

TRANSITION TO EVA C/L

STS-110 (FD   )

     

13:00

14:00

15:00

16:00

GMT

Date
04/16
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CDR

SHUTTLE/ISS H2O CNTR FILL (CWC #13)
 (ORB OPS, ECLS) 
 Prior to fill, inform MCC of bar code & S/N
 Ag biocide only, no samples req'd
 Est fill time 55 min

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

SRMS & P/TV SUPPORT

~

EXERCISE

MEAL

PLT

SRMS & P/TV SUPPORT

~

SRMS & P/TV SUPPORT

EXERCISE

~

MEAL

EVA4
 (PDRS OPS, EVA/SRMS SPPT)
 Steps 1 & 2

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)
 Ops Table Item 3

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)
 DTV AUDIO - CREW DISCRETION

MS2

EXERCISE

~

MEAL

EVA 4 SETUP
 Ref MSG 096 & 101

INSTALL EVA LIGHTS
 Ref MSG 096 & 101

ASSEMBLE PWP
 Ref MSG 096

~

MCC Notes

3-78

09

UPLINK
   21 deg only   β 

BLOOMFIELD FRICK OCHOA

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42
Box D3
-60<AZ<5
-85<EL<35

Box D2
-20<AZ<70
 30<EL<50

REPLANNED

SHUTTLE/ISS H2O CNTR FILL (CWC #14)
 (ORB OPS, ECLS) 
 Prior to fill, inform MCC of bar code & S/N
 Ag biocide only, no samples req'd
 Est fill time 55 min
A14   RCS/OMS HRT L POD  B - OFF
                         A - AUTO
                  R POD  B - OFF
                         A - AUTO

TRANSITION TO EVA C/L

STS-110 (FD   )

     

13:00

14:00

15:00

16:00

GMT

Date
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SHUTTLE/ISS H2O CNTR FILL (CWC #13)
 (ORB OPS, ECLS) 
 Prior to fill, inform MCC of bar code & S/N
 Ag biocide only, no samples req'd
 Est fill time 55 min

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

SRMS & P/TV SUPPORT

~

EXERCISE

MEAL

PLT

SRMS & P/TV SUPPORT

~

SRMS & P/TV SUPPORT

EXERCISE

~

MEAL

EVA4
 (PDRS OPS, EVA/SRMS SPPT)
 Steps 1 & 2

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)
 Ops Table Item 3

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)
 DTV AUDIO - CREW DISCRETION

MS2

EXERCISE

~

MEAL

EVA 4 SETUP
 Ref MSG 096 & 101

INSTALL EVA LIGHTS
 Ref MSG 096 & 101

ASSEMBLE PWP
 Ref MSG 096

~

MCC Notes
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09

WALHEIM MORIN ROSS SMITH

REPLANNED

TRANSITION TO EVA C/L

STS-110 (FD   )
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MS1

IVA EVA4 SUPPORT

~

MS3

CREWLOCK DEPRESS
 (ISS EVA SYSTEMS, C/L DEP/REP CC)

 
EMU PREBREATHE
 (ISS EVA SYSTEMS, EVA PREP)

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA 4 SETUP
 

RELEASE LCA GUIDE CONES
 
 

ASSEMBLE PWP
 

~

MS4

CREWLOCK DEPRESS
 (ISS EVA SYSTEMS, C/L DEP/REP CC)

 
EMU PREBREATHE
 (ISS EVA SYSTEMS, EVA PREP)

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA 4 SETUP
 

INSTALL NODE EVA LIGHT 

ASSEMBLE PWP
 

~

MS5

AIRLOCK REPRESS
~

IVA EVA4 SUPPORT

IVA EVA4 SUPPORT (PCS)

~

EMU WATER RCHG BAG FILL (INIT)
 (ORB OPS, ECLS) Steps 1-11
 S/N 1004
 Ref MSG 094, Item 2.a

EMU WATER RCHG BAG FILL (TERM) 
 (ORB OPS, ECLS) Steps 12-13
                       15-16
 

Notes

3-79

09

WALHEIM MORIN ROSS SMITH

REPLANNED

TRANSITION TO EVA C/L

STS-110 (FD   )

     

13:00

14:00

15:00
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MS1

IVA EVA4 SUPPORT

~

MS3

CREWLOCK DEPRESS
 (ISS EVA SYSTEMS, C/L DEP/REP CC)

 
EMU PREBREATHE
 (ISS EVA SYSTEMS, EVA PREP)

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA 4 SETUP
 

RELEASE LCA GUIDE CONES
 
 

ASSEMBLE PWP
 

~

MS4

CREWLOCK DEPRESS
 (ISS EVA SYSTEMS, C/L DEP/REP CC)

 
EMU PREBREATHE
 (ISS EVA SYSTEMS, EVA PREP)

EMU PURGE
 (ISS EVA SYSTEMS, EVA PREP)

EVA 4 SETUP
 

INSTALL NODE EVA LIGHT 

ASSEMBLE PWP
 

~

MS5

AIRLOCK REPRESS
~

IVA EVA4 SUPPORT

IVA EVA4 SUPPORT (PCS)

~

EMU WATER RCHG BAG FILL (INIT)
 (ORB OPS, ECLS) Steps 1-11
 S/N 1004
 Ref MSG 094, Item 2.a

EMU WATER RCHG BAG FILL (TERM) 
 (ORB OPS, ECLS) Steps 12-13
                       15-16
 

Notes
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FLT PLN/110/FIN     3-80

09

BLOOMFIELD FRICK OCHOA

REPLANNED

CWC TRANSFER (2 BAGS)
 Transfer 2 CWC bags (#13 & #14) to ISS.

STS-110 (FD   )
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SHUTTLE CONDNST COLLECT (TEARDOWN)
 (ORB OPS, ECLS) S/N 5048

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

CWC TRANSFER
 Xfer STS CNDS CWC S/N 5048 to ISS
 Ref MSG 102

SRMS & P/TV SUPPORT

~

SRMS & P/TV SUPPORT

SRMS & P/TV SUPPORT

~

After last CWC & PWR fill:
NOMINAL H2O CONFIG (ORB OPS, ECLS)
 FES not required

PLT

SRMS & P/TV SUPPORT

~

MS2

INSTALL ENERGY ABSORBER
 Ref MSG 096

INSTALL EVA LIGHTS
 Ref MSG 096 & 101

ASSEMBLE PWP
 Ref MSG 096

~

INSTALL S0 HANDRAILS
 Ref MSG 065, 096 & 101

MCC Notes

3-80

09

BLOOMFIELD FRICK OCHOA

REPLANNED

CWC TRANSFER (2 BAGS)
 Transfer 2 CWC bags (#13 & #14) to ISS.

STS-110 (FD   )

     

17:00

18:00

19:00
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SHUTTLE CONDNST COLLECT (TEARDOWN)
 (ORB OPS, ECLS) S/N 5048

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Terminate CWC fill

CWC TRANSFER
 Xfer STS CNDS CWC S/N 5048 to ISS
 Ref MSG 102

SRMS & P/TV SUPPORT

~

SRMS & P/TV SUPPORT

SRMS & P/TV SUPPORT

~

After last CWC & PWR fill:
NOMINAL H2O CONFIG (ORB OPS, ECLS)
 FES not required

PLT

SRMS & P/TV SUPPORT

~

MS2

INSTALL ENERGY ABSORBER
 Ref MSG 096

INSTALL EVA LIGHTS
 Ref MSG 096 & 101

ASSEMBLE PWP
 Ref MSG 096

~

INSTALL S0 HANDRAILS
 Ref MSG 065, 096 & 101

MCC Notes
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WALHEIM MORIN ROSS SMITH

REPLANNEDSTS-110 (FD   )
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MS1

IVA EVA4 SUPPORT
~

~

MS3

EVA4 CLEANUP/INGRESS

~

DEPLOY EV-CPDS
 

ASSEMBLE PWP
 

~

TGA DTO

SHUTTLE TOOL TRANSFER
 PFR stow only

MS4

EVA4 CLEANUP/INGRESS
 

~

INSTALL ENERGY ABSORBER

INSTALL EVA LIGHTS
 

ASSEMBLE PWP
 

~

INSTALL S0 HANDRAILS

SHUTTLE TOOL TRANSFER
 PFR stow only

MS5

IVA EVA4 SUPPORT (PCS)
~

PHA TEST
 Ref MSG 099

~

EMU WATER RCHG BAG FILL (INIT)
 (ORB OPS, ECLS) Steps 3-11
 S/N 1005

EMU WATER RCHG BAG FILL (TERM) 
 (ORB OPS, ECLS) Steps 12-13
                       15-19 

Notes

3-81
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WALHEIM MORIN ROSS SMITH

REPLANNEDSTS-110 (FD   )
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MS1

IVA EVA4 SUPPORT
~

~

MS3

EVA4 CLEANUP/INGRESS

~

DEPLOY EV-CPDS
 

ASSEMBLE PWP
 

~

TGA DTO

SHUTTLE TOOL TRANSFER
 PFR stow only

MS4

EVA4 CLEANUP/INGRESS
 

~

INSTALL ENERGY ABSORBER

INSTALL EVA LIGHTS
 

ASSEMBLE PWP
 

~

INSTALL S0 HANDRAILS

SHUTTLE TOOL TRANSFER
 PFR stow only

MS5

IVA EVA4 SUPPORT (PCS)
~

PHA TEST
 Ref MSG 099

~

EMU WATER RCHG BAG FILL (INIT)
 (ORB OPS, ECLS) Steps 3-11
 S/N 1005

EMU WATER RCHG BAG FILL (TERM) 
 (ORB OPS, ECLS) Steps 12-13
                       15-19 

Notes
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FLT PLN/110/FIN     3-82

OVERNIGHT CONFIG A

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     KFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON

 CHECK APPLICATIONS CLOSED
     OUTLOOK

 

 

09

BLOOMFIELD FRICK OCHOA

ISS
EXTERNAL
SURVEY

 UPLINK
   21 deg 
 only
   β 

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42

REPLANNED

EVA COMM DECONFIG
 (EVA, EVA PREP)

B   CABIN REPRESS TO 14.7
    Perform after ISS A/L Repress:
    M010W    14.7 CAB REG INLET SYS 1 - OP
     When cabin P ~14.7 perform
     14.7 PSI CABIN CONFIG
      (EVA, 10.2 PSI CABIN)
       Config to PCS SYSTEM 2
       M010W N2 XOVER vlv - OP
      In step 4 replace "shuttle airlock"
      with "station airlock"   

STS-110 (FD   )
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CABIN REPRESS TO 14.7  B

MDDK DESCENT STATUS CKS Step 2
 (ASSY OPS, CUE CARD)

~

VIDEO CONFERENCING (PMC)
 (ORB OPS, PGSC)
 

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

PLT

ILLUMINATOR OPS
 (PHOTO/TV, CUE CARDS)
 Camr A,B,C,D,& RMS Elbow

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY OVERNIGHT CONFIG
         (ORB OPS, ECLS)

RMS POWERDOWN
 (PDRS OPS, RMS PWRDN)
 Do not stow MPMs, config to HTR B

SLEEP

~

MS2

DISCONNECT RWS 1,2 BNC TO BNC &
 ISS RWS BPSMU STRING AT HATCH

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MCC Notes

OCA-PMC

3-82

OVERNIGHT CONFIG A

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     KFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON

 CHECK APPLICATIONS CLOSED
     OUTLOOK
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BLOOMFIELD FRICK OCHOA

ISS
EXTERNAL
SURVEY

 UPLINK
   21 deg 
 only
   β 

Box C1
-7<AZ<50
-60<EL<73

Box C2
-28<AZ<-5
-40<EL<42

REPLANNED

EVA COMM DECONFIG
 (EVA, EVA PREP)

B   CABIN REPRESS TO 14.7
    Perform after ISS A/L Repress:
    M010W    14.7 CAB REG INLET SYS 1 - OP
     When cabin P ~14.7 perform
     14.7 PSI CABIN CONFIG
      (EVA, 10.2 PSI CABIN)
       Config to PCS SYSTEM 2
       M010W N2 XOVER vlv - OP
      In step 4 replace "shuttle airlock"
      with "station airlock"   

STS-110 (FD   )
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CABIN REPRESS TO 14.7  B

MDDK DESCENT STATUS CKS Step 2
 (ASSY OPS, CUE CARD)

~

VIDEO CONFERENCING (PMC)
 (ORB OPS, PGSC)
 

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

PLT

ILLUMINATOR OPS
 (PHOTO/TV, CUE CARDS)
 Camr A,B,C,D,& RMS Elbow

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY OVERNIGHT CONFIG
         (ORB OPS, ECLS)

RMS POWERDOWN
 (PDRS OPS, RMS PWRDN)
 Do not stow MPMs, config to HTR B

SLEEP

~

MS2

DISCONNECT RWS 1,2 BNC TO BNC &
 ISS RWS BPSMU STRING AT HATCH

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MCC Notes

OCA-PMC
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PRE-REPRESS 
CREWLOCK REPRESS 
 (ISS EVA SYSTEMS, C/L DPRS/RPRS CC)

REPLANNEDSTS-110 (FD   )
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8A EMU RECONFIG POST EVA
 (EVA, A/L CONFIG)
 POST EVA4 STEPS
 Ref MSG 094, Item 3 & MSG 105

IVA EVA4 SUPPORT
~

O2 XFER SETUP
 (JOINT OPS, MATED OPS)
O2 XFER TO HIGH PRESSURE TANK
 (JOINT OPS, MATED OPS)
 Steps 1-2.9
 Ref MSG 048

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT 
 METOX REGEN
 Use PWR S/N 1007
 Ref MSG 094, Item 2.b

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS3

PRE-REPRESS 
CREWLOCK REPRESS 
 (ISS EVA SYSTEMS, C/L DPRS/RPRS CC)

EVA4 CLEANUP/INGRESS
~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT 
 METOX REGEN
 Use PWR S/N 1007
 Ref MSG 094, Item 2.b

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS4

EVA4 CLEANUP/INGRESS
 

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT 
 METOX REGEN
 Use PWR S/N 1007
 Ref MSG 094, Item 2.b

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS5

8A EMU RECONFIG POST EVA
 (EVA, A/L CONFIG)
 POST EVA4 STEPS
 Ref MSG 094, Item 3 & MSG 105

O2 XFER SETUP
 (JOINT OPS, MATED OPS)
O2 XFER TO HIGH PRESSURE TANK
 (JOINT OPS, MATED OPS)
 Steps 1-2.9
 Ref MSG 048

PHA TEST
 Ref MSG 099

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT 
 METOX REGEN
 Use PWR S/N 1007
 Ref MSG 094, Item 2.b

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

√ HUM SEP for H2O
  Accumulation

SLEEP

~

Notes
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PRE-REPRESS 
CREWLOCK REPRESS 
 (ISS EVA SYSTEMS, C/L DPRS/RPRS CC)

REPLANNEDSTS-110 (FD   )
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MS1

8A EMU RECONFIG POST EVA
 (EVA, A/L CONFIG)
 POST EVA4 STEPS
 Ref MSG 094, Item 3 & MSG 105

IVA EVA4 SUPPORT
~

O2 XFER SETUP
 (JOINT OPS, MATED OPS)
O2 XFER TO HIGH PRESSURE TANK
 (JOINT OPS, MATED OPS)
 Steps 1-2.9
 Ref MSG 048

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT 
 METOX REGEN
 Use PWR S/N 1007
 Ref MSG 094, Item 2.b

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS3

PRE-REPRESS 
CREWLOCK REPRESS 
 (ISS EVA SYSTEMS, C/L DPRS/RPRS CC)

EVA4 CLEANUP/INGRESS
~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT 
 METOX REGEN
 Use PWR S/N 1007
 Ref MSG 094, Item 2.b

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS4

EVA4 CLEANUP/INGRESS
 

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT 
 METOX REGEN
 Use PWR S/N 1007
 Ref MSG 094, Item 2.b

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS5

8A EMU RECONFIG POST EVA
 (EVA, A/L CONFIG)
 POST EVA4 STEPS
 Ref MSG 094, Item 3 & MSG 105

O2 XFER SETUP
 (JOINT OPS, MATED OPS)
O2 XFER TO HIGH PRESSURE TANK
 (JOINT OPS, MATED OPS)
 Steps 1-2.9
 Ref MSG 048

PHA TEST
 Ref MSG 099

~

POST EVA
 (ISS EVA SYSTEMS, POST EVA)
 PERFORM ALL STEPS EXCEPT 
 METOX REGEN
 Use PWR S/N 1007
 Ref MSG 094, Item 2.b

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

√ HUM SEP for H2O
  Accumulation

SLEEP

~

Notes


