Radiogram 1005

Form 24 for 4/23/01

REBOOST USING SHUTTLE ASSETS

Time Crew Activity / Ref. to ODF or radiogram
07:00-07:10 Morning inspection
07:10-07:40 Post-sleep
07:40-08:25 Breakfast
CBCS installation and checkout on NODEL1 nadir / ASSEMBLY
OPERATIONS ISS-6A: ASSEMBLY: CBCS OPS: NODE1 NADIR CBCS
08:25-08:45  ICDR, FE-1 |\ STALLATION/REMOVAL (INTERNAL CAMERA PORT - IOP)/; STEPS 1-
44
Data collection associated with the "Interactions" experiment / NTXN -
08:30 - 09:00 |FE-2 Interactions: Nominals: HRF Interactions Experiment Operations/ steps 1.2 -
7.
Open hatch/Install air duct / JOINT OPERATIONS ISS-6A: INGRESS
08:45-09:00 |CDR STATION: HATCH OPENING AND SHUTTLE/ISS DUCT
INSTALLATION/;SKIP STEPS 9-11, 21-29;
0850 - 09:10  |FE-1 Bonngr Ball - mai_ntenance / BBND - Bonner Ball Neutron Detector
Experiment: Nominals: Bonner Ball Neutron Detector Status Check;/
09:00 - 09:15 |CDR Air sampling using FE-1? samplers/?? ?? ODF, item 11.2, p. 11-3
Check RWS safing / ROBOTICS GROUP:ROBOTICS: NOMINAL: RWS
09:00 - 09:05 |FE-2 CHECKOUT: 6.105 ROBOTIC WORKSTATION CUP (LAB) SAFING
CHECKOUT
NTXN data collection / NTXN - Interactions: Nominals: HRF Interactions
09:05-09:15  JFE-2 Experiment Operations/ steps 1.2 - 7.
09:15 - 09:35 WELCOME
09:35 - 10:05 Safety briefing
LEE release of passive FSEGF / ROBOTICS GROUP: ROBOTICS: 6A:
10:05-10:50 |FE-2, FE-1 |SSRMS STEPOFF TO LAB PDGF: 2.102 LEE RELEASE OF PASSIVE
FSEGF
10:05-11:05 |CDR Physical exercise (RED - 1)
SSRMS limited joint range test / ROBOTICS GROUP: ROBOTICS: 6A:
10:50 - 12:05 |FE-2, FE-1 |SSRMS STEP OFF TO LAB PDGF: 2.103 LIMITED JOINT RANGE TEST
USING SINGLE MODE - INITIAL CHE
11:05-12:05 |CDR Physical exercise (Velo-1)
12:05-12:45 |FE-1 SSRMS Manual mode checkout / ROBOTICS GROUP: ROBOTICS: 6A:
12:05 - 12:55  [FE-2 SSRMS STEP OFF TO LAB PDGF: 2.104 MANUAL MODE CHECKOUT
AND LAB PDGF GRAPPLE
. . Life support system (? ? ? ) maintenance on MCC-M go (Replace Elektron
12:05-12:45  |CDR CWC, ??7?-? [urine container], ???-C? [rinse water container])
12:45-13:15 |CDR Replace ??? filter insert (?-?)/??? ODF, item 4.1.6.5, p. 4-6
Prepare nadir NODE1 CBM for mating with MPLM / ASSEMBLY
12:45-13:15 |FE-1 OPERATIONS ISS-6A: ASSEMBLY: CBM OPS: NODE 1 NADIR CBM PREP
FOR MATE MPLM/; STEPS 20-25;
1255 -13:10  [FE-2 MSS automatic capture / ROBOTICS GROUP: ROBOTICS: NOMINAL:
SSRMS LEE OPERATIONS: 6.423 AUTOMATIC CAPTURE
13:15-14:15 |CDR, FE-2 |LUNCH
13:15-14:10 |FE-1 LUNCH
Photography using IMAX3D camera / CREW SUPPORT GROUP: ISS
14:10- 14:35 |FE-1

PHOTO/TV - FLIGHT SPECIFIC: SCENES: P/TV 114 IMAX3D/; SCENES 6-
8;




Air sampling using indicating Draeger air tube samplers (???)/???? ODF,

14:15-15:00 |CDR item 11-1, pp. 11-1 to 11-3

14:35 - 1515 |FE-1 Reload IMAX3D camera / CREW SUPPORT GROUP: ISS PHOTO/TV -
GENERIC: IMAX3D CAMERA: IMAX3D RELOADING OPERATIONS

14:40 - 14:45 [FE-2 CBM checkout / ASSEMBLY OPERATIONS ISS-6A: ASSEMBLY: CBM
OPS: NODE1 NADIR CBM VERIFY PRE-MATE STATUS/;;

15:00 - 15:20 [CDR ???-4 ?????7?. Photo session
MPLM first stage capture at NODE1 nadir CBM / ASSEMBLY OPERATIONS

15:10 - 15:15  |FE-2 ISS-6A: ASSEMBLY: CBM OPS: NODE1 NADIR CBM CAPTURE/ABOLT
MPLM/ STEPS 1-2;
MPLM second stage capture at NODE1 nadir CBM / ASSEMBLY

15:20 - 15:25  |FE-2 OPERATIONS ISS-6A: ASSEMBLY: CBM OPS: NODE1 NADIR CBM
CAPTURE/ABOLT MPLM/ STEP 3

15:20 - 15:30 |CDR Inspection of ??7?7?-1 separator
Capture of NODE1 nadir CBM bolts by MPLM docking mechanism /

15:30- 15:35 |FE-2 ASSEMBLY OPERATIONS ISS-6A: ASSEMBLY: CBM OPS: NODE1 NADIR
CBM CAPTURE/ABOLT MPLM/; STEP 4;

15:35 - 15:45 |[FE-2 D_OSMAP operations / DOSMAP - DOSIMETRIC MAPPING: Nominals:
Single DOSTEL Data Download/ (DOSTEL-1 only);

16:00 - 17:25 |FE-2 MPLM-INSTAL-MONITOR / GASMAP: Alternates: GASMAP Vacuum Check
Equipment setup prior to MPLM ingress / MULTI-PURPOSE LOGISTICS

16:05-16:35 |CDR, FE-1 |MODULE ISS-6A: MPLM: NOMINAL: MPLM PRE-INGRESS EQUIPMENT
SETUP
CBCS removal / ASSEMBLY OPERATIONS ISS-6A: ASSEMBLY: CBCS

16:35-17:05 |CDR, FE-1 |OPS: NODE1 NADIR CBCS INSTALLATION/REMOVAL (INTERNAL
CAMERA PORT - IOP)
Pressurization and leak check of vestibule between MPLM and NODEL1 /

17:05-18:05 |CDR, FE-1 |MULTI-PURPOSE LOGISTICS MODULE ISS-6A: MPLM: NOMINAL:
NODE1 TO MPLM VESTIBULE PRESSURIZATION AND LEAK CHECK
Change SSRMS position / ROBOTICS GROUP: ROBOTICS: 6A: SSRMS

17:25-17:45 |FE-2 RECONFIGURATIONS: 2.201 SSRMS CONSTRAINED PITCH PLANE
CHANGE
Activation and checkout of RWS video signal / ROBOTICS GROUP:

17:50 - 18:00 |FE-2 ROBOTICS: NOMINAL: VIDEO AND AVU ACTIVATION & CHECKOUT:
6.617 MSS VIDEO DEROUTING

18:05 - 18:40 Shuttle EVA briefing / EVA: FS TIMELINE: EVA PROCEDURE REVIEW/;
REF: EVA BRIEFING;

18:40 - 21:00 |FE-1 Oultfitting of vestibule between NODE1 and MPLM / MULTI-PURPOSE
LOGISTICS MODULE ISS-6A: MPLM: NOMINAL: NODE1 TO MPLM

18:40-22:00 |CDR VESTIBULE OUTFITTING

18:55-19:10 |FE-2 Cargo transfer conference

1910 - 1930 [FE-2 STS crew station egress / JOINT OPERATIONS ISS-6A: MATED
OPERATIONS: EGRESS STATION: ISS INTERIM EGRESS

19:35 - 20:35 |FE-2 Physical exercise (CEVIS)

20:35-22:00 |[FE-2 Physical exercise (RED)

21:00 - 22:00 |[FE-1 Physical exercise (RED)

22:00 - 22:30 DINNER

22:30 - 23:00 Daily food ration prep

23:00 - 23:15 Daily evening planning conference

23:15 - 00:00 Pre-sleep

00:00 Sleep




