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STS-105 undocking

Time Crewmember |Activity/ procedure or R/G reference
09:20-09:30 Morning inspection
09:30-10:00 Post-sleep
10:00-10:50 MEAL
. th .
10'50-11-10 TV-PAO-event, RSC-Energia 55 anniversary address/ R/G
1726
11:10-11:25 DPC
US P/L daily status check / Daily Status Check Matrix/; Daily
12:40-13:00 CDR Status Check Matrix;(BSTC is only needed while it is
operational);
11:25-11:50 CDR, FE-1 Work prep
11:25-11:35 PILOT [???7?-1] separator inspection
11:35-11:50 PILOT Work prep
11:50-12:05 ISS & Shuttle crew farewell
Shuttle-ISS Duct Removal and Hatch Closing / JOINT OPS
12:10-12:40 CDR ISS-7A.1: EGRESS STATION: Shuttle-ISS Duct Removal and
Hatch Closing
12:35-13:15 PILOT ECLSS maintenance
) ) ??2517? ? local signal commutator uninstallation, Progress
12:35-14:05 FE-L ROM uninstall/ R/G 1722
. . 1A comm. config check / Joint Ops ISS-7A.1 Reference Data:
13:10-13:15 CDR Communications Configuration/;Verify ISS Comm Config 1A,
13:15-13:30 CDR STS/ISS comm. check
13:30-14:30 CDR ER4 umbilical mate
. . PMA2 departure ops / Increment_2_US_SODF: Joint
14:35-15:15 CDR Operations ISS-7A.1: Departure: PMA2 Departure;
15:15-16:15 MEAL
16:30-16:45 CDR PFC




Disconnect [??-21] TLM connector from [????2-12] / RIG

16:30-16:40 PILOT 1718
. . 1? comm. config check / Joint Ops ISS-7A.1: Reference Data:
16:45-16:50 CDR Communications Configuration/;Verify ISS Comm Config 1A,
PMA2-depress / ENVIRONMENTAL CONTROL
16:50-18:20 CDR GROUP:ECLSS: NOMINAL: INGRESS/EGRESS: 2.812 PMA2
DEPRESSURIZATION AND LEAK CHECK -ISA;/
) . Progress [11? 615.? 1824-?59-0] container uninstall / ??? ???
16:50-18:50  [PILOT.FE-L ;5 42 22 2.4-2+2/2 1718
18:25-19:25 CDR TVIS exercise
18:50-19:05 FE-1,PILOT Report prep
19:15-19:45 FE-1,PILOT Familiarization w/next day plan, food ratio prep
ISS video system reconfig/ Joint Operations ISS-7A.1: Mated
19:40-19:45 CDR Operations: Video: VDS Shuttle Auto Route -- Deroute/
Stepl2;
19:45-20:00 DPC
20:00-20:30 MEAL
20:30-21:30 Pre-sleep
21:30- Sleep

Note: see missing references for US activities in OSTP

End of R/G




