
R/g #4394u       Form 24 for 10/09/02 
STS-112 Docking 

GMT CREW ACTIVITY 
08:15-08:25 Morning inspection 
08:25-08:55 Post-sleep 
08:55-09:45 BREAKFAST 
09:45-10:15 

. 

Prep for work 
10:30-10:40 CDR EVARM – badge reader activation 
10:35-10:40 FE-1 SSRMS-DCP cables connect 
10:40-10:55 . Daily planning conference (S-band) 
10:55-11:05 FE-1 ARIS on the rack 2 Express – mounting guides 
10:55-11:15 CDR EVARM – pre-EVA background read 
11:05-11:15 The rack 2 Express – power down  
11:15-11:45 

FE-1 
Interaction –  data collection and redundancy 

11:15-12:45 CDR Physical exercise (TVIS) – 3 
11:30-11:50 FE-2 CAMCORDER installation before docking with shuttle 
11:45-11:55 FE-1 PCG-STES - 008 unit deactivation 
11:50-11:55 FE-2 Communication configuration check  
11:55-12:10 FE-1 CWC filling starts 
12:00-12:15 FE-2 Ф2 БМП absorbing bed regeneration (end) 
12:10-12:20 P/L daily status check 
12:20-13:35 

FE-1 
Physical exercise (RED) – 3 

12:25-13:25 БИ-2 Physical exercise (VELO+Load Trainer-1) - 3 
12:45-12:50 PLANTS-2. Equipment operation  check 
12:55-13:40 

CDR 
Air sampling with АК-1М sampler 

13:25-14:00 FE-2 Photo/TV of operations in stack 
13:35-13:50 FE-1 CWC filling ends 
13:40-13:45 БРПК separator inspection 
13:45-13:50 

CDR 
ВР fan inspection on operating СКВ 

13:55-14:00 FE-1 Closing window cover in the LAB 
14:00-15:00 . Lunch 
15:05-15:45 FE-2 Photo/TV of docking 
15:05-15:25 Configure PMA2 for the arrival  
15:30-15:35 

CDR,FE-1 
Shuttle docks with ISS  

15:50-16:50 FE-1 Physical exercise CEVIS 
16:00-16:30 CDR Leak check after docking 
16:00-16:10 Configure C&T video cables for docking 
16:10-16:30 Internal voice comm subsystem reconfiguration 
16:30-16:40 VHF voice subsystem configuration 
16:40-17:20 

FE-2 

СОЖ maintenance 
16:50-17:35 FE-1 
16:50-17:20 CDR 

Shuttle/ISS hatch opening 



17:20-17:35  Air sampling with АК-1М sampler in STS before air ducts lay-out 
17:30-17:35 FE-2 Atmosphere purification hardware rack activation  
17:35-17:40 Crew welcome ceremony  
17:40-18:05 

. 
Safety briefing  

18:05-18:35 CDR EMU sizing before EVA 
18:05-19:35 FE-2 Physical exercise (TVIS) - 3 
18:05-18:15 LAB/PMA false panel installation 
18:15-18:35 

FE-1 
Hardware transfer  

18:35-19:20 CDR Configuration for O2  transfer from shuttle to PBA ISS  
18:35-19:05 Video equipment preparation for shooting operations in stack  
19:10-19:25 

FE-1 
Interactive animation unit hard disk replacement 

19:20-20:00 CDR Physical exercise (TVIS) - 3 
19:25-20:05 FE-1 Mated flight SSRMS operations joint review by STS/MS2 and ISS/FE-1  
19:40-20:10 FE-2 Preparation for delta file downlink 
20:00-20:40 CDR Instrumentation compartment preparation 
20:05-20:10 FE-1 RWS system hand controller calibration 
20:10-20:40 FE-2 Work preparation  
20:10-20:25 S1 preparation for capture 
20:25-20:40 

FE-1 
Work preparation 

20:40-21:30 EVA procedures joint review 
21:30-21:45 Daily planning conference (S-band) 
21:45-22:15 

. 
Dinner 

22:15-23:00 CDR Air sampling with ИПД sampler and АС sampler in SM 
22:15-22:45 Daily food prep 
22:45-23:45 

FE-1,FE-2 

23:00-23:45 CDR 
Pre-sleep 

23:45-08:15 . Sleep 

Attachment: See absent references on American activities in OSTP 
End of r/g 


