Radiogram 5323u Form 24 for 03.07.03

"Kypc A" TKI Mporpecc M-47 hardware dismounting

| TIME | CREW | ACTIVITY
06:00-06:10 | IMorning inspection

06:10-06:40 | |Post-sleep

06:40-07:30 | Breakfast

(07:30-08:00 |FE-1, FE-2 |Work prep

07:30-07:35 IHAM Radio hardware setup

07:35-07:50 |CDR IHAM Radio pass

07:50-08:10 \Work prep

08:00-08:10 |FE-2 IPAO setup

08:05-08:10 |FE-1

|PLANTS-2. Payload status checkup / Bio Experiments

08:10-08:25 |

|Dai|y planning conference (S-band)

08:25-09:25 |FE-2

IPE-TVIS

108:30-08:40 |CDR

|Payload checkup in LAB

08:35-08:40 |FE-1

|EPI'IK separator inspection

108:40-11:40 |CDR, FE-1

|Dismounting of "Kypc A" TKI" Mporpecc M-47 hardware

109:25-10:55 |FE-2

IPE — RED

110:55-12:40 |FE-2

|Microgravity Science Glovebox (MSG) troubleshooting

111:40-12:40 |CDR

|PE-CEVIS

111:40-12:40 |FE-1

|PE (VELO+Load Trainer-1)- day 2

112:40-13:40 |

|Lunch

113:40-14:25 |

|EVA timeline review

114:25-14:35 |CDR, FE-2

|PAO setup

114:25-16:25 |FE-1

|BK DVCAM, 3BK LIV IMS audit

114:35-14:55 |CDR, FE-2

IPAO event

114:55-15:40 |CDR

|FOOT-data transfer

115:00-16:00 |FE-2

|Microgravity Science Glovebox (MSG) troubleshooting

115:55-16:05 |CDR

|FOOT-data downlink prep

116:05-17:35 |CDR

IFE — RED

116:10-16:50 |FE-2

|CO>K maintenance

116:25-17:55 |FE-1

[FE-TVIS

116:50-16:55 |FE-2

IHAM Radio setup

116:55-17:10 |FE-2

|HAM Radio pass

117:15-17:30 |FE-2

|CWC audit

117:30-18:00 |FE-2

IMS file downlink prep

117:35-18:00 |CDR

|FOOT- data downlink completion

|18:00-18:15 | |Dai|y planning conference (S-band)
|18:15-18:30 | |Dai|y plan review

118:30-19:10 | Tagup with EVA specialists (S-band)
119:10-19:30 | Daily plan review

119:30-20:00 |

|Dinner




120:00-20:30 | Daily food prep

120:30-21:30 | Pre-sleep

21:30-06:00 | |SLEEP

See OSTP for references to US procedures

End of radiogram



