

Radiogram No. 4866u

Form 24 for 12.16.02

**Geophysics Studies (RELAKSATSIYA) • Telemetry Connector Mate to БИТС2-12**

GMT	CREW	ACTIVITY
06:00–06:10		Morning inspection
06:10–06:40		Post-sleep
06:40–07:30	CDR, FE-2	BREAKFAST
06:40–07:25	FE-1	
07:25–07:40		RELAKSATSIYA: Laptop 3 setup
07:30–08:00	CDR, FE-2	Prep for work
07:40–08:00	FE-1	RELAKSATSIYA: payload hookup. Tagup w/ ground specialist
08:00–08:15		Daily planning conference ( <i>S-band</i> )
08:15–08:35	FE-1	RELAKSATSIYA: payload hookup. Tagup w/ ground specialist
08:25–08:35	CDR	EXPRESS Rack 2: ARIS guide removal
08:25–09:05	FE-2	Monthly maintenance of TVIS
08:35–09:15	FE-1	RELAKSATSIYA: using the Moon for payload calibration. Tagup w/ ground specialist
08:35–10:05	CDR	ZCG autoclave ops
09:05–09:20	FE-2	FMK deployment
09:15–09:35	FE-1	RELAKSATSIYA: payload teardown
09:40–10:10	FE-1, FE-2 (assist)	Study of cardiac bioelectrical activity at rest $T_0=09.57$
10:10–11:10	FE-1	Physical exercise (VELO + Load Trainer / day 4)
10:10–11:40	FE-2	Physical exercise (RED)
10:15–11:15	CDR	Physical exercise (TVIS)
11:15–11:50	CDR, FE-1	Cable installation 17KC.42IO8242A-8660,-8670 (init). Tagup w/ ground specialist ( <i>S-band</i> )
11:40–12:10	FE-2	Physical exercise (TVIS)
11:50–12:25	CDR, FE-1	On MCC GO: telemetry connector mate to БИТС2-12 ( <i>S-band</i> )
12:25–12:40		Cable installation 17KC.42IO8242A-8660,-8670 (end). Tagup w/ ground specialist ( <i>S-band</i> )
12:40–13:40		LUNCH
13:40–13:50	CDR	US LAB daily payload status check
13:40–13:55	FE-1	RELAKSATSIYA: return of Laptop 3 to initial configuration
13:55–14:25		CKB-2: 7Kn2 valve test
14:15–14:45	CDR	IWIS installation
14:30–14:40	FE-2	Photo/TV setup for IWIS
14:45–15:00	FE-1	IWIS RSU install
15:00–15:40		CPBK-2M multifiltration unit R&R
15:15–15:40	CDR	SDTO-13005-IWIS
15:40–15:55	FE-1	IWIS RSU de-install
15:55–16:05	FE-2	Photo/TV stowage (IWIS)
15:55–16:25	CDR	IWIS data transfer
15:55–17:25	FE-1	Physical exercise (TVIS-4)

16:25–17:00	FE-2	Maintenance of COЖ
16:45–18:15	CDR	Physical exercise (RED)
17:25–18:05	FE-1	IMS file prep
17:50–18:15	FE-2	Grab Sample Container (GSC) ops
18:15–18:45		Daily plan review
18:45–19:00		Daily planning conference ( <i>S-band</i> )
19:00–19:30		Prep for work
19:30–20:00		DINNER
20:00–20:30		Daily food prep
20:30–21:30		Pre-sleep
21:30–06:00		SLEEP

**Note:** See OSTP for references to US procedures

End of radiogram