

Radiogram No. 4875u

Form 24 for 12.18.02

Routine Maintenance of CTTC • HOK2 Pump R&R

GMT	CREW	ACTIVITY
02:50–03:00		Morning inspection
03:00–03:25	FE-1	Post-sleep
03:00–03:30	CDR, FE-2	
03:25–03:40	FE-1	SM KURS-P/Soyuz KURS-A ring test
03:30–04:20	CDR, FE-2	BREAKFAST
03:40–04:35	FE-1	
04:20–04:35	CDR, FE-2	Prep for work
04:35–04:50		Daily planning conference (<i>S-band</i>)
04:50–05:00	FE-1	Prep for work
04:50–05:05	CDR, FE-2	
05:00–05:15	FE-1	SM KURS-P/Soyuz KURS-A ring test
05:05–05:40	FE-2	Maintenance of COЖ
05:20–06:30	CDR, FE-1	Routine maintenance of CTTC (LF path test/VHF receiver test)
05:40–05:55	FE-2	EXPRESS Rack 3 laptop installation
05:55–07:50		Potable water sampling & on-orbit chemical/microbial analysis
06:30–06:50	CDR	Monthly maintenance of CEVIS
06:30–06:45	FE-1	SM KURS-P/Soyuz KURS-A ring test
06:45–07:15		SM KURS-P post-test reconfig
06:50–07:00	CDR	US LAB payload status check
07:00–07:10		Water sampling photo ops
07:15–09:05	CDR, FE-1	Routine maintenance of CTTC (LF path test/VHF receiver test)
07:50–08:50	FE-2	Physical exercise (CEVIS)
08:50–10:20		Physical exercise (RED)
09:05–09:15	FE-1	Switching CTTC to backup string
09:05–10:05	CDR	Physical exercise (TVIS)
10:10–10:20		CWC fill
09:15–10:15	FE-1	Physical exercise (VELO + Load Trainer-1 / day 2)
10:20–11:20		LUNCH
12:45–14:45	CDR	Foot/Ground Reaction Forces During Space Flight: FGI FCU calibration training
12:45–14:15	FE-1	HOK2 pump R&R
12:45–13:40	FE-2	WMK in-flight water processing
13:40–13:50		EXPRESS Rack 2: ARIS guide removal
13:50–14:00		CWC check
14:05–15:35		ARCTIC 1: removal of fastening bolt / cooling pump test
14:15–15:45	FE-1	Physical exercise (TVIS-2)
14:45–16:15	CDR	Physical exercise (RED)
15:35–16:15	FE-2	IMS file prep
16:15–16:45		Daily plan review

16:45–17:00		Daily planning conference (<i>S-band</i>)
17:00–17:30		Prep for work
17:30–18:00		DINNER
18:00–18:30		Daily food prep
18:30–19:30		Pre-sleep
19:30–06:00		SLEEP

Note: See OSTP for references to US procedures

End of radiogram