Form 24 for 02.01.2002

KURS Hardware Removal • ??-?? Mode ON/OFF • ???? ON/OFF

GMT	Crew	Activity
06:00–06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-08:00		Work prep
08:00-08:15		Morning DPC (S-band)
08:15–10:45	FE-2	C&C3 Mass Memory Unit install
08:15–11:15	CDR, FE-1	Removal of KURS-A hardware from Progress-256
10:45–11:45	FE-2	Physical exercise (TVIS)
11:15–12:45	FE-1	Physical exercise (RED)
11:45–13:15	CDR	Physical exercise (TVIS+IRED day 1)
11:45–12:10	FE-2	RENAL STONE: end of urine collection (FE-2)
12:45–13:45	FE-1, FE-2	LUNCH
13:15–14:05	CDR	
13:45–14:00	FE-2	Food questionnaire
13:45–13:55		Setup for PAO media event
13:55–14:15	FE-1	Maintenance of ???
14:05–15:35	CDR, FE-2	S-band troubleshoot
14:15–15:05	FE-1	INTERACTIONS: data entry and archive (FE-1)
15:05–15:20	F E - 1	ICE-POP rack config
15:35–15:45		Prep for PAO media event
15:45–16:05		PAO media event (S-band)
16:05–17:35	FE-2	Physical exercise (RED)
16:15–16:45	CDR	Comm & Tracking data rate test
16:25–16:40	FE-1	Increment 4 payload status check
16:40–17:40		Physical exercise (TVIS)
16:45–17:45	CDR	Physical exercise (cycle-1)
17:40–17:55	FE-1	Food questionnaire
17:45–18:15	FE-2	Transfer of TVIS/IRED data to MEC
17:55–18:15	FE-1	RENAL STONE: stowage
18:05–18:15	CDR	Prep for TV report
18:15–18:30		ISS/MCC TV downlink: 55 th Anniversary of Special Police Force
18:30–18:45		Daily plan review
18:45–19:00		Daily planning conference (S-band)
19:00–19:30	FE-2	IMS file prep
	CDR, FE-1	Work prep
19:30–19:55		FD/ISS crew conference (S-band)
20:00–20:15	CDR, FE-1	Daily food prep
20:00–20:10	FE-2	Daily food prep
20:10–20:25		Ham radio pass

20:15–20:40	CDR, FE-1	DINNER
20:25–20:40	FE-2	
20:40–21:30		Pre-sleep
21:30-06:00		SLEEP

Notes:

- See OSTP for references to US activities
 CDR: URAGAN Earth Observations (Task List)

End of radiogram