

Radiogram No. 4285u

Form 24 for 09/26/02

TORU Training

GMT	CREW	ACTIVITY
07:00-07:10	.	Morning inspection
07:10-07:40	CDR, FE-1	Post-sleep
07:10-07:30	FE-2	MOLNIYA-SM. Equipment installation
07:30-08:00		Post-sleep
07:40-08:35	CDR, FE-1	BREAKFAST
08:00-08:35	FE-2	
08:35-08:50	.	Daily planning conference (<i>S-band</i>)
08:50-09:15		Work prep
09:15-09:45	FE-1	PGT Prep for EVA
09:15-11:15	CDR, FE-2	TORU Training, tagup with instructor (<i>S-band</i>)
09:45-09:50	FE-1	Reconnection of UOP bypass cable to display and control panel (DCP)
09:50-11:20		Physical exercise (RED)
11:15-12:15	CDR	Physical exercise (TVIS, day 2)
	FE-2	Physical exercise (VELO + Load Trainer, day 2)
11:20-12:20	FE-1	Physical exercise (CEVIS)
12:20-13:20	.	LUNCH
13:20-15:05	CDR, FE-1	Lab Robotics Work Station hand controller calibration (trial run, step 1)
13:20-14:00	FE-2	COX maintenance
15:05-15:20	CDR, FE-1	SSRMS pre-start check-out
15:20-15:40	FE-1	EMU battery recharge (term)
15:20-16:50	CDR	Physical exercise (TVIS + Active Rest, day 2)
15:40-15:45	FE-1	EXPRESS Rack 4 reset
15:50-16:00		Daily payload status check
16:00-16:05		MSG Glove Box deployment
16:05-16:25		PFMI equipment check-out
16:55-17:35	FE-2	IMS file prep
17:10-18:05	CDR, FE-1	SSRMS prestart checkout (step 3 and further)
17:35-19:05	FE-2	Physical exercise (TVIS + Active Rest, day 2)
18:05-19:05	CDR, FE-1	DJOPS training with SSRMS
19:05-19:30	.	Exp. 5 crew tagup with STS-112 (<i>S-band</i>)
19:30-19:45		Daily plan review
19:45-20:15		Report prep
20:15-20:30		Daily planning conference (<i>S-band</i>)
20:30-21:00	CDR, FE-2	DINNER
20:30-20:35	FE-1	DCP power cable disconnection
20:35-20:40		PFMI equipment power down
20:40-20:45		MSG Glove Box power down
20:45-21:00		DINNER
21:00-21:30	.	Daily food prep
21:30-22:30	CDR, FE-1	Pre-sleep
21:30-22:20	FE-2	
22:20-22:30		MOLNIYA-SM. Equipment tear-down.
22:30-07:00	.	SLEEP

Note: See OSTP for references to US activities.
End of radiogram