

Radiogram No. 5096u

Form 24 for 01.28.03

Purge/Vacuum Purge Of Prop & Oxidizer Filling Assemblies (3YF & 3YO)

GMT	Crew	Activity
06:00–06:10		Morning inspection
06:10–06:40		Post-sleep
06:40–07:30		BREAKFAST
07:30–07:55	FE-1	Prep for work
07:30–08:00	CDR, FE-2	
07:55–08:00	FE-1	PLANTS-2: payload status check
08:00–08:15		Daily planning conference (<i>S-band</i>)
08:15–08:55	CDR	Maintenance of COЖ
08:15–08:35	FE-1	RENAL STONE: end of urine collection
08:15–08:20	FE-2	ACS CDMK CO2 read
08:20–08:40		EXPRESS Rack 3: ARIS shock absorber install
08:35–08:55	FE-1	RENAL STONE: stowage
08:45–08:55	FE-2	EarthKAM cable reconfig
08:55–11:25	FE-1	Stowage and IMS audit of deorbit items in Progress. US DVCAM video recording
08:55–12:25	CDR	
08:55–09:40	FE-2	EKAM installation and activation
09:40–10:40		Physical exercise (CEVIS)
10:45–11:05		EXPRESS Rack 3: ARIS shock absorber install
11:05–12:25		Stowage and IMS audit of deorbit items in Progress. US DVCAM video recording
11:25–12:25	FE-1	Physical exercise (VELO + Load Trainer 1 / day 1)
12:25–13:25		LUNCH
13:25–14:05		KAZBEK fit check
14:05–15:05		Stowage and IMS audit of deorbit items in Progress. US DVCAM video recording
15:05–16:35	FE-1	Physical exercise (TVIS-1)
15:05–16:35	CDR	Physical exercise (RED)
15:15–15:35	FE-2	EXPRESS Rack 3: ARIS shock absorber install
15:35–15:45		US camcorder battery charge
15:45–16:00		Private medical conference (<i>S-band</i>)
16:00–16:20		NODE1 leak check 3 using vacuum access jumper
16:20–17:50		Physical exercise (RED)
16:35–16:55	FE-1	Video recording of purge process
16:35–17:35	CDR	Physical exercise (TVIS)
17:00–17:15	FE-1	Private medical conference (<i>S-band</i>)
17:15–17:20		Status check of circuit breakers in DC1 ББП panel and fuses in DC1 БПП panel
17:20–17:40		TV ops: downlink of US DVCAM video recording (Progress stowage) (<i>KU+S-band</i>)
17:35–17:40	CDR	Weekly maintenance of TVIS

17:40–18:20	FE-1	Prep for MO-21.Recharge of ECOSPHERA power supply unit / CRYOGEM config
17:40–18:00	CDR	Daily plan review
17:50–18:10	FE-2	EXPRESS Rack 3: ARIS calibration
18:00–18:30	CDR	IMS file prep
18:10–18:40	FE-2	Daily plan review
18:20–18:45	FE-1	
18:30–18:45	CDR	Private medical conference (<i>S-band</i>)
18:40–18:45	FE-2	ACS CDMK CO2 read
18:45–19:15		Report prep
19:15–19:30		Daily planning conference (<i>S-band</i>)
19:30–20:00		DINNER
20:00–20:30		Daily food prep
20:30–21:30		Pre-sleep
21:30–06:00		SLEEP

NOTE: See OSTP for references to US procedures

End of radiogram