

Radiogram 6090u

Form 24 for 07.09.03

Removal of Condensate Separation and Pumping Unit (БРПК) • Disabling ВД-СУ Data Output Mode and Powerdown of Onboard Measurement Telemetry Subsystem (БИТС)

GMT	Crew	Activity
06:00–06:10		Morning inspection
06:10–06:40		Post-sleep
06:40–07:30		BREAKFAST
07:30–07:35	CDR	PLANTS-2: payload status check
07:30–07:35	FE-1	Prep for work
07:35–07:50		Daily planning conference (<i>S-band</i>)
07:50–08:15		Prep for work
08:15–08:55	FE-1	Maintenance of COЖ
08:15–08:35	CDR	Deinstall of БРПК-2 Condensate Separation and Pumping Unit. <i>Tagup w/ ground specialist (S-band)</i>
08:35–08:45	CDR	On MCC GO: demating telemetry connectors from БИТС2-12
08:45–09:25	CDR	Deinstall of БРПК-2 Condensate Separation and Pumping Unit. <i>Tagup w/ ground specialist (S-band)</i>
08:55–09:25	FE-1	Defibrillator test
09:25–11:25	CDR	Modification of БРПК hardware
09:25–10:50	FE-1	CDMK/CSA battery pack assessment
10:50–11:35	FE-1	Monthly maintenance of TVIS
11:25–12:05	CDR	Installation of БРПК-2. <i>Tagup w/ ground specialist (S-band)</i>
11:35–12:50	FE-1	Physical exercise (CEVIS)
12:05–12:15	CDR	On MCC GO: re-mating telemetry connectors to БИТС2-12
12:15–12:35	CDR	Installation of БРПК-2. <i>Tagup w/ ground specialist (S-band)</i>
12:50–13:50		LUNCH
14:00–15:30	FE-1	SSC laptop recovery
14:25–15:05	CDR	INTERACTIONS: questionnaire and data backup
15:05–15:45	CDR	IMS file prep
15:30–15:40	FE-1	Increment 7 daily payload status check
15:40–16:40	FE-1	PAO: Life on ISS video
15:45–18:15	CDR	Physical exercise (TVIS-3)
16:40–17:55	FE-1	Physical exercise (RED)
17:55–18:15	FE-1	Laptop SAMS ICU recovery
18:15–18:45		Daily plan review
18:45–19:00		Daily planning conference (<i>S-band</i>)
19:00–19:30		Prep for work
19:30–20:00		DINNER
20:00–20:30		Daily food prep
20:30–21:30		Pre-sleep
21:30–06:00		SLEEP

NOTE: See OSTP for references to US activities.

End of radiogram