

Radiogram No. 5301u

Form 24 for 03.03.03

Restart of SM TC [TBM] and SM CC [ЦБМ] With Checkpointing

| GMT | Crew | Activity |
|-------------|------------|--|
| 06:00–06:10 | | Morning inspection |
| 06:10–06:40 | | Post-sleep |
| 06:40–06:45 | FE-1 | ИНПУ command path test |
| 06:40–07:30 | CDR, FE-2 | BREAKFAST |
| 06:45–07:30 | FE-1 | |
| 07:30–07:45 | FE-1, FE-2 | Prep for work |
| 07:35–07:45 | CDR | EVARM IV CPDS activation |
| 07:45–08:00 | | Daily planning conference (<i>S-band</i>) |
| 08:00–08:15 | CDR, FE-2 | Prep for work |
| 08:00–08:15 | FE-1 | CKB1/CKB2 connector reconfig |
| 08:15–08:30 | CDR | EVARM background read |
| 08:15–08:20 | FE-1 | Circuit breaker (DC-1 БПП panel) & fuse (DC-1 БПП panel) status check |
| 08:15–08:55 | FE-2 | Maintenance of СОЖ |
| 08:20–09:00 | FE-1 | Changeout of filters in FGB dust collectors ПС1 & ПС2 |
| 08:30–08:50 | CDR | EVARM data transfer & equipment stowage |
| 08:50–10:20 | | Physical exercise (RED) |
| 08:55–09:25 | FE-2 | WinSCAT psychological evaluation |
| 09:00–11:00 | FE-1 | Ethernet reconfig |
| 09:25–09:35 | FE-2 | HRF rack powerup |
| 09:35–09:45 | | HRF rack/GASMAP activation |
| 09:45–11:30 | | Microgravity Science Glovebox (MSG) troubleshooting |
| 10:20–10:50 | CDR | SSC Router 1 reload |
| 11:00–11:40 | CDR, FE-1 | Ethernet test |
| 11:30–12:30 | FE-2 | Physical exercise (TVIS) |
| 11:40–12:50 | FE-1 | Removal of M34-17 (БПП) unit (A9) |
| 12:00–12:30 | CDR | WinSCAT psychological evaluation |
| 12:30–12:40 | | US LAB payload status check |
| 12:30–13:50 | FE-2 | Microgravity Science Glovebox (MSG) troubleshooting |
| 12:40–12:50 | CDR | HRF rack/GASMAP deactivation |
| 12:50–13:50 | FE-1 | Physical exercise (VELO + Load Trainer-1 / day 2) |
| 13:40–13:50 | CDR | HRF rack powerdown |
| 13:50–14:50 | | LUNCH |
| 14:50–15:20 | CDR | Scheduled maintenance of CSA-CP |
| 14:50–16:20 | FE-1 | Cable install to provide capability for autonomous control of Progress matching unit (YC ТКГ СО). Tagup with ground specialist |
| 15:20–16:20 | CDR, FE-2 | SSRMS S/W review |
| 16:20–17:50 | FE-1 | Physical exercise (TVIS-2) |
| 16:30–16:35 | CDR | Scheduled maintenance of CSA-CP (end) |
| 16:35–17:15 | | IMS file prep |

| | | |
|-------------|------------|---|
| 16:45–18:15 | FE-2 | Physical exercise (RED) |
| 17:15–17:45 | CDR | Daily plan review |
| 17:45–18:45 | | Physical exercise (TVIS) |
| 18:15–18:45 | FE-1, FE-2 | Daily plan review |
| 18:45–19:05 | | Report prep |
| 19:05–19:20 | | Daily planning conference (<i>S-band</i>) |
| 19:20–19:30 | | Report prep |
| 19:30–20:00 | | DINNER |
| 20:00–20:30 | | Daily food prep |
| 20:30–21:30 | | Pre-sleep |
| 21:30–06:00 | | SLEEP |

NOTE: See OSTP for references to US procedures

End of radiogram