

Radiogram 5346u

Form 24 for 03/12/03

**Test Reboost Using 4 Progress ДПО Thrusters
(Method 1, Progress ДПО Thruster Manifold 2, Progress Re-supply System (CD) Propellant**

GMT	CREW	ACTIVITY
06:00-06:10	.	Morning inspection
06:10-06:40	.	Post-sleep
06:40-07:30	.	BREAKFAST
07:30-07:50	FE-1	Work prep
07:30-07:55	CDR, FE-2	Work prep
07:50-07:55	FE-1	PLANTS-2. Payload status check.
07:55-08:10	.	Daily planning conference (<i>S-band</i>)
08:15-09:45	FE-1	Replacement of ДКЦ1Г1 (TA253) device in Message Acquisition Equipment [ACC]
08:15-08:45	FE-2	Glove Box (MSG) - troubleshooting
08:15-08:25	CDR	LAB payload status check
09:30-11:00	CDR	Periodic Fitness Assessment: NOMINAL OPS
09:45-11:15	FE-1	Replacement of ДКЦ1Г3 (TA253) device in Message Acquisition Equipment [ACC]
10:15-10:45	FE-2	Periodic Fitness Assessment: NOMINAL OPS
10:50-11:05	FE-2	Glove Box (MSG) - troubleshooting
11:00-12:30	CDR	Physical exercise (RED)
11:30-12:30	FE-1	Physical exercise (VELO + Load Trainer 1, day 3)
12:05-12:15	FE-2	Glove Box (MSG) - troubleshooting
12:30-13:30	.	LUNCH
13:30-14:30	FE-1	Test video recording from BK-1 and audio recording from [ГШК] microphone on LIV video monitor
13:45-14:00	FE-2	Glove Box (MSG) - troubleshooting
14:35-14:40	FE-2	Glove Box (MSG) - troubleshooting
14:45-16:15	FE-2	Periodic Fitness Assessment: NOMINAL OPS
15:05-15:35	CDR	Periodic Fitness Assessment: NOMINAL OPS
15:35-16:15	CDR	IMS file prep
15:50-16:30	FE-1	COЖ maintenance
16:15-17:15	CDR, FE-2	DOUG S/W overview
16:30-18:00	FE-1	Physical exercise (TVIS, day 3)
17:15-18:45	FE-2	Physical exercise (RED)
17:25-17:55	CDR	HRM data transfer to MEC
18:00-18:15	FE-1	MOLNIYA-SM. Removal
18:15-18:45	CDR, FE-1	Daily plan review
18:45-19:00	.	Daily planning conference (<i>S-band</i>)
19:00-19:30	.	Work prep
19:30-20:00	.	DINNER
20:00-20:30	.	Daily food prep
20:30-21:30	.	Pre-sleep
21:30-06:00	.	SLEEP

Note: See OSTP for references to US activities.

End of radiogram