

Radiogram 6871u Form 24 for 11/04/03

PMA2 Operations. ВД-СУ and БИТС Power Activation/Deactivation

GMT	CREW	ACTIVITY
06:00-06:10	.	Morning inspection
06:10-06:40	.	Post-sleep
06:40-07:30	.	BREAKFAST
07:30-07:45	.	Daily planning conference (<i>S-band</i>)
07:45-08:15	.	Prep for work
08:15-08:45	FE-1	CO gas analyzer R&R
08:15-09:15	CDR	Crew time reserved for adaptation and station familiarization
08:45-08:55	FE-1	On MCC go: БИТС2-12 TLM-connector re-mate for CO gas analyzer
08:55-09:05	FE-1	CO gas analyzer R&R
09:05-10:05	FE-1	Crew time reserved for adaptation and station familiarization
09:15-10:45	CDR	Physical Exercise (RED)
10:05-11:05	FE-1	Physical Exercise (VELO + Load Training) day 3
10:45-11:45	CDR	Physical Exercise (CEVIS)
11:05-11:35	FE-1	Maintenance of COЖ
11:45-12:45	CDR	PMA2 ingress for hardware stow prep
11:45-12:45	FE-1	Hardware classification for PMA2 stowage
12:45-13:45	.	LUNCH
13:45-16:45	.	Hardware stow in PMA2
16:45-17:15	CDR	Leak check on the forward hatch seal in the LAB
16:45-18:15	FE-1	Physical Exercise (TVIS) day 3
17:15-17:35	CDR	PMA2 depress
17:35-17:50	CDR	Private medical conference (<i>S-band</i>)
17:50-18:00	CDR	Space Acceleration Measurement System hard drive repair
18:00-18:15	CDR	Questionnaire: Log entry
18:15-18:30	FE-1	Delta-file downlink prep
18:25-18:40	CDR	PMA2 leak check
18:30-18:45	FE-1	Private medical conference (<i>S-band</i>)
18:45-19:00	.	Daily planning conference (<i>S-band</i>)
19:00-19:30	FE-1	Prep for work
19:00-19:05	CDR	Space Acceleration Measurement System filter cleanup
19:10-19:20	CDR	Post-PMA2 leak check closeout ops
19:20-19:30	CDR	Prep for work
19:30-20:00	.	DINNER (RENAL: Pill ingestion)
20:00-20:30	.	Daily food prep
20:30-21:30	.	Pre-sleep
21:30-06:00	.	SLEEP

Task List	FE-1	Search for equipment
------------------	------	----------------------

Note: See OSTP for references to US activities
End of radiogram