Radiogram 6878u Form 24 for 11/06/03

Navigation System Hardware Test [ACH] (start). Ventilation System Grids Cleanup

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40	1	Post-sleep
06:40-07:30	1	BREAKFAST
07:30-08:00		Prep for work
08:00-08:15	1	Daily planning conference (S-band)
08:15-08:35	CDR	Defibrillator battery 1 charge (start)
08:15-09:15	FE-1	Fan B3 grid cleanup in DC1
08:35-08:45	CDR	EarthKAM: lens swap
08:45-09:00		HPA: prep for video recording
09:00-11:30		HPA: hand grip dynamometer ops
09:15-09:55		ВД1 and ВД2 airduct cleaning in DC1
09:55-11:20	FE-1	Physical Exercise (TVIS) day 1
11:20-12:40	FE-I	Π Φ1, Π Φ2 dust filter replacement and fan B1, B2 grid cleaning in DC1 (make a note in IMS)
11:30-11:40	CDR	Defibrillator battery charge: battery 1 (complete) and battery 2 (start)
11:40-12:40	CDK	Physical Exercise (TVIS)
12:40-13:40		LUNCH
13:40-14:40		Crew adaptation and station familiarization time
14:45-14:55	FE-1	Set up for PAO event
14:55-15:05		Prep for PAO event
15:05-15:20		Educational PAO with Houston Space Center (S-band)
15:20-15:35	FE-1	URAGAN: Observation and photo ops
15:20-15:25	CDR	Defibrillator battery 2 charge (complete) and stow
15:25-16:15	CDK	RED canister changeout
16:05-16:35	FE-1	Disinfection of CBO-3B equipment fittings
16:15-17:40	CDR	Physical Exercise (RED)
16:35-17:15		Maintenance of СОЖ
17:15-17:35	FE-1	IMS file prep for downlink
17:35-18:35		Physical Exercise (Load Training – cycle 1) day 1
17:40-17:55	CDR	Defibrillator battery voltage measurement
17:55-18:25		Interaction: data collection
18:25-18:30		CSA-CP O2 reading
18:30-18:35		Daily plan review
18:35-18:50		Daily planning conference (S-band)
18:50-19:00		Daily plan review
19:00-19:30		Work prep
19:30-20:00		DINNER (RENAL: pill ingestion)
20:00-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP

Task List	FE-1	Equipment search

Note: See OSTP for references to US activities

End of radiogram