Radiogram 6675u Form 24 for 10/17/03

Setting Up Work Area for Visiting Expedition 5

GMT	CREW	or Visiting Expedition 5 ACTIVITY
06:00-06:10		Morning inspection
06:10-06:45		Post-sleep
06:45-07:15		TV ops with participants of the International Space Olympiad for schoolchildren (Start: To= 06.45,T1, T2, T3 by Automated Daily Timeline - CПП)
07:15-08:00		BREAKFAST
08:00-08:20		Prep for work
08:20-08:35		Daily planning conference (S-band)
08:35-09:35		Getting ready for return on Soyuz (preparation of personal items and equipment)
09:35-10:05		Kentavr adjustment
10:05-10:20		Tag up with specialists on descent and landing (VHF in PMC mode)
10:20-10:40	CDR	Collection of air samples in SM and FGB using sampler AK-1M. Use tubes 1 and 2 from Kit No.40 (CM_PO behind panel 135, white bag III-4/258-2)
10:25-10:30	FE-1	Activation of cabin air monitoring unit in Airlock
10:30-10:45	FE-1	Removal of low temperature loop adapter in Airlock
10:40-10:55	CDR	WINOGRAD: battery changeout
10:45-10:55	FE-1	Expedition 7 daily payload status check
10:55-11:15	FE-1	Monthly maintenance of CEVIS
11:00-12:30	CDR	Physical Exercise (TVIS) day 3
11:15-12:30	FE-1	Physical Exercise (CEVIS)
12:30-13:30		LUNCH
13:30-14:00	FE-1	Prep for water sample collection from water supply system in the Airlock space suit cooling system
13:30-15:30	CDR	Work area preparation for Visiting Expedition 5
14:00-16:00	FE-1	Water sampling from water supply system in the Airlock space suit cooling system
15:30-15:50	CDD	TVIS/RED data transfer to MEC
15:50-16:10	CDR	HRM data transfer to MEC
16:00-16:30	FE-1	Close out ops after collecting water samples from water supply system in the Airlock space suit cooling loop
16:10-16:25	CDR	HRM data file deletion
16:25-17:05		СОЖ maintenance
16:30-17:30	FE-1	Prep for EMU separator R/R
17:05-17:10	CDR	Reinstallation of UOP bypass cable in DPC at RWS in the LAB
17:30-18:45	FE-1	Physical Exercise (RED)
17:45-18:45	CDR	Physical Exercise (TVIS) day 3
18:45-19:00		Daily plan review
19:00-19:15		Daily planning conference (S-band)
19:15-19:30	1	Daily plan review
19:30-20:00	1	DINNER
20:00-20:30	-	Daily food prep
20:30-21:30		Pre-sleep

21:30-06:00	SLEEF	
Task List	CDR	Search for missing equipment

Note: See OSTP for references to US activities. End of radiogram