

Radiogram 8187u

Form 24 for 06/08/04

**EVA prep**

GMT	CREW	ACTIVITY
05:40-05:50		Morning inspection
05:50-06:20		Post-sleep
06:20-07:10		BREAKFAST
07:10-07:35		Prep for work
07:35-08:05	CDR	EVA support panel (ПОВ) check in DC1
07:35-08:05	FE -1	EVA support panel (ПОВ) check in ПхО
08:05-08:20		DPC (S-band) <b>Note 2</b>
08:20-09:10	CDR, FE -1 (assist)	Cardiovascular evaluation during graded exercises on ББ cycle ergometer <b>(To=08:42)</b>
09:10-10:10		Set up of EVA equipment and tools. Tag up with specialists (S-band)
10:10-11:40	FE -1	Physical Exercise (RED)
10:10-11:40	CDR	Physical Exercise (TVIS), day 4
11:40-12:40		LUNCH
12:40-12:50	CDR	Equipment set up TV data downlink. US DVCAM imagery (Ku-band). Tag up with specialists. (S-band)
12:40-12:55	FE -1	Private medical conference (S-band)
12:55-13:55		Prep of Orlan replaceable items, support and individual equipment
13:55-14:35		Orlan activation and inspection
14:35-14:55		Hardware set up
14:55-15:25		OTA adapter installation to Orlan. Tag up with specialists (S-band)
15:25-15:55		Installation of US tools to Orlan
15:55-16:40	FE -1	Installation of retaining clips to Orlan water hoses. Tag up with specialists (S-band)
15:55-16:55	CDR	
16:40-17:40	FE -1	Physical Exercise (TVIS)
17:05-17:20	CDR	Private medical conference (S-band)
17:35-18:35		Physical Exercise (VELO + Force Loader/ cycle 1), day 4
17:40-17:45		TVIS weekly maintenance
17:45-18:15	FE -1	COЖ maintenance (БРПК inspection)
18:15-18:45		Report prep
18:35-18:45	CDR	
18:45-19:00		DPC (S-band) <b>Note 2</b>
19:00-19:15	FE -1	Tagup with CEO developer (S-band)
19:00-19:30	CDR	DINNER
19:15-19:45	FE-1	
19:30-20:00	CDR	Daily food prep
19:45-20:00	FE-1	
20:00-21:00		Pre-sleep
21:00-05:30		SLEEP

**Note:** 1. See OSTP for references to US activities  
2. CDR: Soyuz Form 03 downlink per RODF: Orbital Flight, pages 109, 110

End of Radiogram