

Radiogram 8225u

Form 24 for 06/16/04

SM, FGB Solar Array Efficiency Assessment

GMT	CREW	ACTIVITY
06:00-06:20	FE -1	Acoustic dosimeter set up
06:00-06:10	CDR	Morning inspection
06:10-06:25		
06:25-06:40	FE -1	Urine biochemistry
06:25-06:40	CDR	Post-sleep
06:40-07:20	FE -1	
06:40-06:50	CDR	URILUX hardware stowage
06:50-07:05		Post-sleep
07:05-07:55		BREAKFAST
07:20-08:10	FE -1	
07:55-08:15	CDR	Prep for work
08:10-08:15	FE -1	Payload status check (Increment 9)
08:15-08:30		DPC (<i>S-band</i>)
08:30-08:35		RENAL: Nutrition log
08:35-09:35	CDR	БНП replacement in DC1
08:35-09:05	FE -1	Prep for work
09:05-09:35		Audiography using EARQ software
09:35-11:05		Physical Exercise (RED)
09:35-10:05	CDR	Hardware Setup for Progress-249 Water Tank 2 Water Transfer Into SM Water Tank
10:05-11:05		Physical Exercise (TVIS) - 4
11:05-12:00	FE -1	Physical Exercise (CEVIS)
11:05-11:10	CDR	Separator ops check up and air bubble removal
11:10-11:40		Physical Exercise (RED)
11:40-12:05		Audiography using EARQ software
12:00-12:20	FE -1	CEVIS monthly maintenance
12:05-12:10	CDR	Separator ops check up and air bubble removal
12:10-13:10		LUNCH
12:20-13:20	FE -1	
13:10-13:15	CDR	Separator ops check up and air bubble removal
13:20-13:25		RENAL – Nutrition Log

13:25-13:40	FE -1	Questionnaire – Log Entry
13:25-13:45	CDR	Motorola Phone Charge – Equipment Setup
13:40-14:10	FE -1	COX maintenance
14:00-14:05	CDR	Separator ops check up and air bubble removal
14:10-15:10	FE -1	Advanced Ultrasound – Equipment Setup
14:15-14:20	CDR	Motorola Phone Charge – Equipment Setup
14:20-14:25		Separator ops check up and air bubble removal
14:25-14:40		Questionnaire – Log Entry
14:40-14:45		Separator ops check up and air bubble removal
14:50-15:00		Motorola Phone Charging – Equipment Teardown
15:00-15:10		Water Transfer from Progress Water Tanks into SM Rodnik Tanks – Switch Over to Tank 1
15:10-15:30	FE -1, CDR assist	Advanced Ultrasound – Scanning
15:30-15:50	CDR, FE -1 assist	
15:50-15:55	CDR	Water Transfer from Progress-249 Water Tanks into SM Water Tanks
15:50-16:20	FE -1	Advanced Ultrasound – equipment deactivation
15:55-16:55	CDR	Physical exercises (VELO+Force Loader 1), day 4
16:30-16:50	FE -1	IMS file prep
16:50-17:15		Daily plan review
16:55-17:00	CDR	Separator ops check up and air bubble removal
17:00-17:15		Daily plan review
17:15-17:30	.	DPC (<i>S-band</i>)
17:30-17:50	CDR	Report prep
17:30-17:55	FE -1	
17:50-17:55	CDR	Separator ops check up and air bubble removal
17:55-18:00		RENAL – Nutrition Log
18:00-18:10	CDR	DINNER
18:00-18:30	FE -1	

18:10-18:15	CDR	Separator ops check up and air bubble removal
18:15-18:30		DINNER
18:30-18:35		Separator ops check up and air bubble removal
18:30-19:00	FE -1	Daily Food Prep
18:35-18:55	CDR	
18:55-19:00		Separator ops check up and air bubble removal
19:00-19:15		Hardware Teardown for Progress-249 Water Tank Water Transfer Into SM Water Tanks
19:00-19:40	FE -1	Pre-Sleep
19:15-20:00	CDR	
19:40-19:50	FE -1	Advanced Ultrasound – Closeout Operations
19:50-20:00		Acoustic Dosimeter Data Recording
20:00-04:30	.	SLEEP
Task List	CDR	Log-file prep and downlink

Note: See OSTP for references to US activities

End of radiogram