FGB ИДЭ-2 Smoke Detector Cleaning

GMT	CREW	ACTIVITY / ODF or r/g
06:00-06:10		Morning inspection. Inspection of Circuit Breaker [A3C] on DC1 Power Switch Panel [БВП] and fuses in DC1 Fuse Boxes БПП-30, БПП-36 / r/g 3751
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45		Work prep
07:45-08:00		Daily planning conference (S-band)
08:00-08:15		Work prep
08:15-08:45	CDR	Crew orientation and ISS familiarization
08:15-11:05	FE-1	Needle cleaning in FGB ИДЭ-2 smoke detectors (except #10)
08:45-09:00	CDR	BCAT-3: procedure review
09:00-09:45	CDR	BCAT-3: work area setup
09:45-10:35	CDR	BCAT: test 3, sample photo imagery
10:35-10:50	CDR	BCAT3: sample homogenization
10:50-10:55	CDR	BCAT3: sample photo imagery, Part A
10:55-11:05	CDR	ISS crew orientation
11:05-12:35	FE-1	Physical Exercise (TVIS) Day 1
11:05-11:10	CDR	BCAT3: sample photo imagery, Part A
11:10-12:35	CDR	Physical exercise (RED)
12:35-13:35		LUNCH
13:35-13:40	CDR	BCAT3: sample photo imagery, Part A
13:35-14:05	FE-1	Needle cleaning in FGB ИДЭ-2 smoke detectors (except #10)
13:40-15:40	CDR	US SLM: installation and measurements
14:05-15:15	FE-1	Advanced ultrasound: training 1 before scanning
15:15-16:15	FE-1	Crew time for orientation and ISS familiarization
15:40-15:55	CDR	SLM data transfer to MEC
15:55-16:55	CDR	Physical exercise (TVIS)
16:15-16:25	FE-1	Termination of 60-minute ultrasound training 1
16:25-16:55	FE-1	COЖ maintenance
16:55-17:00	CDR	Transfer TVIS and RED data to MEC.
16:55-17:55	FE-1	Physical Exercise (VELO+Force Loader/Cycle 1) day 1
17:00-18:00	CDR	FCE: IMS audit
17:55-18:15	FE-1	IMS file prep
18:00-18:20	CDR	Crew time for orientation and ISS familiarization
18:15-18:45	FE-1	Daily plan review
18:20-18:45	CDR	Daily plan review
18:45-19:05		Report prep
19:05-19:20		Daily planning conference (S-band)
19:20-19:30	.	Report prep
19:30-20:00		DINNER
20:00-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	FE-1	PLANTS-2. Payload status check

Note: See OSTP for references to US activities. End of Radiogram