

Radiogram No. 9199u

Form 24 for 11/02/04

Cleaning Needle in ИДЭ-2 Smoke Detectors in FGB

GMT	CREW	ACTIVITY
06:00-06:10	FE-1	Morning inspection
06:00-06:20	CDR	Acoustic dosimeters: Hardware installation (operation 1 of 5)
06:10-06:40	FE-1	Post-sleep
06:20-06:30	CDR	Morning inspection
06:30-07:00		Post-sleep
06:40-07:30	FE-1	BREAKFAST
07:00-07:50	CDR	
07:30-07:50	FE-1	Prep for work
07:50-08:05		Daily planning conference (<i>S-band</i>)
08:05-08:35	CDR	Prep for work
08:05-08:15	FE-1	
08:15-08:20		Biopsy: diet log
08:20-11:05		Cleaning of needle in ИДЭ-2 smoke detectors in FGB (with exception of 10)
08:35-09:05	CDR	SSC Laptop HD host image
09:05-10:05		PBA mask and PFE IMS audit
10:05-10:20		Video equipment set up for TVIS Exercise video
10:20-10:35		Video equipment set up for RED Exercise video
10:35-12:05		Physical Exercise (RED)
11:05-11:15	FE-1	Power cable inspection on Vozdukh ACS control panel
11:15-11:20		Switching over to backup ПУРБ-К (Condensate Recovery System Control Panel) indicators
11:20-12:50		Physical Exercise (TVIS) day 2
12:05-12:20	CDR	EPO Camcorder set up and demo review
12:20-12:55		Crew adaptation and familiarization with the station
12:50-13:50	FE-1	LUNCH
12:55-13:55	CDR	
13:50-13:55	FE-1	Biopsy: diet log
13:55-14:25		LAB video tour (<i>S-band + Ku-band</i>)
14:20-14:30	CDR	Crew adaptation and familiarization with the station
14:25-15:25	FE-1	
14:35-14:40	CDR	BCAT3: samples photo, part A
14:40-14:55		BCAT3: sample homogenization
14:55-15:00		BCAT3: samples photo imagery, part A
15:00-15:10		PAO equipment set up
15:10-15:15		BCAT3: samples photo imagery, part A
15:15-15:25		PAO prep
15:25-15:45	FE-1	IMS file prep
	CDR	PAO event (<i>Ku + S-band</i>)
15:45-16:45		Physical Exercise (TVIS)
15:45-15:55	FE-1	EKON. Hardware performance check <i>Tagup with specialists (S-band)</i>
15:55-16:25		EDV (KOB) filling for Elektron

16:25-16:55		COЖ maintenance
16:45-16:50	CDR	TVIS weekly maintenance
16:50-17:05		Stow video equipment for TVIS exercise video
16:55-17:10	FE-1	Private medical conference (<i>S-band</i>)
17:05-17:20	CDR	Crew adaptation and familiarization with the station
17:10-18:10	FE-1	Physical Exercise (VELO + Force Loader/cycle 1) day 2
17:20-17:25	CDR	TVIS and RED exercise data download to MEC
17:25-17:40		Private medical conference (<i>S-band</i>)
17:40-17:45		BCAT3: samples photo, part A
17:45-18:00		Questionnaire: journal entry
18:00-18:10		Crew adaptation and familiarization with the station
18:10-18:40		Daily plan review
18:40-19:10		Report prep
19:10-19:25		Daily planning conference (<i>S-band</i>)
19:25-19:55		DINNER
19:55-20:00	FE-1	Biopsy: diet log
19:55-20:25	CDR	Daily food prep
20:00-20:30	FE-1	
20:25-21:20	CDR	Pre-sleep
20:30-21:30	FE-1	
21:20-21:30	CDR	Acoustic dosimeters: pre-sleep equipment installation (Operation 2 of 5) /
21:30-06:00	.	SLEEP

Примечание: See OSTP for references to US activities
End of radiogram