

Radiogram No. 9252u

Form 24 for 11/12/04

**Integrated Test of КПС-П System**

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-08:00		Prep for work
08:00-08:15		Daily planning conference ( <i>S-band</i> )
08:25-10:55	FE-1	Stowage of equipment for disposal in Progress #350 (with ISS support)
08:30-09:40	CDR	Advanced Ultrasound: Training before scanning 1
09:45-10:00		Reboot all PCS (once a week)
10:00-10:05		Reboot SSC OCA router
10:40-10:50		FMK removal
10:50-12:20		Physical Exercise (RED)
10:55-12:25	FE-1	Physical Exercise (TVIS) day 4
12:20-12:30	CDR	PAO set up
12:25-12:40	FE-1	IMS tag up ( <i>S-band</i> ) /
12:30-12:40	CDR	Ultrasound equipment training 1 (end)
12:40-13:40		LUNCH
13:40-13:50		PAO prep
13:50-14:10		PAO event ( <i>Ku + S-band</i> )
14:10-15:10	CDR	MSS proficiency training
14:10-14:40	FE-1	Stowage of equipment for disposal in Progress #350 (with ISS support)
14:40-16:40		
15:10-16:15	CDR	BCAT3: Homogenization of samples
16:15-16:40		BCAT3: Photo imagery of samples, part B
16:40-17:10		BCAT-3: equipment disassembly
16:40-17:00	FE-1	IMS file prep
17:00-18:00		Physical Exercise (VELO + Force Loader/cycle 1) day 4
17:10-17:25	CDR	Crew conference with science lead ( <i>S-band</i> )
17:25-18:25		Physical Exercise (TVIS)
18:00-18:30	FE-1	COЖ maintenance ( <i>Inspection of БРПК separator</i> )
18:25-18:30	CDR	Transfer of TVIS and RED data to MEC
18:30-18:50	FE-1	Report prep
18:50-19:05		Daily planning conference ( <i>S-band</i> )
19:05-19:25		ISS crew / FD conference ( <i>S-band</i> )
19:30-20:00		DINNER
20:00-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
<b>Task List</b>	FE-1	PLANTS. Hardware monitoring

**Note:** See OSTP for references to US activities

End of radiogram