

Radiogram 8861u

Form 24 for 09/23/04

**Test of TV camera КЛ-103-Ц. Reboost- backup.**

| GMT         | CREW         | ACTIVITY   |
|-------------|--------------|--|
| 06:00-06:20 | FE-1         | Set up of acoustic dosimeters  |
| 06:00-06:10 | CDR          | Morning inspection   |
| 06:10-06:40 |              | Post-sleep   |
| 06:20-06:30 | FE-1         | Morning inspection   |
| 06:30-07:00 |              | Post-sleep   |
| 06:40-07:30 | CDR          | BREAKFAST  |
| 07:00-07:50 | FE-1         | BREAKFAST  |
| 07:30-08:00 | CDR          | System config for water pumping from Progress Rodnik to SM Rodnik r tank БВ1   |
| 07:50-08:00 | FE-1         | Prep for work  |
| 08:00-08:15 |              | DPC ( <i>S-band</i> )  |
| 08:15-08:35 | CDR          | Changeout of U-receptacle and filter insert in [ACY]   |
| 08:15-09:05 | FE-1         | Filter changeout in FGB dust collectors ПС1, ПС2 ( <i>FGB_227 white bag III-3/259-3 or FGB_309 white bag #29, update IMS</i> ) |
| 08:35-08:40 | CDR          | RASTENIYA-2. Data downlink   |
| 08:40-09:10 |              | RASTENIYA -2. Water container top-off  |
| 09:10-09:15 | FE-1         | HAM radio set up   |
| 09:15-09:20 | CDR          | Water pumping from Progress Rodnik to SM Rodnik r tank БВ1 (Monitoring)  |
| 09:15-09:25 | FE-1         | HAM radio session  |
| 09:20-10:20 | CDR          | Audit of utensils (СПП)  |
| 09:25-09:35 | FE-1         | EarthKAM: camera battery charge (start)  |
| 10:35-10:40 | CDR          | Water pumping from Progress Rodnik to SM Rodnik r tank БВ1 (Monitoring)  |
| 10:40-11:40 | CDR          | Physical Exercise (TVIS) day 2   |
| 11:40-12:10 | CDR          | Physical Exercise (RED)  |
| 11:50-13:20 | FE-1         | Periodic fitness evaluation – nominal ops  |
| 12:10-12:15 | CDR          | Water pumping from Progress Rodnik to SM Rodnik r tank БВ1 (Monitoring)  |
| 12:25-12:35 | CDR (assist) | Periodic fitness evaluation – nominal ops  |
| 12:55-13:00 | CDR          | Water pumping from Progress Rodnik to SM Rodnik r tank БВ1 (Monitoring)  |
| 13:00-13:15 |              | Routine test of TV camera КЛ-103-Ц. Tagup with specialists ( <i>S-band</i> )   |
| 13:15-13:45 |              | Water pumping from Progress Rodnik to SM Rodnik r tank БВ1 (Monitoring- <b>continuously</b> )                                  |
| 13:45-13:55 |              | System config for water pumping from Progress Rodnik to SM Rodnik r tank БВ2   |
| 13:45-13:55 | FE-1         | EarthKAM: camera battery charge (end)  |
| 13:55-14:55 |              | LUNCH  |
| 14:55-15:25 | FE-1         | COЖ maintenance  |
| 15:05-15:10 | CDR          | Test of TV camera КЛ-103-Ц. ( <i>S-band</i> )  |
| 15:10-15:15 | CDR          | Water pumping from Progress Rodnik to SM Rodnik r tank БВ2 (Monitoring)  |
| 15:15-15:35 | CDR          | MOTOROLA phone recharge: system config, recharge (start)   |
| 15:25-16:05 | FE-1         | INTERACTION: data collection and backup  |
| 15:45-16:05 | CDR          | IMS file prep  |
| 16:05-16:10 |              | MOTOROLA phone recharge: monitoring  |
| 16:10-16:30 |              | Increment 9 crew / CB (Kent Rominger) conference ( <i>S-band</i> )   |

|                  |      |   |
|------------------|------|---|
| 16:30-16:35      | CDR  | Water pumping from Progress Rodnik to SM Rodnik r tank 5B2 (Monitoring)                       |
| 16:30-18:00      | FE-1 | Physical Exercise (RED)   |
| 16:35-16:40      | CDR  | MOTOROLA phone recharge: monitoring   |
| 16:40-16:50      |      | MOTOROLA phone recharge: system config teardown, end of recharge                              |
| 16:50-17:50      |      | Physical Exercise (VELO + Force Loading/cycle 1) day 2  |
| 17:50-17:55      |      | Water pumping from Progress Rodnik to SM Rodnik r tank 5B2 (Monitoring)                       |
| 17:55-18:05      |      | Routine test of TV camera КЛ-103-Л  |
| 18:00-18:15      | FE-1 | Questionnaire: journal entry  |
| 18:10-18:40      | CDR  | Daily plan review   |
| 18:15-18:45      | FE-1 | Daily plan review   |
| 18:40-18:45      | CDR  | Water pumping from Progress Rodnik to SM Rodnik r tank 5B2 (Monitoring)                       |
| 18:45-19:00      |      | DPC (S-band)  |
| 19:00-19:30      | CDR  | Water pumping from Progress Rodnik to SM Rodnik r tank 5B2 (Monitoring: <b>continuously</b> ) |
| 19:00-19:30      | FE-1 | Report prep   |
| 19:30-19:45      |      | Daily food prep   |
| 19:30-19:45      | CDR  | Water pumping from Progress Rodnik to SM Rodnik r tank 5B1, 5B2 -System config teardown       |
| 19:45-20:15      |      | DINNER  |
| 20:15-20:45      | CDR  | Daily food prep   |
| 20:15-21:20      | FE-1 | Pre-sleep   |
| 20:45-21:30      | CDR  | Pre-sleep   |
| 21:20-21:30      | FE-1 | Acoustic dosimeter data recording ops   |
| 21:30-06:00      |      | SLEEP   |
| <b>Task list</b> | CDR  | URAGAN  |

**Note:** See OSTP for references to US activities  
End of radiogram