

Radiogram No. 141u

Form 24 for 04/06/05

KURS Test From DC1 (2 strings). Progress Tanks БГ(О)1,2 СД Repress

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45		Work prep
07:45-08:00		Daily planning conference (<i>S-band</i>)
08:00-08:15		Work prep
08:15-08:25	CDR	CSA data log
08:15-08:25	FE-1	EGE2 reconfiguration
08:25-08:55	FE-1	NEUROCOG. Neurocog hardware setup
08:25-08:55	CDR	Defibrillator Battery 1 charge start
08:55-09:40		NEUROCOG. HALLEY equipment setup
09:40-10:10	FE-1	NEUROCOG. Experiment: Virtual turns-corridors in free floating position.
09:45-10:15	CDR	NEUROCOG. Experiment: Virtual turns-corridors in free floating position.
10:10-10:35	FE-1	NEUROCOG. Experiment: Virtual turns-corridors in fixed position
10:15-11:10	CDR	Preparations for return
10:35-11:20	FE-1	NEUROCOG. HALLEY equipment closeout ops and Neurocog hardware teardown
11:10-12:40	CDR	Physical exercise (RED)
11:20-12:50	FE-1	Physical Exercise (TVIS) Day 1
12:40-12:50	CDR	Defibrillator Battery 1 charge termination, Battery 2 charge start
12:50-13:50		LUNCH
13:50-15:45	FE-1	Troubleshooting БЖ №006 (stage 1). Tagup w/specialists (<i>S-band</i>)
14:05-14:10	CDR	PCG-STES 010 equipment filter cleaning
14:10-14:40	CDR	Inspection of A/L emergency light power supply
14:40-15:10	CDR	Inspection of Lab emergency light power supply
15:25-16:25	CDR	Inspection of Node 1 emergency light power supply
15:45-16:00	FE-1	ПП 5345Б R&R and activation
16:00-16:30	FE-1	ИПК-1М personal protection gear remove and replace <i>Tagup as necessary (S-band)</i>
16:25-16:30	CDR	Defibrillator Battery 2 charge termination
16:30-17:30	FE-1	Preparations for return
16:30-17:30	CDR	Physical exercise (CEVIS)
17:30-18:30	FE-1	Physical Exercise (TVIS) Day 1
17:30-17:35	CDR	Transfer TVIS, RED, and HRM data to MEC.
17:35-17:50	CDR	Measuring defibrillator battery voltage
17:50-18:20	CDR	СОЖ maintenance
18:20-18:50	CDR	Daily plan review
18:30-18:50	FE-1	Daily plan review
18:50-19:05		Daily planning conference (<i>S-band</i>)
19:05-19:30		Report prep
19:30-20:00		DINNER

20:00-20:30		Daily food prep
20:30-20:45		Conference between ISS-10 and LF1 crews (<i>S-band</i>)
20:45-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	FE-1	PLANTS-2. Payload status check
		IMS file prep

Note:

1. See OSTP for references to US activities.
 2. Tagups with a NEUROCOG specialist during all activities (*S-band*, *YKB*)
- End of radiogram