Form 24 for 04/27/05

Radiogram No. 372u Form 24 ISS READINESS FOR EMERGENCY EGRESS DRILL

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:55		Work prep
07:55-08:10		Daily planning conference (S-band)
08:10-10:10		ISS readiness for emergency egress drill Tagup with specialists (S-band)
10:10-11:10	FE-1	Physical exercise (CEVIS)
10:10-10:40	CDR	Audit of food containers
10:40-11:10		Recover condensate water [KAB] flow to CPB-K2M. Tagup (S-band)
11:10-11:20	=FE-1	RED routine inspection
11:20-12:50		Physical Exercise (RED)
	CDR	Physical exercise (TVIS), day -3
12:50-13:50		LUNCH
13:50-14:10	CDR	Liquid Unit [БЖ] #5 leak check (Elektron). Tagup with specialists (VHF +S-band)
13:50-14:50	FE-1	Crew time for adaptation and ISS familiarization
13:50-14:10	CDR	On MCC GO Recover condensate water [KAB] flow to CPB-K2M. Tagup (S-band
14:10-14:40		СОЖ maintenance. Check ИП-1 position
14:40-15:40		Crew time for adaptation and ISS familiarization
14:50-15:05	FE-1	Q-card printout for LAB window
15:10-15:20		EarthKAM - lens change
15:20-16:50		Node 1D2 stowage configuration
15:50-16:50	CDR	Node 1D2 stowage configuration
16:50-17:20		STS 114 / E 11 crew conference (S-band)
17:20-18:20	CDR	Physical exercise (VELO + Force Loader/Cycle 1), day 3
17:20-17:35	FE-1	Rebooting all PCS (weekly)
17:35-17:40		PCG-STES - box 010 status check
17:40-17:55		Questionnaire - log entry
17:55-18:15		IMS file prep
18:15-18:20		Transfer TVIS, RED, and HRM data to MEC.
18:20-18:45		Daily plan review
18:45-19:00		Daily planning conference (S-band)
19:00-19:30		Report prep
19:30-20:00		DINNER
20:00-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP