

Radiogram No. 9871u Form 24 for 02/24/05

Stowing hardware for disposal in Progress. Demating YC-21 telemetry connectors from БМTC2-12

| GMT | CREW | ACTIVITY |
|-------------|------|---|
| 06:00-06:10 | | Morning inspection |
| 06:10-06:40 | | Post-sleep |
| 06:40-07:30 | | BREAKFAST |
| 07:30-07:45 | | Daily planning conference (<i>S-band</i>) |
| 07:45-08:15 | | Work prep |
| 08:15-11:20 | FE-1 | Stowing hardware for disposal in Progress 351 (with IMS support) |
| 08:15-09:30 | CDR | |
| 09:30-11:00 | CDR | Physical Exercise (RED) |
| 11:00-12:00 | | Physical Exercise (TVIS) |
| 11:20-12:20 | FE-1 | Physical exercise (VELO + Force Loader/Cycle 1), day 3 |
| 12:05-12:20 | CDR | GASMAP HRF: power up |
| 12:20-13:20 | | LUNCH |
| 13:20-14:20 | | Install Progress 351 docking mechanism |
| 14:20-14:50 | FE-1 | COX maintenance |
| 14:20-17:20 | CDR | Ground controlled SSRMS motion with the crew monitoring |
| 14:50-15:00 | FE-1 | On MCC Go Demating telemetry connector |
| 15:00-15:50 | | Removing YC-21 box from Progress 351 |
| 15:50-17:20 | | Physical Exercise (TVIS) Day 3 |
| 17:20-17:25 | CDR | Transfer TVIS, RED, and HRM data to MEC. |
| 17:25-17:30 | FE-1 | On MCC GO ISS O2 repress from Progress 351CpПK (start) |
| 17:30-18:10 | | SM and Progress TORU test without commanding Progress Approach & Attitude Control Thrusters [ДПО] |
| 18:10-18:30 | CDR | IMS file prep |
| 18:10-18:15 | FE-1 | PLANTS-2. Data downlink |
| 18:15-18:20 | | ISS O2 repress from Progress 351CpПK (terminate) |
| 18:20-18:45 | | Daily plan review |
| 18:30-18:35 | CDR | GASMAP HRF - routine health check power down |
| 18:35-18:55 | CDR | Daily plan review |
| 18:45-18:55 | FE-1 | Report prep |
| 18:55-19:10 | | Daily planning conference (<i>S-band</i>) |
| 19:10-19:30 | | Report prep |
| 19:30-20:00 | | DINNER |
| 20:00-20:30 | | Daily food prep |
| 20:30-21:30 | | Pre-sleep |
| 21:30-06:00 | | SLEEP |

Note: See OSTP for references to US activities.

End of Radiogram