

Heat Exchanger Repair. BMI-8 Experiment.

GMT	CREW	ACTIVITY
06:00-06:10	.	Morning Inspection
06:10-06:40	.	Post-Sleep
06:40-07:30	.	Breakfast
07:30-07:45	.	Daily Planning Conference (<i>S-band</i>)
07:45-08:05	.	Work Prep
08:05-11:55	FE-1	Airlock SPCU Heat Exchanger Repair
08:05-12:05	CDR	
11:55-13:25	BM-1	[PO] Shell and Framing Inspection behind Panels 130, 134, 135, 138, and TVIS
12:05-13:35	CDR	Physical Exercise - RED
13:35-14:35	.	Lunch
14:35-15:35	CDR	SPCU R&R for Leak Check
14:35-15:05	FE-1	Urine Receptacle No. 1030130 (<i>Bar Code 009260R ФГБ1ПГО_3_304_1</i>) and Ф-В No. 301030 (<i>Bar Code 009196R CM1PO_2_250_1 Cover No. 0830048</i>) Replacement in ACY. Dispose of Removed Urine-Receptacle and Filter. Record in IMS .
15:05-15:35	FE-1	COЖ Maintenance. Gas Analyzer O2 Calibration. <i>Tagup w/specialists. (S-band+VHF)</i>
15:35-15:55	FE-1	IMS File Prep
15:35-16:05	CDR	EMU Leak Check Setup
15:55-18:25	FE-1	PROFILAKTIKA. Ergometer experiment ops. <i>Tagup w/specialists. (S-band)</i>
16:05-17:05	CDR	Physical Exercise – TVIS
17:05-17:10	CDR	TVIS, RED, and HRM Data Transfer to MEC
17:10-17:25	CDR	EMU Leak Check Reconfig
17:25-17:55	CDR	Review of Next Day's Plan
17:55-18:25	CDR	Report Prep
18:25-18:45	FE-1	Review of Next Day's Plan
18:25-18:55	CDR	Post-EMU Leak Check Hardware Stow
18:45-19:15	FE-1	Report Prep
18:55-19:05	CDR	SPCU Config in Airlock
19:10-19:25	CDR	Food Prep
19:15-19:25	FE-1	
19:25-19:40	.	Daily Planning Conference (<i>S-band</i>)
19:40-20:00	.	Food Prep
20:00-20:05	CDR	SPCU Config in Airlock
20:00-20:30	FE-1	Dinner
20:05-20:30	CDR	
20:30-21:30	.	Pre-Sleep
21:30-06:00	.	Sleep
Task List	FE-1	PLANTS-2. Equipment Monitoring
		Verification that ACH-M Data Recorder to Laptop 3 on Board
		Inventory Audit of Hatch Rubber Seal Wipes

Note: cf. OSTP for missing references to US activities

End of Radiogram