

Radiogram No. 2564u

Form 24 for 12.20.2001

**GIVUS Calibration**

GMT	Crew	Activity
06:00–06:10		Morning inspection
06:10–06:40		Personal hygiene (post-sleep)
06:40–06:50	CDR	Calf volume measurement
06:40–06:50	FE-2	? ? -8: setup
06:50–07:00	FE-1	Calf volume measurement.
06:50–07:05	CDR	Body mass measurement
07:00–07:10	FE-2	Calf volume measurement.
07:05–07:20	FE-1	Body mass measurement
07:20–07:35	FE-2	
07:25–08:15	CDR, FE-1	BREAKFAST
07:35–07:45	FE-2	? ? -8: concluding ops
07:45–08:35	FE-2	BREAKFAST
08:15–08:45	CDR, FE-1	Work prep
08:35–08:45	FE-2	
08:45–09:10	FE-1	Daily payload status check
09:00–09:10	FE-2	Setup for PAO media event
09:10–09:25		Daily planning conference
09:30–10:30	CDR	Leak-proofing of couplers in ? ??2 fluid lines
09:30–10:30	FE-1	Physical exercise (TVIS)
10:30–12:00		Physical exercise (RED)
10:30–11:00	CDR	Downlink of TV address (congratulatory address for R&K company)
11:00–12:00	CDR	Physical exercise (active rest)
11:00–12:00	FE-2	Progress transfer with IMS support
12:00–13:00		LUNCH
13:00–13:55		Progress transfer with IMS support
13:55–14:05		Prep for PAO media event
14:05–14:25		PAO media event: 50 <sup>th</sup> anniversary of NBC
14:25–15:30	FE-2	Progress transfer with IMS support
14:25–16:00	FE-1	
14:25–15:00	CDR	
15:00–16:00	CDR	Replacement of ??? hardware components
15:30–16:30	FE-2	Physical exercise (TVIS)
16:30–18:00		Physical exercise (RED)
17:00–18:30	CDR	Physical exercise (active rest)
18:00–18:30	FE-2	Delta file prep
18:30–19:00		Review of plan for upcoming day
19:05–19:20		Daily planning conference
19:20–19:30		Report prep
19:30–20:00		DINNER

20:00–20:30		Daily food ration prep
20:30–21:30		Personal hygiene (pre-sleep)
21:30–06:00		SLEEP

Notes:

1. See OSTP for references to US activities
2. Task List (in spare time) activity for CDR: Prep for REGUL-Packet hardware replacement per r/g 2577 (40 min)

End of radiogram