Radiogram No. 1524

Form 24 for 07.16.2001 (preliminary)

GMT	CMT		Activity / ODF or R/G
21:10-21:40 Personal hygiene (post-sleep) 21:40-22:30 BREAKFAST 22:30-22:45 Daily planning conference 22:45-23:15 CDR, FE-2 Work prep 22:45-23:35 FE-1 Work prep 23:20-00:00 CDR Configuring IWIS for DTO261 23:20-00:05 FE-1 Node 1 STBD PPRV removal / MPEV installation 23:35-00:05 FE-1 Node 1 MPEV/IMV test 00:00-00:00 CDR Installation of Regul-OS set 1 / r/g 00:05-00:50 FE-1 Installation of imV duct between Node 1 & A/L 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-00:50 FE-1 Transfer of EVA equipment 01:50-02:05 FE-1 Transfer of EVA equipment 01:50-02:05 FE-1 Transfer of EVA equipment 01:50-02:05 FE-1 MDU recharging (start) 02:05-02:35 FE-1 MDU recharging (start) <td></td> <td>Crew</td> <td>•</td>		Crew	•
21:40-22:30 BREAKFAST Daily planning conference			
22:30-22:45 Daily planning conference			
22:45–23:15 CDR, FE-2 Work prep 22:45–23:05 FE-1 Work prep 23:05–23:35 FE-1 Node 1 STBD PPRV removal / MPEV installation 23:20–00:00 CDR Configuring IWIS for DTO261 23:35–00:05 FE-2 Transfer of EVA equipment 23:35–00:05 FE-1 Node 1 MPEV/IMV test 00:00–00:00 CDR Installation of Regul-OS set 1 / r/g 00:05–00:50 FE-2 Installation of IMV duct between Node 1 & A/L 00:05–00:50 FE-1, FE-2 A/L IV hatch transfer 01:50–02:15 FE-2 LAB payload status monitoring 01:50–02:05 FE-1 Transfer of EVA equipment 02:05–02:10 CDR Mating ?? *connectors to ?????2-12 / r/g 02:05–02:35 FE-1 MDU recharging (start) 02:10–03:10 CDR Installation of Regul-OS set 1 / r/g 02:25–03:55 FE-2 Physical exercise (RED) 02:40–03:40 FE-1 Physical exercise (TVIS) 03:40–03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55–04:40 FE-1 Installa			
22:45-23:05 FE-1		000 55 0	
23:05-23:35 FE-1 Node 1 STBD PPRV removal / MPEV installation 23:20-00:00 CDR Configuring IWIS for DTO261 23:35-00:05 FE-2 Transfer of EVA equipment 23:35-00:05 FE-1 Node 1 MPEV/IMV test 00:00-02:00 CDR Installation of Regul-OS set 1 / r/g 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-01:50 FE-1, FE-2 AL IV hatch transfer 01:50-02:15 FE-2 LAB payload status monitoring 01:50-02:10 FE-1 Transfer of EVA equipment 02:05-02:10 CDR Mating ?? -connectors to ?????2-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:10-03:25 FE-2 Physical exercise (RED) 02:240-03:40 FE-1 Physical exercise (RED) 03:40-03:50 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:			
23:20-00:00 CDR Configuring IWIS for DTO261 23:35-00:05 FE-2 Transfer of EVA equipment 23:35-00:05 FE-1 Node 1 MPEV/IMV test 00:00-00:00 CDR Installation of Regul-OS set 1 / r/g 00:05-00:50 FE-2 Installation of IMV duct between Node 1 & A/L 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-01:50 FE-1, FE-2 A/L IV hatch transfer 01:50-02:15 FE-2 LAB payload status monitoring 01:50-02:05 FE-1 Transfer of EVA equipment 02:05-02:10 CDR Mating ?? ?-connectors to ????2-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:40-04:55 FE-1 Installation of video camera in A/L 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10			• •
23:35-00:05 FE-2 Transfer of EVA equipment 23:35-00:05 FE-1 Node 1 MPEV/IMV test 00:00-02:00 CDR Installation of Regul-OS set 1 / r/g 00:05-00:50 FE-2 Installation of IMV duct between Node 1 & A/L 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-01:50 FE-1, FE-2 A/L IV hatch transfer 01:50-02:15 FE-2 LAB payload status monitoring 01:50-02:05 FE-1 Transfer of EVA equipment 02:05-02:10 CDR Mating ?? ?-connectors to ?????2-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:40-03:50 FE-1 PRIVATE MEDICAL CONFERENCE 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:10-			
23:35-00:05 FE-1 Node 1 MPEV/IMV test 00:00-02:00 CDR Installation of Regul-OS set 1 / r/g 00:05-00:50 FE-2 Installation of air duct smoke detector 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-01:50 FE-1, FE-2 A/L IV hatch transfer 01:50-02:05 FE-1 LAB payload status monitoring 01:50-02:05 FE-1 Transfer of EVA equipment 02:05-02:10 CDR Mating ?? ?-connectors to ?????2-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:10-			
00:00-02:00 CDR Installation of Regul-OS set 1 / r/g 00:05-00:50 FE-2 Installation of air duct smoke detector 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-01:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-01:50 FE-1 Installation of IMV duct between Node 1 & A/L 01:50-02:15 FE-2 LAB payload status monitoring 01:50-02:05 FE-1 Transfer of EVA equipment 02:05-02:35 FE-1 MDU recharging (start) 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (RED) 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:40 FE-1 Installation of video camera in A/L 04:10-04:55 FE-1, FE-2 A/L Aft NPV removal and replacement with IMV 04:15-04:30 CDR RESERVED FOR PAO EVENT			
00:05-00:50 FE-2 Installation of air duct smoke detector 00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-01:50 FE-1, FE-2 A/L IV hatch transfer 01:50-02:15 FE-2 LAB payload status monitoring 01:50-02:05 FE-1 Transfer of EVA equipment 02:05-02:30 CDR Mating ?? -connectors to ????2-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (RED) 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:40 FE-1 Installation of video camera in A/L 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L Aft NPRV removal and replacement with IMV 04:55-06:25 FE-1 A/L video CC test			
00:05-00:50 FE-1 Installation of IMV duct between Node 1 & A/L 00:05-01:50 FE-1, FE-2 A/L IV hatch transfer 01:50-02:15 FE-2 LAB payload status monitoring 01:50-02:05 FE-1 Transfer of EVA equipment 02:05-02:10 CDR Mating ?? ?-connectors to ?????2-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:310-04:00 CDR Review transfer list 03:35-04:40 FE-1 Installation of video camera in A/L 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:40 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNC			
00:05-01:50 FE-1, FE-2 A/L IV hatch transfer 01:50-02:15 FE-2 LAB payload status monitoring 01:50-02:05 FE-1 Transfer of EVA equipment 02:05-02:10 CDR Mating ?? ?-connectors to ?????2-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-06:25 FE-1 A/L sampler			Installation of air duct smoke detector
01:50-02:15 FE-2 LAB payload status monitoring 01:50-02:05 FE-1 Transfer of EVA equipment 02:05-02:10 CDR Mating ?? ?-connectors to ?????-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:40 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:35-05:55 LUNCH 05:55-06:40 CDR A/L rail removal 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2			
01:50-02:05 FE-1 Transfer of EVA equipment 02:05-02:10 CDR Mating ?? ?-connectors to ????2-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep	00:05–01:50	FE-1, FE-2	A/L IV hatch transfer
02:05-02:10 CDR Mating ?? ?-connectors to ?????2-12 / r/g 02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch	01:50–02:15	FE-2	LAB payload status monitoring
02:05-02:35 FE-1 MDU recharging (start) 02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:40 CDR A/L rail removal 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00-08:05 FE-2 Maintenance of ? ? ? on MCC go	01:50–02:05	FE-1	Transfer of EVA equipment
02:10-03:10 CDR Installation of Regul-OS set 1 / r/g 02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:20 FE-1 A/L sampler installation 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00-08:05 FE-2 Maintenance of ? ? ? on MCC go 07:05-08:05 FE-2 Physical exercise (CEVIS)	02:05–02:10	CDR	Mating ?? ? -connectors to ????2-12 / r/g
02:25-03:55 FE-2 Physical exercise (RED) 02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:40 CDR A/L rail removal 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00-08:05 FE-1 A/L hatch closing 06:25-07:05 FE-2 Maintenance of ??? on MCC go 07:05-08:05 FE-2 Physical exercise (CEVIS) 08:05-0	02:05–02:35	FE-1	MDU recharging (start)
02:40-03:40 FE-1 Physical exercise (TVIS) 03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:40 CDR A/L rail removal 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00-08:05 FE-1 A/L hatch closing 06:25-07:05 FE-2 Maintenance of ? ? ? on MCC go 07:05-08:05 FE-2 Physical exercise (CEVIS) 08:05-09:05 EVA procedure review	02:10-03:10	CDR	Installation of Regul-OS set 1 / r/g
03:10-04:00 CDR Review transfer list 03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:40 CDR A/L rail removal 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00-08:05 FE-1 A/L hatch closing 06:25-07:05 FE-2 Maintenance of ??? on MCC go 07:05-08:05 CDR Physical exercise (cycle) 07:05-08:05 FE-2 Physical exercise (CEVIS) 08:05-09:05 EVA procedure review	02:25–03:55	FE-2	Physical exercise (RED)
03:40-03:55 FE-1 PRIVATE MEDICAL CONFERENCE 03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:40 CDR A/L rail removal 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00-08:05 FE-1 A/L hatch closing 06:25-07:05 FE-2 Maintenance of ??? on MCC go 07:05-08:05 CDR Physical exercise (cycle) 07:05-08:05 FE-2 Physical exercise (CEVIS) 08:05-09:05 EVA procedure review	02:40-03:40	FE-1	Physical exercise (TVIS)
03:55-04:40 FE-1 Installation of video camera in A/L 03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:40 CDR A/L rail removal 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00-08:05 FE-1 A/L hatch closing 06:25-07:05 FE-2 Maintenance of ? ? ? on MCC go 07:05-08:05 CDR Physical exercise (cycle) 07:05-08:05 FE-2 Physical exercise (CEVIS) 08:05-09:05 EVA procedure review	03:10-04:00	CDR	Review transfer list
03:55-04:10 FE-2 PRIVATE MEDICAL CONFERENCE 04:10-04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15-04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35-04:55 CDR RESERVED FOR PAO EVENT 04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:40 CDR A/L rail removal 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-1 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00-08:05 FE-1 A/L hatch closing 06:25-07:05 FE-2 Maintenance of ? ?? on MCC go 07:05-08:05 CDR Physical exercise (cycle) 07:05-08:05 FE-2 Physical exercise (CEVIS) 08:05-09:05 EVA procedure review	03:40-03:55	FE-1	PRIVATE MEDICAL CONFERENCE
04:10–04:55 FE-1, FE-2 A/L Aft NPRV removal and replacement with IMV 04:15–04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35–04:55 CDR RESERVED FOR PAO EVENT 04:40–04:55 FE-1 A/L video CC test 04:55–05:55 LUNCH 05:55–06:40 CDR A/L rail removal 05:55–06:25 FE-1 A/L sampler installation 06:05–06:25 FE-2 Delta file downlink prep 06:25–08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00–08:05 FE-1 A/L hatch closing 06:25–07:05 FE-2 Maintenance of ??? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	03:55–04:40	FE-1	Installation of video camera in A/L
04:15–04:30 CDR PRIVATE MEDICAL CONFERENCE 04:35–04:55 CDR RESERVED FOR PAO EVENT 04:40–04:55 FE-1 A/L video CC test 04:55–05:55 LUNCH 05:55–06:40 CDR A/L rail removal 05:55–06:25 FE-1 A/L sampler installation 06:05–06:25 FE-2 Delta file downlink prep 06:25–08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00–08:05 FE-1 A/L hatch closing 06:25–07:05 FE-2 Maintenance of ??? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	03:55–04:10	FE-2	PRIVATE MEDICAL CONFERENCE
04:35–04:55 CDR RESERVED FOR PAO EVENT 04:40–04:55 FE-1 A/L video CC test 04:55–05:55 LUNCH 05:55–06:40 CDR A/L rail removal 05:55–06:25 FE-1 A/L sampler installation 06:05–06:25 FE-2 Delta file downlink prep 06:25–08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00–08:05 FE-1 A/L hatch closing 06:25–07:05 FE-2 Maintenance of ??? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) EVA procedure review	04:10-04:55	FE-1, FE-2	A/L Aft NPRV removal and replacement with IMV
04:40-04:55 FE-1 A/L video CC test 04:55-05:55 LUNCH 05:55-06:40 CDR A/L rail removal 05:55-06:25 FE-1 A/L sampler installation 06:05-06:25 FE-2 Delta file downlink prep 06:25-08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00-08:05 FE-1 A/L hatch closing 06:25-07:05 FE-2 Maintenance of ??? on MCC go 07:05-08:05 CDR Physical exercise (cycle) 07:05-08:05 FE-2 Physical exercise (CEVIS) 08:05-09:05 EVA procedure review	04:15-04:30	CDR	PRIVATE MEDICAL CONFERENCE
04:55–05:55 LUNCH 05:55–06:40 CDR A/L rail removal 05:55–06:25 FE-1 A/L sampler installation 06:05–06:25 FE-2 Delta file downlink prep 06:25–08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00–08:05 FE-1 A/L hatch closing 06:25–07:05 FE-2 Maintenance of ? ?? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	04:35–04:55	CDR	RESERVED FOR PAO EVENT
05:55–06:40 CDR A/L rail removal 05:55–06:25 FE-1 A/L sampler installation 06:05–06:25 FE-2 Delta file downlink prep 06:25–08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00–08:05 FE-1 A/L hatch closing 06:25–07:05 FE-2 Maintenance of ??? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	04:40-04:55	FE-1	A/L video CC test
05:55–06:25 FE-1 A/L sampler installation 06:05–06:25 FE-2 Delta file downlink prep 06:25–08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00–08:05 FE-1 A/L hatch closing 06:25–07:05 FE-2 Maintenance of ? ?? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	04:55–05:55		LUNCH
06:05–06:25 FE-2 Delta file downlink prep 06:25–08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00–08:05 FE-1 A/L hatch closing 06:25–07:05 FE-2 Maintenance of ? ? ? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	05:55–06:40	CDR	A/L rail removal
06:25–08:00 FE-1 System check. Prep for A/L EVA. Closing A/L hatch 08:00–08:05 FE-1 A/L hatch closing 06:25–07:05 FE-2 Maintenance of ? ?? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	05:55–06:25	FE-1	A/L sampler installation
08:00–08:05 FE-1 A/L hatch closing 06:25–07:05 FE-2 Maintenance of ? ?? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	06:05–06:25	FE-2	Delta file downlink prep
06:25–07:05 FE-2 Maintenance of ? ? ? on MCC go 07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	06:25-08:00	FE-1	System check. Prep for A/L EVA. Closing A/L hatch
07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	08:00-08:05	FE-1	A/L hatch closing
07:05–08:05 CDR Physical exercise (cycle) 07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	06:25-07:05	FE-2	Maintenance of ??? on MCC go
07:05–08:05 FE-2 Physical exercise (CEVIS) 08:05–09:05 EVA procedure review	07:05–08:05	CDR	
08:05–09:05 EVA procedure review	07:05–08:05		
·			
		CDR	·

09:05–09:35	FE-2	PCS/SSC hard drive swap
09:05–10:35	FE-1	Physical exercise (RED)
09:20–10:50	CDR	Physical exercise (TVIS)
09:45–10:05	FE-2	STS-crew: interim egress of ISS
10:05–11:05	FE-2	Collecting water samples
10:35–11:05	FE-1	Flight plan review
10:50–11:20	CDR	Report prep
11:05–11:20	FE-1	Cargo transfer conference with MS2
11:05–11:20	FE-2	Review plan for the next day
11:20–11:35		Daily planning conference
11:35–12:05		DINNER
12:05–12:35		Daily food ration prep
12:35–13:05		Personal hygiene (pre-sleep)
13:05–21:05		SLEEP

Note: See OSTP for references to US activities.

End of radiogram