## Radiogram No. 2362u

Form 24 for 11.20.2001

## Purge/Vacuum Purge Of Prop & Oxidizer Filling Assemblies (??? & ???)

Dec.   Dec.	GMT	Crew	Activity
06:10-06:45         FE-1         Personal hygiene (post-sleep)           06:15-07:16         PLT         PCBA blood test           06:45-07:15         FE-1         PCBA blood test           06:45-07:15         FE-1         PCBA blood test           06:45-07:15         PLT         Personal hygiene (post-sleep)           07:15-08:15         FE-1         BREAKFAST           07:45-08:15         CDR         Personal hygiene (post-sleep)           07:45-08:15         PLT         BREAKFAST           08:38-08:15         PLT         BREAKFAST           08:38-08:35         Daily planning conference           08:35-09:00         CDR         BREAKFAST           08:35-09:00         CDR         BREAKFAST           08:35-09:00         CDR         BREAKFAST           08:35-09:00         PLT         RENAL STONE: PLT urine collection (FE-1)           09:30-09:04         PLT         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:45-09:55         PLT         Removal of local temperature commutator ??? (??251??) with ROM in Progress           09:45-09:55         OPE			·
06:15-06:45         PLT         PCBA blood test           06:15-07:10         CDR         CMO: PCBA blood test           06:45-07:15         FE-1         PCBA blood test           06:45-07:15         PLT         Personal hygiene (post-sleep)           07:15-07:45         CDR, PLT         PCBA blood test           07:15-08:15         CDR         Personal hygiene (post-sleep)           07:45-08:15         CDR         Personal hygiene (post-sleep)           07:45-08:15         PLT         BREAKFAST           08:18-08:35         Daily planning conference           08:35-08:45         PLT         BREAKFAST           08:36-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:40-09:00         PLT         RENAL STONE: PLT urine collection           09:30-09:45         CDR         RENAL STONE: PLT urine collection           09:30-09:45         CDR         RENAL STONE: PLT urine collection           09:30-10:20         PLT         Removal of local temperature commutator ??? (??251??) with ROM in Progress           09:30-10:20         FE-1         Renal STONE: PLT urine collection           09:45-09:55         CDR         Prep for PAO media event: equipment setup <td></td> <td></td> <td><u> </u></td>			<u> </u>
06:15-07:10         CDR         CMO: PCBA blood test           06:45-07:15         FE-1         PCBA blood test           06:45-07:15         PLT         Personal hygiene (post-sleep)           07:15-07:45         CDR, PLT         PCBA blood test           07:15-07:45         CDR, PLT         PCBA blood test           07:15-08:15         CDR         Personal hygiene (post-sleep)           07:45-08:15         PLT         BREAKFAST           08:35-08:45         PLT         BREAKFAST           08:35-09:00         CDR         BREAKFAST           08:36-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:40-09:00         PLT         RENAL STONE: PLT urine collection           09:30-09:45         CDR         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251??) with ROM in Progress           09:35-11:25         Prep for PAO media event: equipment setup           09:45-09:55         PLT         Physical exercise (TVIS-HRED day 2)           11:26-13:25         PLT         Physical exercise (TVIS-HRED day 2)			
06:45-07:15         FE-1         PCBA blood test           06:45-07:15         PLT         Personal hygiene (post-sleep)           07:15-07:45         CDR, PLT         PCBA blood test           07:15-08:15         FE-1         BREAKFAST           07:45-08:15         CDR         Personal hygiene (post-sleep)           07:45-08:15         PLT         BREAKFAST           08:18-08:35         Daily planning conference           08:35-08:45         PLT         BREAKFAST           08:35-09:00         CDR         BREAKFAST           08:40-09:00         PE-1         RENAL STONE: end of urine collection (FE-1)           08:40-09:00         PLT         RENAL STONE: PLT urine collection           09:00-09:30         Work prep           09:30-09-45         CDR         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-01:25         CDR         Prep for PAO media event: equipment setup           09:55-11:25         PLT         RENAL STONE: PLT urine collection           11:00-12:00         FE-1         Physical exercise (TVIS+IRED day 2)           11:2			
06:45-07:15         PLT         Personal hygiene (post-sleep)           07:15-07:45         CDR, PLT         PCBA blood test           07:15-08:15         FE-1         BREAKFAST           07:45-08:15         DAR         Personal hygiene (post-sleep)           07:45-08:15         PLT         BREAKFAST           08:36-08:45         PLT         BREAKFAST           08:36-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:00-09:30         Work prep           09:30-09:45         CDR         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         CDR         PLT         RENAL STONE: PLT urine collection           09:45-09:55         CDR         PL         Prep for PAO media event: equipment setup           09:55-11:25         DED         PL         PL         Universical exercise (TVIS+IRED day 2)			
07:15-07:45         CDR, PLT         PCBA blood test           07:15-08:15         FE-1         BREAKFAST           07:45-08:15         CDR         Personal hygiene (post-sleep)           07:45-08:15         PLT         BREAKFAST           08:38-08:45         PLT         BREAKFAST           08:35-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:30-09:45         CDR         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: CDR metabolic log entry (food and fluid intake)           09:30-11:00         FE-1         RENAL STONE: PLT urine collection           09:30-9:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251??) with ROM in Progress           09:45-09:55         ODR         Prep for PAO media event: equipment setup           Physical exercise (TVIS)         Progress loading event: equipment setup           10:45-12:15         Physical exercise (TVIS+IRED day 2)           11:50-13:25         DDR           12:00-13:25         FE-1         Daily status check of US pay			
07:15-08:15         FE-1         BREAKFAST           07:45-08:15         CDR         Personal hygiene (post-sleep)           07:45-08:15         PLT         BREAKFAST           08:18-08:35         Daily planning conference           08:35-08:45         PLT         BREAKFAST           08:40-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:30-09:45         CDR         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         CDR         Prep for PAO media event: equipment setup           09:55-11:25         PLT         RENAL STONE: PLT urine collection           09:45-09:55         CDR         Prep for PAO media event: equipment setup           Physical exercise (TVIS)         Physical exercise (TVIS)           10:05-10:20         PLT         Physical exercise (TVIS)           11:20-13:25         FE-1         Physical exercise (Cycle-2)           11:29-13:25         PLT         Daily status check of			
07:45-08:15         CDR         Personal hygiene (post-sleep)           07:45-08:15         PLT         BREAKFAST           08:18-08:35         Daily planning conference           08:35-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:00-09:30         Work prep           09:30-09:45         CDR         RENAL STONE: CDR metabolic log entry (food and fluid intake)           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         O9:55-11:25         Prep for PAO media event: equipment setup           09:45-09:55         Physical exercise (TVIS)           09:55-11:25         Physical exercise (TVIS)           10:05-10:20         Physical exercise (TVIS)           10:05-10:20         Physical exercise (TVIS)           11:20-13:25         PE-1         Physical exercise (TVIS)           11:20-13:25         PE-1         Progress loading ops (with IMS support)           12:215-13:35         PLT         Progress loading ops (with IMS support)           13:25-			
07:45-08:15         PLT         BREAKFAST           08:18-08:35         Daily planning conference           08:35-08:45         PLT         BREAKFAST           08:35-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:30-09:45         CDR         RENAL STONE: DR metabolic log entry (food and fluid intake)           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251??) with ROM in Progress           09:45-09:55         CDR         Prep for PAO media event: equipment setup           09:55-11:25         PLT         RENAL STONE: PLT urine collection           10:45-12:15         PLT         RENAL STONE: PLT urine collection           11:25-11:50         Physical exercise (TVIS)           11:25-11:50         CDR         Daily status check of US payloads           11:50-13:25         FE-1         Physical exercise (cycle-2)           12:15-13:35         FE-1         Progress loading ops (with IMS support)           12:26-13:35			
08:18-08:35         Daily planning conference           08:35-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:00-09:30         Work prep           09:30-09:45         CDR         RENAL STONE: DR metabolic log entry (food and fluid intake)           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         PLT         RENAL STONE: PLT urine collection           09:45-09:59         PLT         RENAL STONE: PLT urine collection           10:05-10:20         PLT         RENAL STONE: PLT urine collection           11:05-12:50         PLT         Physical exercise (TVIS+IRED day 2)           11:25-11:50         CDR         Daily status check of US payloads           12:15-13:35         PLT         Progress loading ops (with IMS support)           12:15-13:35         FE-1         PLT           13:35-13:50			, , , , , , , , , , , , , , , , , , , ,
08:35-08:45         PLT         BREAKFAST           08:35-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:00-09:30         Work prep         Work prep           09:30-09:45         CDR         RENAL STONE: PLT urine collection           99:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         CDR         Prep for PAO media event: equipment setup           09:55-11:25         PLT         RENAL STONE: PLT urine collection           Physical exercise (TVIS)         Physical exercise (TVISHRED day 2)           11:00-12:00         FE-1         Physical exercise (TVISHRED day 2)           11:25-11:50         CDR         Daily status check of US payloads           11:50-13:25         FE-1         Progress loading ops (with IMS support)           12:15-13:35         FE-1         Daily status check of US payloads           13:35-13:50         Interview with ? NN and NBC (Today Show)           13:50-14:50         PLT         TORU test           15:00-15:30         FE-1         Connection of ?? ??? to Central Post computer           15:50-15:			
08:35-09:00         CDR         BREAKFAST           08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:00-09:30         Work prep           09:30-09:45         CDR         RENAL STONE: CDR metabolic log entry (food and fluid intake)           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-09:45         PE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         CDR         Prep for PAO media event: equipment setup           09:55-11:25         PLT         RENAL STONE: PLT urine collection           10:05-10:20         PLT         RENAL STONE: PLT urine collection           10:25-11:50         PLT         Physical exercise (TVIS)-IRED day 2)           11:20-12:00         FE-1         Physical exercise (cycle-2)           11:50-13:25         CDR         Progress loading ops (with IMS support)           12:15-13:35         PLT         Progress loading ops (with IMS support)           13:25-13:35         FE-1, CDR Prep for PAO media event           13:35-13:50         Interview with ? NN and NBC (Today Show)           13:50-14:50         Interview with ? NN and NBC (Today Show)           1			, i
08:40-09:00         FE-1         RENAL STONE: end of urine collection (FE-1)           08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:00-09:30         Work prep           09:30-09:45         CDR         RENAL STONE: CDR metabolic log entry (food and fluid intake)           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251??) with ROM in Progress           09:45-09:55         CDR         Prep for PAO media event: equipment setup           09:55-11:25         PLT         Prep for PAO media event: equipment setup           Physical exercise (TVIS)         Physical exercise (TVIS+IRED day 2)           11:00-12:00         FE-1         Physical exercise (cycle-2)           11:25-11:50         CDR         Daily status check of US payloads           11:50-13:25         FE-1         Progress loading ops (with IMS support)           12:15-13:35         FE-1         Progress loading ops (with IMS support)           13:25-13:35         FE-1, CDR         Prep for PAO media event           13:35-13:50         Interview with ? NN and NBC (Today Show)           13:50-14:50         PLT         TORU test			
08:45-09:00         PLT         RENAL STONE: PLT urine collection           09:00-09:30         Work prep           09:30-09:45         CDR         RENAL STONE: CDR metabolic log entry (food and fluid intake)           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         CDR         Prep for PAO media event: equipment setup           09:55-11:25         PLT         RENAL STONE: PLT urine collection           10:45-12:15         PLT         RENAL STONE: PLT urine collection           11:00-12:00         FE-1         Physical exercise (TVIS)           11:25-11:50         CDR         Daily status check of US payloads           11:50-13:25         FE-1         Progress loading ops (with IMS support)           12:15-13:35         PLT         Prep for PAO media event           13:35-13:50         Interview with ? NN and NBC (Today Show)           13:50-15:30         FE-1         Connection of ?? ??? to Central Post computer           15:05-15:30         FE-1         Connection of ?? ??? to Central Post computer           16:50-17:05         PLT         RENAL STONE: PLT metabolic log entry (food and fluid intake)           16:45-17:15         PL			
09:00-09:30         Work prep           09:30-09:45         CDR         RENAL STONE: CDR metabolic log entry (food and fluid intake)           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         Op:55-11:25         CDR         Prep for PAO media event: equipment setup           09:55-11:25         PLT         RENAL STONE: PLT urine collection           10:05-10:20         PLT         RENAL STONE: PLT urine collection           Physical exercise (TVIS)         Progress           11:00-12:00         FE-1         Physical exercise (cycle-2)           11:25-11:50         CDR         Physical exercise (cycle-2)           11:25-13:35         PLT           13:25-13:35         FE-1         Progress loading ops (with IMS support)           13:35-13:50         FE-1, CDR         Prep for PAO media event           13:35-13:50         Interview with ? NN and NBC (Today Show)           13:50-14:50         PLT         TORU test           15:05-15:30         FE-1         Connection of ?? ?? ?? to Central Post computer           15:50-16:50         CDR, PLT         Pre-departure installation of Progress docking mechanism           16:50-1	-		` '
09:30-09:45         CDR         RENAL STONE: CDR metabolic log entry (food and fluid intake)           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         CDR         Prep for PAO media event: equipment setup           09:55-11:25         Physical exercise (TVIS)           10:05-10:20         PLT         RENAL STONE: PLT urine collection           11:00-12:00         FE-1         Physical exercise (TVIS+IRED day 2)           11:50-13:25         CDR         Daily status check of US payloads           11:50-13:25         FE-1         Progress loading ops (with IMS support)           12:15-13:35         FE-1, CDR         Prep for PAO media event           13:35-13:50         Interview with ? NN and NBC (Today Show)           13:50-14:50         LUNCH           15:00-15:50         PLT         TORU test           15:05-15:30         FE-1         Connection of ?? ??? to Central Post computer           15:50-17:35         CDR         Packing UF-1 return items           16:50-17:35         CDR         Packing UF-1 return items           16:45-17:15		PLI	
09:30-09:45         PLT         RENAL STONE: PLT urine collection           09:30-11:00         FE-1         Removal of local temperature commutator ??? (??251? ?) with ROM in Progress           09:45-09:55         CDR         Prep for PAO media event: equipment setup           09:55-11:25         PLT         RENAL STONE: PLT urine collection           10:45-12:15         PLT         RENAL STONE: PLT urine collection           10:45-12:15         Physical exercise (TVIS+IRED day 2)           11:00-12:00         FE-1         Physical exercise (cycle-2)           11:50-13:25         Daily status check of US payloads           12:00-13:25         FE-1         Progress loading ops (with IMS support)           13:25-13:35         FE-1, CDR         Prep for PAO media event           13:35-13:50         Interview with ? NN and NBC (Today Show)           13:50-14:50         LUNCH           15:00-15:30         FLT         TORU test           15:05-15:30         FE-1         Connection of ?? ??? to Central Post computer           15:50-16:50         CDR, PLT         Pre-departure installation of Progress docking mechanism           16:50-17:35         PLT         RENAL STONE: PLT metabolic log entry (food and fluid intake)           16:45-17:15         PLT         RENAL STONE: PLT metabolic log entry (food and fluid intake) </td <td></td> <td>CDD</td> <td>·</td>		CDD	·
Removal of local temperature commutator ??? (??251? ?) with ROM in Progress			· · · · · · · · · · · · · · · · · · ·
Progress   Prep for PAO media event: equipment setup	09:30-09:45	PLI	
Physical exercise (TVIS)	09:30–11:00	FE-1	
Physical exercise (TVIS)	09:45-09:55	CDB	Prep for PAO media event: equipment setup
Pulsical exercise (TVIS+IRED day 2)	09:55–11:25	CDIX	Physical exercise (TVIS)
10:45-12:15	10:05–10:20	PI T	RENAL STONE: PLT urine collection
11:25-11:50	10:45–12:15	L	Physical exercise (TVIS+IRED day 2)
11:50-13:25   FE-1	11:00–12:00	FE-1	Physical exercise (cycle-2)
11:50-13:25	11:25–11:50	CDR	Daily status check of US payloads
12:15–13:35         PLT           13:25–13:35         FE-1, CDR         Prep for PAO media event           13:35–13:50         Interview with ? NN and NBC (Today Show)           13:50–14:50         LUNCH           15:00–15:50         PLT         TORU test           15:05–15:30         FE-1         Connection of ?? ??? to Central Post computer           15:50–16:50         CDR, PLT         Pre-departure installation of Progress docking mechanism           16:50–17:35         CDR         Packing UF-1 return items           16:50–17:05         PLT         RENAL STONE: PLT metabolic log entry (food and fluid intake)           16:45–17:15         FE-1         Maintenance of ???           17:15–17:50         PLT         RENAL STONE: PLT urine collection           17:35–17:50         PLT         RENAL STONE: PLT urine collection           17:50–18:20         Study of bioelectrical activity of heart at rest (?o=18:03 GMT)           18:20–18:35         Review of plan for upcoming day	11:50–13:25		
13:25–13:35         FE-1, CDR         Prep for PAO media event           13:35–13:50         Interview with ? NN and NBC (Today Show)           13:50–14:50         LUNCH           15:00–15:50         PLT         TORU test           15:05–15:30         FE-1         Connection of ?? ??? to Central Post computer           15:50–16:50         CDR, PLT         Pre-departure installation of Progress docking mechanism           16:50–17:35         CDR         Packing UF-1 return items           16:50–17:05         PLT         RENAL STONE: PLT metabolic log entry (food and fluid intake)           16:45–17:15         FE-1         Maintenance of ? ??           17:15–17:50         PLT         RENAL STONE: PLT urine collection           17:50–18:20         Study of bioelectrical activity of heart at rest (?o=18:03 GMT)           18:20–18:35         Review of plan for upcoming day	12:00-13:25	FE-1	Progress loading ops (with IMS support)
13:35-13:50	12:15–13:35	PLT	
13:50-14:50	13:25–13:35		•
15:00–15:50 PLT TORU test 15:05–15:30 FE-1 Connection of ?? ??? to Central Post computer 15:50–16:50 CDR, PLT Pre-departure installation of Progress docking mechanism 16:50–17:35 CDR Packing UF-1 return items 16:50–17:05 PLT RENAL STONE: PLT metabolic log entry (food and fluid intake) 16:45–17:15 FE-1 Maintenance of ??? Delta file downlink prep 17:35–17:50 PLT RENAL STONE: PLT urine collection 17:50–18:20 Study of bioelectrical activity of heart at rest (?₀=18:03 GMT) Review of plan for upcoming day	13:35–13:50		Interview with ? NN and NBC (Today Show)
15:05–15:30 FE-1 Connection of ?? ??? to Central Post computer 15:50–16:50 CDR, PLT Pre-departure installation of Progress docking mechanism 16:50–17:35 CDR Packing UF-1 return items 16:50–17:05 PLT RENAL STONE: PLT metabolic log entry (food and fluid intake) 16:45–17:15 FE-1 Maintenance of ??? 17:15–17:50 PLT RENAL STONE: PLT urine collection 17:50–18:20 Study of bioelectrical activity of heart at rest (?0=18:03 GMT) 18:20–18:35 Review of plan for upcoming day	13:50–14:50		LUNCH
15:50–16:50 CDR, PLT Pre-departure installation of Progress docking mechanism 16:50–17:35 CDR Packing UF-1 return items 16:50–17:05 PLT RENAL STONE: PLT metabolic log entry (food and fluid intake) 16:45–17:15 FE-1 Maintenance of ??? Delta file downlink prep 17:35–17:50 PLT RENAL STONE: PLT urine collection 17:50–18:20 Study of bioelectrical activity of heart at rest (?₀=18:03 GMT) Review of plan for upcoming day	15:00–15:50	PLT	TORU test
16:50–17:35 CDR Packing UF-1 return items 16:50–17:05 PLT RENAL STONE: PLT metabolic log entry (food and fluid intake) 16:45–17:15 PE-1 Maintenance of ??? 17:15–17:50 PLT RENAL STONE: PLT urine collection 17:50–18:20 Study of bioelectrical activity of heart at rest (?₀=18:03 GMT) 18:20–18:35 Review of plan for upcoming day	15:05–15:30	FE-1	Connection of ?? ??? to Central Post computer
16:50–17:05 PLT RENAL STONE: PLT metabolic log entry (food and fluid intake)  16:45–17:15 17:15–17:50 FE-1 Maintenance of ? ? ? Delta file downlink prep  17:35–17:50 PLT RENAL STONE: PLT urine collection  17:50–18:20 Study of bioelectrical activity of heart at rest (?₀=18:03 GMT)  18:20–18:35 Review of plan for upcoming day	15:50–16:50	CDR, PLT	Pre-departure installation of Progress docking mechanism
16:45–17:15 17:15–17:50 TE-1  Maintenance of ? ? ? Delta file downlink prep  17:35–17:50 PLT  RENAL STONE: PLT urine collection  17:50–18:20 Study of bioelectrical activity of heart at rest (?₀=18:03 GMT) Review of plan for upcoming day	16:50–17:35	CDR	Packing UF-1 return items
17:15–17:50 Delta file downlink prep 17:35–17:50 PLT RENAL STONE: PLT urine collection 17:50–18:20 Study of bioelectrical activity of heart at rest (? <sub>0</sub> =18:03 GMT) 18:20–18:35 Review of plan for upcoming day	16:50–17:05	PLT	RENAL STONE: PLT metabolic log entry (food and fluid intake)
17:15–17:50Delta file downlink prep17:35–17:50PLTRENAL STONE: PLT urine collection17:50–18:20Study of bioelectrical activity of heart at rest (?₀=18:03 GMT)18:20–18:35Review of plan for upcoming day	16:45–17:15	CC 1	Maintenance of ???
17:50–18:20 Study of bioelectrical activity of heart at rest (? <sub>0</sub> =18:03 GMT)  Review of plan for upcoming day	17:15–17:50	L-	Delta file downlink prep
18:20–18:35 Review of plan for upcoming day	17:35–17:50	PLT	RENAL STONE: PLT urine collection
1 1 3 7	17:50–18:20		Study of bioelectrical activity of heart at rest (? <sub>0</sub> =18:03 GMT)
18:35–18:50 Daily planning conference	18:20–18:35		Review of plan for upcoming day
	18:35–18:50		Daily planning conference

18:50-19:30	Report prep / work prep
19:30-20:00	DINNER
20:00-20:30	Daily food ration prep
20:30-21:30	Personal hygiene (pre-sleep)
21:30-06:00	SLEEP

NOTES: See OSTP for references to US activities

End of radiogram