

Kurs Test: SM Aft and FGB -Y

GMT	CREW	ACTIVITY
08:00-08:10	.	Morning inspection
08:10-08:40	.	Post-sleep
08:40-09:30	.	BREAKFAST
09:30-10:00	FE-1, FE-2	Prep for work
09:30-10:30	CDR	Pre-relocation Soyuz motion control system test
10:00-10:40	FE-1	Life support system (? ? ?) maintenance
10:00-10:40	FE-2	IMS file prep
10:30-10:35	CDR	Inspection of (? ? ? ?-1) separator
10:42-10:57	.	Daily planning conference (<i>S-band</i>)
11:05-11:35	CDR, FE-1	Soyuz relocation comm configuration C/O
11:00-11:35	FE-2	BPS-H2O Sample
11:35-12:10	FE-2	BPS-H2O Refill
11:40-12:40	CDR	Physical exercise (TVIS)
12:15-12:40	FE-2	Payload status check
12:25-12:40	FE-1	Camcorder setup
12:40-13:40	.	LUNCH
13:40-15:40	CDR, FE-1	Soyuz relocation training. Tag up with ground specialists
13:40-15:55	FE-2	BPS2-HARVEST. PCG2 BPS harvest and video
15:55-17:25	FE-2	Physical exercise (IRED)
15:40-16:40	FE-1	Physical exercise (TVIS)
15:40-17:10	CDR	Stowage of return equipment in Soyuz (for relocation)
17:10-18:40	FE-1	Physical exercise (IRED)
17:40-18:40	FE-2	Physical exercise (TVIS)
17:40-19:10	CDR	Physical exercise (VELO+IRED day 2)
18:40-19:10	FE-1, FE-2	Prep for work
19:10-19:40	.	Daily plan review
20:00-20:30	.	DINNER
19:43-19:58	.	Daily planning conference (<i>S-band</i>)
20:00-20:30	.	Daily food prep
20:30-21:30	.	Pre-sleep
21:30-06:00	.	SLEEP

Note: See OSTP for references to US activities.

End of radiogram