

Restart of SM CC (???) with Software Version 05.04.01

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:20	FE-2	UROLUX: photography of the operator working with the payload
06:10-06:25	FE-1	Post-sleep
	CDR	Biochemical urine test
06:20-06:40	FE-2	Post-sleep
06:25-06:45	CDR	Renal Stone: urine collection (CDR)
06:25-06:40	FE-1	Biochemical urine test
06:40-07:05		Post-sleep
06:40-06:55	FE-2	Biochemical urine test
06:45-07:05	CDR	Post-sleep
06:55-07:05	FE-2	UROLUX: payload stowage
07:05-07:55		BREAKFAST
07:55-08:25		Work prep
08:25-08:40		Daily planning conference (<i>S-band</i>)
08:40-10:40	CDR, FE-2	Unloading and IMS tracking of Progress M-46 cargo
08:40-08:55	FE-1	Glove Box (MSG) - activation
08:55-09:35		Glove Box (MSG) – camera/video recorder config
09:35-10:00		Glove Box (MSG) – video setup
10:00-10:45		Glove Box (MSG) – MSG video C/O (term)
10:40-11:20	FE-2	IMS file prep
10:45-11:20	FE-1	Glove Box (MSG) – prep Laptop for use outside MSG
10:50-11:05	CDR	Renal Stone: food log (CDR)
11:05-11:25		Renal Stone: urine collection (CDR)
11:20-11:40	FE-1	Glove Box (MSG) – Laptop checkout
11:25-12:25	CDR, FE-2	Prep for VELO and TVIS tests
11:40-11:50	FE-1	Glove Box (MSG) – power off
11:50-12:05		Daily payload status check
12:05-12:30		SUBSA - prep (steps 6-6.5)
12:25-12:30	CDR	SUBSA – photo-documentation
12:30-13:30		LUNCH
13:30-14:00	FE-2	Renal Stone: ??? FE-2
13:30-14:30	FE-1, CDR	SSRMS DOUG review
14:00-14:15	FE-2	Renal Stone: food log (FE-2)
14:25-14:40		Private medical conference (<i>S-band</i>)
14:30-15:10	CDR	??? maintenance
14:30-14:45	FE-1	Food questionnaire
14:40-14:50	FE-2	Laptop 3 Setup for SM noise level measurements
15:00-15:15	FE-1	Private medical conference (<i>S-band</i>)
15:15-15:25		Prep and equipment setup for PAO event

15:25-15:35		Prep for PAO event
15:35-15:50		PAO event. Interview for CNN (<i>S-band</i>)
15:50-17:15	FE-1	Physical exercise (RED)
15:50-16:10	CDR	Renal Stone: urine collection (CDR)
15:50-16:50	FE-2	Sound level measurement in cabins
16:10-17:40	CDR	Physical exercise (TVIS + RED: day 2)
16:50-18:15	FE-2	Physical exercise (VELO + RED: day 2)
17:15-18:15	FE-1	Physical exercise (TVIS)
17:45-18:00	CDR	Private medical conference (<i>S-band</i>)
18:00-18:15		Renal Stone: urine collection (CDR)
18:15-18:45	CDR, FE-1	Daily plan review
18:15-18:45	FE-2	Transfer of RS acoustic noise level data to Laptop 3
18:45-19:00		Daily planning conference (<i>S-band</i>)
19:00-19:30	CDR	Work prep
19:00-19:10	FE-2	Return of Laptop 3 to initial state after SM sound level measurement
19:00-19:05	FE-1	UOP RWS cable reconfiguration
19:05-19:30		Work prep
19:10-19:30	FE-2	
19:30-20:00		DINNER
20:00-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP

Note: See OSTP for references to US activities

End of radiogram