

Radiogram No. 3883u

Form 24 for 07.17.02

Installation of Cargo Enclosures in FGB

GMT	Crew	Activity
06:00–06:10		Morning inspection
06:10–06:40		Post-sleep
06:40–07:30		BREAKFAST
07:30–08:00		Prep for work
08:00–08:15		Daily planning conference (<i>S-band</i>)
08:15–08:40	FE-1	Grab Sample Container (GSC) ops
08:15–08:30	CDR, FE-2	IMS tagup (<i>S-band</i>)
08:30–10:30		Installation of enclosures in the FGB behind-the-panel cargo stowage areas (Zone 15+18). Tagup with ground specialists
08:40–09:45	FE-1	MSG/SUBSA troubleshooting
09:45–09:55		Microgravity Science Glovebox (MSG): powerdown
09:55–10:10		Daily payload status check
10:30–11:30	FE-2	Physical exercise (TVIS-2)
10:35–12:05	FE-1	Periodic fitness evaluation using defibrillator socket (USOS ops)
10:50–10:55	CDR	Inspection of БРПК-2 separator
10:55–11:25		Periodic fitness evaluation using defibrillator socket (USOS ops)
11:30–12:30		Physical exercise (TVIS-2)
12:05–12:10	FE-1	VOA deactivation
12:30–13:30		LUNCH
13:30–14:10	FE-1	INTERACTIONS: data entry (FE-1)
13:30–15:10	CDR, FE-2	Installation of enclosures in the FGB behind-the-panel cargo stowage areas (Zone 27). Tagup with ground specialists
14:10–14:30	FE-1	FMK deployment
14:30–14:50		SSAS ops
14:50–15:10		Video setup for medical emergency drill
15:10–16:10		CheCS medical emergency drill
16:10–16:20	FE-1	Video equipment stowage after medical emergency drill
16:10–16:45	FE-2	IMS file prep
	CDR	Maintenance of COЖ
16:20–17:50	FE-1	Physical exercise (RED)
16:45–18:15	FE-2	Physical exercise (VELO+RED day 2)
	CDR	Physical exercise (TVIS-2)
18:15–18:45		Daily plan review
18:45–19:00		Daily planning conference (<i>S-band</i>)
19:00–19:30		Prep for work
19:30–20:00		DINNER
20:00–20:30		Daily food prep
20:30–21:30		Pre-sleep
21:30–06:00		SLEEP

Note: See OSTP for references to US activities.

End of radiogram