r/g № 6420u Form 24 for 09/03/03

Progress Ops Prior to Undocking

| GMT | Crew | Activity |
|-------------|--------|--|
| 06:00-06:10 | | Morning inspection |
| 06:10-06:40 | | Post-sleep |
| 06:40-07:30 | | BREAKFAST |
| 07:30-07:50 | • | Prep for work |
| 07:50-08:05 | | Daily planning conference (S-band) |
| 08:05-08:15 | | Prep for work |
| 08:15-09:45 | CDR | Installation of ЛКТ local signal router (ТА251МБ) № 1417726326 <i>(stowed behind 305 СМ)</i> and ПЗУ in Progress-248 |
| 08:15-08:45 | | Pore Formation and Mobility Investigation (PFMI): sample removal |
| 08:45-08:55 | | Data transfer from PCMCIA card to MLC card for archiving |
| 08:55-09:05 | FE-1 | PFMI: videotape removal |
| 09:05-09:15 | | ISS-7 daily payload status check |
| 09:20-11:20 | | S/W installation from CD to SSC file server for NGL |
| 09:45-09:55 | | MOLNIA-SM. Drive replacement. |
| 09:55-10:35 | CDR | Leak check of the docking interface between Progress M1-10 (No. 259) and DC1. <i>Tag-up (S-band)</i> |
| 10:35-11:05 | | ISS fire response OBT Tag-up (S-band) |
| 11:05-11:35 | | СОЖ maintenance |
| 11:20-12:35 | FE-1 | Physical exercise (RED) |
| 11:35-12:35 | CDR | Physical exercise (VELO + Load Trainer-1 / Day 3) |
| 12:35-13:35 | | LUNCH |
| 13:35-15:05 | CDR | RODF updates |
| 13:35-13:45 | | PAO event setup |
| 13:45-13:55 | | Prep for PAO event |
| 13:55-14:05 | | Downlink message for the competitors in the 2003 World Championships of Freestyle Wrestling |
| 14:10-14:25 | FE-1 | Pore Formation and Mobility Investigation (PFMI) |
| 14:25-14:45 | | Pore Formation and Mobility Investigation (PFMI) |
| 14:45-14:55 | | EPF selection, sample check, pointing, sample processing init, and computer activation |
| 14:55-16:05 | | NGL installation |
| 15:05-15:45 | CDR | IMS file prep. |
| 16:05-16:10 | FF 4 | HAM radio prep. |
| 16:10-16:20 | = FE-1 | HAM radio compass |
| 16:10-17:40 | CDR | Physical exercise (TVIS – 3) |
| 16:20-17:35 | | Physical exercise (CEVIS) |
| 17:35-17:55 | FE-1 | NGL installation |
| 17:40-18:10 | CDR | Diatomea: Ocean observation |
| 18:10-18:15 | | БРПК separator inspection |
| 18:15-18:45 | | Daily plan review |

| 18:45-18:55 | | Prep for work |
|-------------|------|------------------------------------|
| 18:55-19:10 | | Daily planning conference (S-band) |
| 19:10-19:30 | | Prep for work |
| 19:30-19:40 | FE-1 | PFMI: videotape removal |
| 19:30-20:00 | CDR | Daily food prep |
| 19:40-20:00 | FE-1 | Daily food prep |
| 20:00-20:30 | | DINNER |
| 20:30-21:30 | | Pre-sleep |
| 21:30-06:00 | | SLEEP |

Note: See OSTP for references to US activities

End of radiogram