

Radiogram No. 9567u

Form 24 for 01/05/05

**Progress Transfers. Water Transfer. PROFILAKTIKA Experiment.**

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-08:00	CDR	Work prep
07:30-07:55	FE-1	
07:55-08:00		BIOPSY: diet log
08:00-08:15		Daily planning conference ( <i>S-band</i> )
08:15-08:30	FE-1	IMS tagup ( <i>S-band</i> )
08:30-09:05		Progress 351 transfer and IMS ops
09:05-11:35		PROFILAKTIKA. Test exercise with Force Loader HC-1. <i>Tagup with specialists (S-band)</i>
09:05-10:35	CDR	Physical exercise (RED)
10:35-11:35		Physical exercise (CEVIS)
11:35-12:05	FE-1	System config to transfer Progress Rodnik water to SM Rodnik water tank 5B1. <i>Tagup (S-band)</i>
11:35-11:40	CDR	Transfer TVIS, RED, and HRM data to MEC.
11:40-12:40		Transfer computer floppy disks from a transportation box to the library
12:30-12:35	FE-1	Transfer water from Progress Rodnik water tanks to SM Rodnik water tank 5B1 (monitoring).
12:35-13:00		LUNCH
12:40-13:40	CDR	
13:00-13:05	FE-1	Transfer water from Progress Rodnik water tanks to SM Rodnik water tank (monitoring)
13:05-13:35		LUNCH
13:35-13:45		Transfer water from Progress Rodnik water tanks to SM Rodnik water tank 5B1 (monitoring). <i>Tagup (S-band)</i>
13:40-17:40	CDR	Station Support Computer (SSC) software load
13:45-13:50	FE-1	BIOPSY: food frequency log
14:10-14:20		Transfer water from Progress Rodnik water tanks to SM Rodnik water tank (monitoring)
14:20-14:50		ODF replacement
14:50-15:00		Transfer water from Progress Rodnik water tanks to SM Rodnik water tank (monitoring)
15:00-15:30		ODF replacement
15:30-16:00		Transfer water from Progress Rodnik water tanks to SM Rodnik water tank 5B1 (monitoring). <i>Tagup (S-band)</i>
16:00-16:10	FE-1	System config to transfer Progress Rodnik water to SM Rodnik water tank 5B2. <i>Tagup (S-band)</i>
16:10-16:40		ODF replacement
16:40-16:45		Transfer water from Progress Rodnik water tanks to SM Rodnik water tank 5B2 (monitoring)
16:45-17:15		COЖ maintenance / <i>Check ИП-1 position (r/g 5452), inspect БРПК</i>
17:15-17:20		Transfer water from Progress Rodnik water tanks to SM Rodnik water tank 5B2 (monitoring)

17:20-17:35		Daily plan review
17:35-17:50		Report prep
17:40-18:00	CDR	Daily plan review
17:50-18:00	FE-1	Transfer water from Progress Rodnik water tanks to SM Rodnik water tank 5B2 (monitoring). <i>Tagup (S-band)</i>
18:00-18:15		Daily planning conference (S-band)
18:15-18:50	CDR	Compound Specific Analyzer - Combustion Products (CSA-CP) resupply
18:15-18:30		Daily food prep
18:30-18:40	FE-1	Transfer water from Progress Rodnik water tanks to SM Rodnik water tank 5B2 (monitoring)
18:40-19:10		Daily food prep
19:00-19:30	CDR	Report prep
19:10-19:20	FE-1	Transfer water from Progress Rodnik water tanks to SM Rodnik water tank 5B2 (monitoring)
19:20-19:50		DINNER
19:30-20:00	CDR	
19:50-19:55		BIOPSY: diet log
19:55-20:25	FE-1	Transfer water from Progress Rodnik water tanks to SM Rodnik water tank 5B2 (monitoring). <i>Tagup (S-band)</i>
20:00-20:30	CDR	Daily food prep
20:25-20:45	FE-1	Teardown of system used to transfer water from Progress Rodnik to SM Rodnik
20:30-21:30	CDR	Pre-sleep
20:45-21:30	FE-1	
21:30-06:00		SLEEP
<b>Task List</b>	FE-1	IMS file prep

**Note:** See OSTP for references to US activities.  
End of radiogram