

Radiogram No. 9597u

Form 24 for 1/10/05

R&R Ops. Prep for Firmware Upgrade.

GMT	CREW	ACTIVITY
06:00-06:10	FE-1	Morning inspection
06:00-06:20	CDR	Acoustic dosimeters: equipment setup (operation 1 of 5)
06:10-06:40	FE-1	Post-sleep
06:20-06:50	CDR	
06:40-07:30	FE-1	BREAKFAST
06:50-07:40	CDR	
07:30-07:40	FE-1	Work prep
07:40-07:55	.	Daily planning conference (<i>S-band</i>)
07:55-08:25	CDR	Work prep
08:00-08:20	FE-1	
08:20-08:50		Installation of Rokviss S/W on the ISS Wiener from CD
08:25-08:40	CDR	Configuring SSC computer for EMU battery ops
08:40-09:00		Start EMU battery charge
08:50-09:20	FE-1	Replacing BPI network configuration file from the ISS Wiener laptop. <i>Tagup with specialists as necessary (S-band)</i>
09:15-10:45	CDR	Physical Exercise (RED)
09:20-09:45	FE-1	Setting up laptop TP2 for ECB-M1, ECB-M2 firmware upgrade. <i>Tagup with specialists as necessary (S-band)</i>
10:20-10:50		Preparation for ECB-M1 firmware upgrade. <i>Tagup with specialists as necessary (S-band)</i>
10:45-11:45	CDR	Physical Exercise (TVIS)
10:50-11:45	FE-1	ECB-M1 firmware upgrade. <i>Tagup with specialists as necessary (S-band)/ r/g 9605</i>
11:45-11:50	CDR	TVIS Weekly Maintenance
11:50-12:20		BCAT-3: work area setup
12:05-13:35	FE-1	Physical Exercise (TVIS), day 4
12:20-12:45	CDR	BCAT3: photo imagery of samples, Part B
12:45-13:00		BCAT-3: hardware disassembly
13:00-13:30		TV downlink of water transfer to SM Rodnik BB water tank (<i>Ku-band</i>)
13:30-13:35		PCG-STES 010 equipment filter cleaning
13:35-14:35	.	LUNCH
14:35-16:45	FE-1	CYBA cable installation and mating (Phase 1). <i>Tagup with specialists (S-band)</i>
14:35-15:05	CDR	Crew Medical Officer (CMO) proficiency training
15:10-17:10		Transfer of medical supply kit delivered by Soyuz
16:45-17:15	FE-1	Crew Medical Officer (CMO) proficiency training
17:10-17:30	CDR	IMS file prep
17:15-18:15	FE-1	Physical exercise (VELO+Load Trainer/Cycle 1), day 4
17:30-18:00	CDR	COЖ maintenance
18:00-18:05		Transfer TVIS, RED, and HRM data to MEC.
18:05-18:35		Daily plan review
18:15-18:45	FE-1	
18:35-19:05	CDR	Report prep
18:45-19:05	FE-1	

19:05-19:20	.	Daily planning conference (<i>S-band</i>)
19:20-19:30	FE-1	Report prep
19:20-19:50	CDR	DINNER
19:30-20:00	FE-1	
19:50-20:20	CDR	Daily food prep
20:00-20:30	FE-1	
20:20-21:20	CDR	Pre-sleep
20:30-21:30	FE-1	
21:20-21:30	CDR	Acoustic dosimeters: pre-sleep equipment setup (operation 2 of 5)
21:30-06:00	.	SLEEP

Note: See OSTP for references to US activities.
End of Radiogram