
Radiogram # 1276    Form 24 for June 05, 2001 
EVA Prep. Spacesuit Training 
 

TIME CREW ACTIVITY/Radiogram or procedure 
06:00-06:10 Morning inspection of the station 
06:10-06:40 Post-sleep 
06:40-07:30 

 

Breakfast 
06:42 CDR Activation of air purification unit “Potok” (for 6 hours) / SM,  

? ? ??  , step 13.1, page 13-1 
07:30-07:45 Work prep 
07:45-08:00 Daily planning conference 
08:00-08:15 

 

Work prep 
08:15-08:45 CDR Installation of a handle on ???  (Pressure Equalization Valve) / R/G# 1263 
08:15-08:45 ?? -1 PERS Conference / OCA Message 02-0335 
08:15-08:55 ? ? ?  (Life support system) maintenance 
08:55-09:05 

?? -2 
Activation of PCAM cylinder # 9  

09:00-09:20 CDR, FE-1 Space suit systems checkout / ????  (Transfer compartment fan)/ par 3.1/ pages 
3-1, 3-2 

09:05-10:35 FE -2 RED Exercise 
09:20-09:35 CDR, FE -1 ? ? ?  (Suit interface panel) systems checkout / ????  / par. 3.2/ page 3-3 
09:35-09:55 FE -1 ??1 air duct removal in FGB / ?? (Deactivation) / page 3-2/ par. 3.2.2 
09:35-09:40 CDR Transfer compartment fan deactivation (????? ) / R/G # 1280 
09:40-09:50 CDR ? ? -? ??  air duct removal / ?? /page 3-7/ par. 3.4.7/ step 2 
09:55-10:05 Close transfer hatch ? ?? -??  / ?? / par. 3.3.2/ step 2 / page 3-3 
10:05-10:15 Close transfer hatch ? ?? -? ?  / ?? analog / par.3.5/ step 3 /page 3-10 + R/G 
10:15-10:45 Donning gear / ? ??  Egress / par. 3.3/ page 3-4 
10:45-10:55 Communication setup for training / R/G # 1266 
10:55-11:15 

CDR, FE -1 

Comm check and medical monitoring / SM Radio system (???)/par.2.6.2, page 
2-9 / ? ??  Egress, par. 3.4 , page 3-5 + R/G # 1266  

10:55-11:15 Pre-EVA communication modes checkout / R/G # 1266 
11:15-11:25 

FE -2 
Smoke detectors monitoring / HRF Rack-Rack: Nominals: HRF-Rack Activation 
Steps 1.3 through 2.20 

11:15-11:30 CDR, FE -1 Space suit ingress, back pack closure/ ? ??  Egress /par. 3.5/ pages 3-6, 3-7 
11:25-11:55 FE -2 RED Exercise 
11:30-11:35 Space suit and ? ? ? checkout / ? ??  Egress/ par. 3-6/ page 3-7 
11:35-11:40 Initial space suit+???  leak check / ? ??  Egress / par. 3.7/ page 3-7 
11:40-11:55 Space suit fit check at ? = 0.4 / ? ??  Egress / par. 3.8/ page 3-8 
11:55-12:40 

CDR, FE -1 

Space suit translation training, assessment of co- location in ? ??  / ? ??  Egress / 
par.3.9, pages 3-8, 3-9 

11:55-12:05 FE -2 Pre-EVA communication modes checkout / R/G # 1266 
12:35-13:05 FE -2 HRF tower power up 
12:40-12:55 CDR, FE -1 Space suit egress / ? ??  Egress / par. 3-10/ page 3-10 
12:55-13:05 ? ?? -??  hatch opening / ??/ par. 3.8/ step 1/ page 3-14 
13:05-13:15 

CDR, FE -1 
? ?? -? ?  hatch opening / ?? analog/ par. 3.8/  step 4/ pages 3-15 

13:15-13:35 FE -1 ??1 air duct installation in FGB / ??/ par. 2.4.4/ pages 2-32, 2-33 
13:15-13:25 ? ? -? ??  air duct installation in SM /??/ page 2-14/ Fig. 2.2.10-1 
13:35-13:40 

CDR 
? ??  fan activation in SM / R/G # 1280 

13:40-14:40  Lunch 
14:40-16:40 CDR, FE -1 Post-training activities / ? ??  Egress / par. 3.11/ page 3-11 
14:40-15:05 LAB Payload status check / Daily Status Check Matrix 
15:05-15:15 HRF tower power off 
15:30-17:00 

FE -2 

Robotics status check 
16:40-17:40 CDR TVIS-2 Exercise 
16:40-18:10 FE -1 RED Exercise 
17:25-18:25 FE -2 CEVIS Exercise 
17:40-18:20 CDR Filling our a questionnaire for “Interaction” experiment  
18:10-19:10 FE -1 TVIS Exercise 
18:20-18:50 CDR RED-2 Exercise 
18:25-18:45 Delta-file prep for downlink 
18:45-19:15 

FE -2 
Report prep 



18:50-19:00 Familiarization with next day’s flight plan 
19:00-19:15 

CDR 
Report prep 

19:15-19:30 Daily food ration prep 
19:30-19:45 Daily planning conference 
19:45-20:00 Daily food ration prep 
20:00-20:30 Dinner 
20:30-21:30 

 

Pre-sleep 
20.40 CDR “Potok” Activation (for 6 hours) / SM /? ? ??  / par. 13.1/ page 13-1 
21:30-06:00  Sleep 
 
End of Radiogram 


