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Radiogram No 3258nu Form 24 for 04.16.02 (UPDATED)

GTS Test » Condensate Water Processor ??7?-?2? : Humidity Condensate Sampling:
Setup

| GMT | Crew | Activity

|08:45—08:55 | |Morning inspection

08:55-09:25 | IPost-sleep

|09:25-10:15 |CDR BREAKFAST

09:25-09:45 |FE-2

09:15-09:45 |FE-1 IN2 transfer (terminate)

09:45-12:40 |FE-2 |Prep for EVA

09:45-10:15 |FE-1 IBREAKFAST

110:15-10:45 CDR, FE-1 |Prep for work

10:45-11:00 Daily planning conference (S-band)

111:00-11:50 |CDR \Verification of ? 2051 Gas Analyzer readings with 2??? and ? 23

111:00-11:20 FEL \Dosimeter ops (init)

11:30-11:55 |Daily UF1 payload status check (including 8A payloads)

111:50-12:20 |CDR |GTS payload functional test

11:55-12:00 FEL ITEPC power cycle

12:00-13:30 IPhysical exercise (IRED per USOS plan)

12:20-12:40 bR ggpudpensate Water Processor ??7?-?2? : Humidity Condensate Sampling:

12:40-12:45 |Comm configuration test (2B)

12:40-13:00 FE.2 IA/L repress to 760 mmHg

13:00-15:05 |Prep for EVA

13:05-13:45 |CDR IMaintenance of ?? ?

113:30-14:30 |FE-1 IPhysical exercise (TVIS per USOS plan)

13:45-15:15 |CDR IPhysical exercise (IRED-4)

114:35-15:50 |FE-1 |SSRMS prep for EVA 4

15:05-16:05 |FE-2 LUNCH

115:15-16:15 |CDR

115:50-16:35 |FE-1 INODE lights installation during EVA. A/L Crew Lock depress

116:05-16:55 |FE-2 IBPS: calibration and sampling in chamber 3 (part 1)

116:15-16:45 |CDR ITCS LTL fluid sampling

116:35-16:55 |FE-1 |Portable Work Place (PWP) installation

116:45-17:15 |CDR ITCS MTL fluid sampling

116:55-17:40 |FE-1 ILAB lights installation during EVA

117:10-17:35 |FE-2 IBPS: calibration and sampling in chamber 3 (part 2)

|17:20-17:35 |CDR [EXPRESS Rack 2

117:35-17:40 |FE-2 Setup for ham radio pass

117:40-18:40 |FE-1 IMT shock adsorber install

117:40-17:50 FE.2 IHam radio pass
18:00-18:35 |BPS: calibration and sampling in chamber 3 (part 3)
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18:10-18:25 |CDR IARIS Rack 2: guide removal
18:40-19:55 |FE-1 SO handrail installation
‘18: 45-19:40 ‘CDR SPJggee;rLo(Ia rs],:ililngl):é)éof%gpgg Vsrf] I?ﬁlgarior glass pane of SM Window #7 (with
118:55-19:55 |FE-2 IPhysical exercise (TVIS)
119:50-20:50 |CDR IPhysical exercise (TVIS-4)
119:55-21:25 |FE-2 IPhysical exercise (IRED)
|19:55—20:05 FE-1 |CWC fill from condensate tank (init)
20:15-20:25 |CWC swap
20:50-21:30 |CDR IMS file prep
21:00-21:10 FEL |CWC fill from condensate tank (term)
21:10-21:30 IDosimeter ops (term)
21:30-22:00 | IReport prep
22:00-22:30 |FE-1, FE-2| _ . .

Daily plan review
22:00-22:25 CDR
22:25-22:30 |Comm configuration test (3B)
22:30-22:45 | IDaily planning conference (S-band)

22:45-23:15 |CDR, FE-2 |Daily food prep

22:55-23:10 |FE-1 |02 transfer (init)
23:15-23:45 | IDINNER
23:45-00:45 | Pre-sleep
00:45-09:15 | |SLEEP

Note: See OSTP for references to US activities.

End of radiogram



