R/g 4389u

Form 24 for 10.10.02
Mated flight. Day 1. Shuttle crew EVA

GMT CREW ACTIVITY
08:15-08:25 Morning inspection
08:25-08:55 Post-sleep
08:55-09:30 BREAKFAST
09:30-10:00 Work preparation
10:00-10:15 Daily planning conference (S-band)
10:15-10:25 |FE-1 Daily P/L status check
10:15-12:45 |CDR Prep for EVA
10:15-10:20 |FE-2 Comm configuration check
10:30-10:45 S1 grapple
10:4510:5 _ |eg $1 truss demate with SSRMS
11:05-11:35
11:35-12:40 S1 truss installation
12:45-13:00 |CDR EMU purge
12:55-13:05 |FE-1 S1 truss installation
13:00-14:00 |CDR Pre breathe before EVA
13:05-13:25 S1 truss grapple with SSAS
13:25-13:30 S1 truss installation
13:30-13:50 |FE-1 S1 grapple with SSAS
13:50-13:55 S1 truss installation
13:55-14:35 Nominal ops with bolts
14:00-14:40 |CDR Depress in crew compartment
14:10-14:15 FE-2 PLANTS-2. Data downlink
14:15-14:55 COX maintenance
14:35-14:50 FE-1 Truss grapple release
14:50-15:05 SSRMS placed in position to install attachment pad
14:55-15:55 |FE-2 Physical exercise (VELO+Load trainer -1) - 4
14:55-15:55 |CDR Physical exercise TVIS - 4
15:05-20:50 |FE-1 EVA1 support
15:55-16:55 |CDR,FE-2 |LUNCH
17:30-18:00 CDR Sampling from internal CTP low temperature loop
18:20-19:50 Physical exercise (TVIS+active rest) - 4
19:25-19:55  |FE-2 Delta file downlink preparation
19:50-19:55 |CDR PLANTS-2. Equipment operation check
19:55-21:25 |FE-2 Physical exercise (TVIS+active rest) - 4
20:20-20:50 Report prep
20:50-21:20 |CDR Next day plan review
21:20-22:30 Joint Air Lock Post EVA without H20, without METOX
21:25-21:55 |FE-1,FE-2 |Next day plan review
21:55-22:00 |FE-2 Comm configuration check
22:00-22:30 |FE-1,FE-2 |Report prep
22:30-22:50 DINNER
22:50-23:05 Daily planning conference (S-band)




23:05-23:45 Food ration prep

23:45-00:45 Pre-sleep

00:45-09:15 SLEEP

Note: See missing references on American activities in the OSTP
End of r/g



