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Disabling/Enabling BO-CY Mode ¢ BUTC Power ON/OFF

| GMT |  CREW | ACTIVITY
|08:30—08:40 | |Morning inspection
08:40-08:55  |FE-1
Post-sleep
08:40-09:10  |FE-2
08:40-08:55  |CDR . o .
Biochemical urine analysis
08:55-09:10  |FE-1
08:55-09:25  |CDR
|FE-1 Post-sleep
09:10-09:25 : — :
FE-2 |B|ochem|cal urine analysis
09:25-09:35 |UROLUX stowage
09:25-10:15  |CDR, FE-1 BREAKEAST
09:35-10:25  [FE-2
110:15-10:45  |CDR \Work prep
10:15-10:25  |FE-1 [EMU METOX regeneration (term)
110:25-10:45  |FE-2 \Work prep
110:25-10:35 FE_1 |CCAA duct reconfig
10:35-10:45 [EMU battery charge (init)
|10:45-1 1:00 | |Dai|y planning conference (S-band)
11:00-11:30 ICDR | INTERACTIONS: data entry
IFE-2 subject
111:00-12:00  |FE-1 Periodic health status (CMO)
11:30-12:00  (COR subject
FE INTERACTIONS: data entry
|12:00-13:30 |Physica| exercise (TVIS + active rest / day 1)
12:00-12:30 |CDR - Periodic health status (CMO)
|FE-1 subject
|12:30-13:00 |FE-1 |Periodic health status: data registration
112:30-13:30  |CDR IPhysical exercise (VELO + Load Trainer-1/ day 1)
113:00-13:15 FE-1 Periodic health status: equipment stowage
113:15-14:45 IMicrobial sample test (T+5)
13:30-15:00 CDR, FE-2 Changeout of replaceable pump panel 4ClNH1 in KOB2 heating loop
(setup and removal of 4CIH1)
|14:45-15:05 |FE-1 |Transfer of microbial sample test data into MEC
15:00-15:10 FE-2 On MCC Go: demating of telemetry connectors (TMW) from BUTC2-12 (S-
band)
115:10-16:10 ILUNCH
|16:10-16:40 |ISS 5/ STS-113 crew conference (S-band)
16:40-18:10 CDR, FE-2 Changequt of replaceable pump panel 4CINH1 in KOB2 heating loop
(4CTTH1 installation)
116:45-16:55  |FE-1 |CSA-CP data dump
117:05-17:15 IEVARM badge reader activation
17:15-17:45 INTERACTIONS: data entry and backup
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117:45-18:00 IEVARM: pre-EVA background read
118:00-19:00 IPhysical exercise (CEVIS)
18:10-18:20 FE-2 %r:bl\glr(’:(g Go: mating of 4CIlH1 telemetry connectors (TMW) to BUTC2-12
18:20-19:00 CDR, FE-2 Changeout of replaceable pump panel 4CINH1 in KOB2 heating loop
(closeout ops and tests)
119:00-19:30  |FE-2 |COX maintenance
119:00-20:30  |FE-1 Physical exercise (RED)
119:10-19:15 CDR IPLANTS-2: payload status
119:15-20:45 IPhysical exercise (TVIS + active rest / day 1)
19:30-20:30 |, IPhysical exercise (VELO + Load Trainer 1/ day 1)
90:30.20:45 IREFLOTRON setup
|FE-1 |Dai|y payload status check
20:45-21:15 Daily plan review
121:15-21:30 IReport prep
|21 :30-21:45 |Dai|y planning conference (S-band)
21:45-22:00 IReport prep
122:00-22:30 IDINNER
22:30-23:00 Daily food prep
23:00-00:00 Pre-sleep
100:00-08:30 |SLEEP

Note: See OSTP for references to US activities

End of radiogram




