Radiogram 7643u
SM and Progress TORU Test. Medical Study.
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| GMT | CREW | ACTIVITY

|06:00-O6:10 |FE -1 |Morning inspection

06:00-06:20 |CDR Set up of acoustic dosimeters

06:10-06:40 |FE -1 IPost-sleep

|06:20-06:30 |CDR |Morning inspection

06:30-07:00 |CDR IPost-sleep

06:40-07:25 |FE -1 IBREAKFAST

07:00-07:30 |CDR IBREAKFAST

07:25-07:30 |FE -1 IRASTENIYA-2. Hardware status monitoring

07:30-07:45 |. IDPC (S-band)

07:45-08:10 |FE -1 Prep for work

07:45-08:05 |CDR IBREAKFAST

08:05-08:35 |CDR Prep for work

|08:10-08:30 |FE -1 |SM and FGB air sample collection using AK-1M sampler

|08:30—08:40 |FE -1 |SM air sample collection for FREON using AK-1M sampler

08:35-08:45 |CDR IFMK deployment ops

‘08:40-08:50 ‘FE A ‘(SI/INII‘IJaJi)r_ sampling for CO and formaldehyde using Draeger tube air sampler

|08:45—09:15 |CDR |Transfer of medical equipment from IMAK kit

|08:50-09:05 |FE -1 |Regeneration of BMTI cartridge FILTER 1 (®1) (start)

|09:05-09:25 |FE -1 |Photography of BBH (fan with heater) in Soyuz

09:15-09:30 |CDR IADV USND (Ultrasound): analysis

|09:25-10:05 |FE -1 |Photography of TKI-CY hatch seal actuator socket

|09:30-09:35 |CDR |Soyuz 7 Payload status check (Increment 8)

|09:35—10:05 |CDR |DST air sampling

‘10:05_10:55 ‘FE -1 _ Card_iO\_/ascuIar evaluation during graded exercises. T0=10.26 (Tag up with
CDR (assist) |specialists)

110:55-11:55 |FE -1 IPhysical Exercise (VELO + Force Loader/ cycle 1), day 2

110:55-11:10 |CDR IMFMG: conference with payload developers

|1 1:25-11:55 |CDR |0n MCC go: Burning of 2 Solid Oxygen Generator (TI'K) candles

111:55-12:55 |, ILUNCH

12:55-13:35 |FE -1 IData download from FSH3 to TP1

|12:55-13:10 |CDR |MFMG: working site prep for the experiment

|13:10-14:4O |CDR |MFMG: isometric experiment 1

13:35-13:50 |FE -1 ITP1 data copying and downlink

‘13: 50-14:20 ‘FE 1 Ehé)ﬁlci/data downlink: TKI-CY hatch seal actuator socket and Soyuz fan/heater

|14:20-14:4O |FE -1 |Maintenance closures of VAC vlvs

114:40-16:10 |FE -1 IPhysical Exercise (TVIS), day 2

14:45-15:15 |CDR IRED bolt maintenance

115:15-15:30 |CDR |Scheduled inspection of RED
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115:30-16:45 |CDR |Physical Exercise (RED)

‘ 16:15-16:45 ‘FE A t?)w:r:%?;?ss TORU test without activation of Progress MO thrusters (vehicle-
116:45-17:45 |CDR IPhysical Exercise (TVIS)

116:45-16:50 |FE -1 ITVIS weekly maintenance
117:00-17:30 |FE -1 |COX maintenance (5PTIK inspection )
117:30-17:50 |FE -1 IMS delta file prep

117:45-17:50 |CDR ITVIS weekly maintenance
|17:50-18:05 |CDR |Questionnaire: journal entry

’ 17:50-18:20 ‘FE A tSolil\I//:r:%gI;é()ass TORU test without activation of Progress [INO thrusters (vehicle-
18:05-18:30 |CDR Daily plan review

118:30-19:00 |. IReport prep

119:00-19:15 |. IDPC (S-band)

119:15-19:45 |CDR Daily food prep

119:15-19:30 |FE -1 Daily plan review

119:30-20:00 |FE -1 Daily food prep

119:45-20:15 |CDR IDINNER

120:00-20:30 |FE -1 IDINNER

20:15-21:10 |CDR Pre-sleep

20:30-21:30 |FE -1 Pre-sleep

|21 :10-21:30 |CDR |Acoustic dosimeter data recording ops
21:30-06:00 |. |SLEEP

|Task List |FE -1 |Equipment search

Note: See OSTP for references to US activities
End of radiogram




