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R/G 8054u        Form 24 for 05/17/04 
SM KURS Hardware Test (from +Х Side) (2 strings) 

GMT CREW ACTIVITY 
06:00-06:10 Morning inspection 
06:10-06:40 

   
Post-sleep 

06:40-06:50 CDR МО-8. System config 
06:40-06:55 FE-1 
06:55-07:10 CDR 

Urinalysis for biochemistry 

06:55-07:05 Calf volume measurement 
07:05-07:20 

FE-1 
Body mass measurement 

07:10-07:20 Calf volume measurement  
07:20-07:35 

CDR 
Body mass measurement  

07:20-08:10 FE-1 BREAKFAST 
07:35-07:45 МО-8. Close out ops  
07:45-07:55 Stowage of UROLUX hardware 
07:55-08:45 

CDR 
BREAKFAST 

08:10-08:40 Prep for work 
08:40-08:45 

FE-1 
LAB window leak check 

08:45-09:00 . DPC (S-band) 
09:00-09:25 CDR Prep for work  
09:10-09:25 FE-1 EMU battery check in BSA 

09:25-09:55 FE-1 
CDR  (assist) 

09:55-10:25 CDR 
FE-1 (assist) 

PHS 

10:25-10:50 FE-1 PHS data entry  
10:25-11:55 CDR Physical Exercise (RED + TVIS) day 2 
10:50-11:05 PHS hardware stowage 
11:05-11:20 PGT battery open-circuit voltage test 
11:20-11:25 Payload status check (Increment 9) 
11:25-12:55 

FE-1 

Physical exercise (RED) 
11:55-12:55 CDR Replacement of Е-К container and hose in [АСУ] (see Note 2) 
12:55-13:55 . LUNCH 
13:55-14:25 FE-1 METOX installation 
13:55-14:20 Copying log-files from Laptop2. Tagup with specialists (S-band)  

14:20-15:45 
CDR SM 800A battery pack 6 replace to new spare. Tagup with specialsts. (S-

band) 
14:25-14:55 EMU battery open-circuit voltage measurement 
14:55-15:25 СОЖ maintenance 
15:25-15:45 

FE-1 
PGT battery install 

15:45-15:55 CDR PAO equipment setup 
15:55-16:05 PAO setup 
16:05-16:25 

  
Educational PAO (Ku+S-band) 
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16:25-17:10  Equipment lock prep 
17:10-18:10 FE-1 Physical exercise (TVIS) 
17:25-18:25 CDR Physical exercise (VELO+ForceLoader-1) – day 2 
18:10-18:40 FE-1 Advanced Ultrasound – equipment setup B 
18:25-18:45 CDR 
18:40-18:45 FE-1 

Daily plan review 

18:45-19:00 . DPC (S-band) 
19:00-19:25 CDR 
19:00-19:30 FE-1 

Report prep 

19:25-19:30 CDR Hematocrit. Set up.  
19:30-20:00 DINNER 
20:00-20:30 Daily food prep 
20:30-21:30 Pre-sleep 
21:30-06:00 

  

SLEEP 
Task list  CDR IMS delta file prep 
NOTES:   
1. See OSTP for references to US activities 
2. Install Е-К #209083, bar-code 007528R, stowage FGB1ПГО_3_306_1.  
    Report to MCC СПКУ readings before and after hose fill. 
    Dispose of the removed Е-К on Progress -260 
  
End of r/g 
 


