

Radiogram No 3127u

Form 24 for 03.24.02

Progress-M1-8 No 257 Docking To SM Aft

GMT	Crew	Activity
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-08:00		Prep for work
08:00-10:00		Weekly housecleaning
10:05-10:20		Morning DPC
10:20-10:25	FE-2	Calldown of ??? data
10:25-10:30		Calldown of ?? counter data
11:00-12:30		Physical exercise (RED)
11:30-12:30	FE-1	Physical exercise (TVIS)
12:30-14:00		Physical exercise (RED)
12:30-13:30	FE-2	Physical exercise (TVIS)
12:50-13:05	CDR	Private family conference
13:30-14:30		Physical exercise (TVIS-1)
13:30-13:45	FE-2	UF1 payload status check
14:00-14:30	FE-1	Maintenance of ???
14:30-15:30		LUNCH
15:30-15:45	FE-2	Private psych support conference
16:00-16:10	FE-1	SSC power cable connect (for Ku-band video of Progress docking)
16:45-17:00		Private psych support conference
17:00-18:30	CDR	Physical exercise (VELO+RED day 1)
17:10-17:25	FE-1	Private family conference
18:15-19:00	FE-2	IWIS setup for Progress docking
19:00-19:30		Prep for Progress-257 arrival
19:30-21:00		Progress-257 docking to SM aft
21:00-21:30		Daily plan review
21:30-22:00	CDR, FE-1	Prep for work
21:30-22:00	FE-2	IWIS data recording (Progress docking)
22:00-22:15		Daily planning conference
22:15-22:45		DINNER
22:45-23:10		Daily food prep
23:10-00:00	CDR, FE-1	Leak check of ???-Progress interface
23:10-23:40	FE-2	Prep for work
23:40-00:10		IMS file prep
00:00-00:20	CDR, FE-1	Opening of ??-??? & ???-?? hatches
00:20-00:40		Installation of QD screw clamps
00:40-00:55	CDR	Collection of air samples with ??-1? sampler
00:55-01:25		Progress-257 deactivation / air duct installation
01:25-02:30		Pre-sleep

02:30–11:00		SLEEP
-------------	--	-------

Notes: 1. See OSTP for references to US activities
2. CDR: review of SPC(SPCF) procedure in spare time

End of radiogram