

Radiogram No. 2780u

Form 24 for 01.25.2002

DC-1 EVA: Installation of ???, Science Payloads, and Ham Radio Antennas

| GMT | Crew | Activity |
|-------------|-----------------------------|--|
| 07:30–07:40 | | Morning inspection |
| 07:40–08:10 | | Post-sleep |
| 08:10–09:00 | | BREAKFAST |
| 09:00–09:10 | | Work prep |
| 09:10–09:25 | | Daily planning conference (<i>S-band</i>) |
| 09:25–10:05 | CDR, FE-2 | Configuration of DC-1 and ??? for EVA |
| 09:25–10:25 | FE-1 | Configuration of ISS systems for EVA |
| 10:05–10:40 | CDR, FE-2 | ORLAN systems C/O |
| 10:25–11:15 | FE-1 | SM ventilation shutdown / air duct removal |
| 10:40–11:05 | CDR, FE-2 | Test of Orlan interface unit (???) in DC-1 |
| 11:05–11:30 | | Test of Orlan interface unit (???) in ??? |
| 11:15–11:30 | FE-1 | ? ? -8: setup |
| 11:30–11:45 | CDR | Biochemical urine test |
| 11:30–11:45 | FE-2 | Body mass measurement |
| 11:30–12:00 | FE-1 | EVA comm configuration |
| 11:45–12:00 | FE-2 | Biochemical urine test |
| 11:45–12:00 | CDR | Body mass measurement |
| 12:00–12:40 | CDR, FE-2, FE-1 (assist) | Comm test / vital signs check |
| 12:40–12:55 | CDR, FE-2 | Orlan/??? final check |
| 12:40–12:55 | FE-1 | Removal of DC-1 air ducts |
| 12:55–13:55 | FE-1 | Configuration of ISS systems for EVA |
| 12:55–13:15 | CDR, FE-2 | Test of DC-1 O2 tanks ??-3 (1-4) |
| 13:15–13:55 | | Gear donning |
| 13:55–15:35 | CDR, FE-2 | Airlock depress |
| | FE-1 | Airlock depress |
| 15:35–21:20 | CDR, FE-2 | DC-1 EVA: installation of ???, science payloads, ham radio antennas, and ??? (contamination monitoring system) |
| 15:35–15:50 | FE-1 | Increment 4 payload status check |
| 15:50–20:50 | | SSRMS ops / EVA support |
| 21:20–22:00 | | Airlock repress |
| 22:00–22:15 | CDR | Body mass measurement |
| 22:00–22:30 | FE-1 | Post-EVA comm reconfig |
| 22:00–22:15 | FE-2 | Biochemical urine test |
| 22:15–22:30 | | Body mass measurement |
| 22:15–22:30 | CDR | Biochemical urine test |
| 22:30–23:00 | CDR, FE-2 | KROMKA: post-EVA closeout ops |
| 22:30–22:45 | FE-1 | ? ? -8: concluding ops |
| 22:45–23:00 | | Installation of DC-1 ducts |

| | | |
|-------------|-----------|---|
| 23:00–23:30 | | DINNER |
| 23:30–01:15 | FE-1 | Post-EVA reconfiguration of ISS systems |
| 23:30–01:30 | CDR, FE-2 | Post-EVA reconfiguration of ISS systems |
| 01:15–01:30 | FE-1 | Post-EVA deactivation of Soyuz ??? |
| 01:30–02:00 | | Daily food prep |
| 02:00–02:30 | | Pre-sleep |
| 02:30–11:00 | | SLEEP |

NOTES: See OSTP for references to US activities

End of radiogram